

Job	PPPL Job Manager		Remaining June through September (HOURS \$(K))	Commitments and Reqs not yet costed	Uncommitted Balance Remaining Total for Job(\$k)
Job: 1203 - Vacuum Vessel Final Dsn-GORANSON	Dahlgren	Engr (em)	0		\$0
Job: 1204-VV Sys Procurements (non VVSA)-DUDEK	Dudek	Tech (sb/sm/tb)	100	\$43	\$74
		m&s/travel/other		\$51	
Job: 1250 - Vacuum Vessel Fabrication-VIOLA	Viola	Engr (em)	207		\$48
		Tech (sb/sm/tb)	80		
		vvsa deliveries (MTM)		\$736	
Job: 1302 - PF Design -KALISH	Kalish	NO PF DESIGN THIS YEAR	0		\$0
Job: 1303 -Centrol Solenoid Support Dsn-DAHLGREN	Dahlgren	Engr (em)	53		\$15
		Designer	33		
Job: 1350 TF Coil Fab Preparation-CHRZANOWSKI	Chrzanowski	Tech (sb/sm/tb) (no lifting spider this year)	0		\$0
		m&s/travel/other		\$0	
Job: 1351 - TF Coil Fabr Supplies-KALISH	Kalish	Tech (sb/sm/tb) (for lead spurs)	207		\$17
		m&s/travel/other		\$2	
Job: 1355 - WBS 13 I&C Proc & Coil Assy-KALISH	Kalish	Engr (em)	270		\$45
		m&s/travel/other		\$1	
		everson/tesla		\$689	
Job: 1408-Mod Coil Winding Supplies-CHRZANOWSKI	Dudek/Chrzanov	Engr (em)	8		\$12
		Tech (sb/sm/tb)	68		
		m&s/travel/other		\$0	
Job: 1411-MCWF Fabrication S005242-HEITZENROEDER	Heitzenroeder	Engr (em)	348		\$114
		mcwf deliveries (EIO)		\$1,368	
		m&s/travel/other		\$4	
Job: 1414 Coil Testing-Gettelfinger	Gettelfinger	Engr (em)	2		-\$23
		Tech (sb/sm/tb)	-216		
Job: 1451 - Mod Coil Winding-CHRZANOWSKI	Chrzanowski	Engr (em)	630		\$1,068
		Tech (sb/sm/tb)	9746		
		m&s/travel/other		\$81	
		overtime		\$77	
		m&s/travel/other		\$5	
Job: 1451 - Mod Coil Winding-CHRZANOWSKI	Chrzanowski	Tech (sb/sm/tb)	1249		\$134
		overtime		\$18	
		m&s/travel/other		\$5	
Job: 1501 - Structures Design- DAHLGREN	Dahlgren	Engr (em)	227		\$35
		Designer	-33		
Job: 1701-Cryost&Base Sprct Strct Dsn-GETTLEFINGER	Gettelfinger	Designer	167		\$52
		Engr (em)	202		
Job: 1802 - FP Assy Oversight&Support-VIOLA	Viola	Engr (em)	642		\$177
		HP techs	476		
		overtime		\$5	
Job: 1803- FP Assy Toolg/Constructability-BROWN	Brown	Engr (em)	198		\$122
		Designer	659		
		Tech (sb/sm/tb)	154		
Job: 1810 - Field Period Assembly-VIOLA	Viola	Tech (sb/sm/tb)	1080		\$141
		overtime		\$0	
		m&s/travel/other		\$10	
Job: 3101 Magnetic Diagnostics	Stratton	Engr (em)	337		\$115
		Tech (sb/sm/tb)	299		
		m&s/travel/other		\$25	
Job: 3901 - Diagnostics sys Integration-STRATTON	Stratton	Research (rm)	69.1		\$11
Job: 4301 - DC Systems-RAMAKRISHNAN	Raki	Engr (em)	83		\$16
Job: 4501 - Power Sys Dsn & Integr-RAMAKRISHNAN	Raki	Engr (em)	120		\$20
Job: 7401 - TC Prep & Mach Assy Planning-PERRY	Erik	m&s/travel/other		\$0	\$0
Job: 8101 - Project Management & Control-NEILSON	Neilson	Hampton	52		\$212
		Strykowsky	586		
		Neilson	494		
		m&s/travel/other		\$4	
Job: 8102 - NCSX MIE Management ORNL-LYON	Reiersen	Engr (em)	1180		\$205
		m&s/travel/other		\$5	
Job: 8203 - Design Integration-BROWN	Brown	Engr (em)	260		\$57
		Designer	90		
Job: 8204 - Systems Analysis-BROOKS	Brooks	Engr (em)	365		\$66
Job: 8205 - Dimensional Control Coordination	Stratton	Engr (em)	-28		\$63
		Research (rm)	412		
			67.97		\$91
			0		
					\$5,723