Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 171 Originator: Geoff Gettlefinger		Title: Cryostat Date: 9/18/03		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	6	4	6	
Weighting Factor (Table 2-2):	2	1	2	
Percent	12	4	12	28

Recommended Contingency Allowance (%): 28%

Rationale for Selection of Contingency Allowance:

The cryostat design is reasonably common, but the interfaces are not. Accordingly, a moderately high level of contingency is warranted.