

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 183		Title: Receipt, Inspection, and Testing of Coils		
Originator: Jim Chrzanowski		Date: 9/18/03		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	6	4	4	
Weighting Factor (Table 2-2):	2	1	1	
Percent	12	4	4	20
<p>Recommended Contingency Allowance (%): 20%</p> <p>Rationale for Selection of Contingency Allowance:</p> <p>These activities are normal construction activities for PPPL and hence only a moderate level of contingency is deemed necessary.</p>				