

### Contingency Specification Rationale Worksheet

<b>WBS Level 4 Identifier: 19</b>		<b>Title: Stellarator Core Management and Integration</b>		
<b>Originator: Mike Cole</b>		<b>Date: September 18, 2003</b>		
	<b>Technical</b>	<b>Schedule</b>	<b>Cost</b>	<b>Total</b>
<b>Risk Factor (Table 2-1):</b>	8	1	8	
<b>Weighting Factor (Table 2-2):</b>	1	1	1	
<b>Percent</b>	8	1	8	17
<p><b>Recommended Contingency Allowance (%): 17%</b></p> <p><b>Rationale for Selection of Contingency Allowance:</b></p> <p>This is a level-of-effort activity that is linked with variations in the Project Schedule. A moderate contingency level is considered prudent.</p>				