NCSX Fabrication Project Cost and Schedule Estimating Form (Attachment 1c - FAB)

WBS: 53 NCSX Data Acquisition

Activity Title	Manhours	FY2002 \$\$	Labor Type	Start Date Month/Year	End Date Month/Year	Comments
<u>Labor</u> Preliminary Design (Title I)	320		ЕСЕМ	2/1/06	4/1/06	Baseline requirements
Final Design (Title II)	480		ECEM	4/1/06	8/1/06	Final Design Review
Lab Fab/Assembly/Installation (Title III)	1280		ECEM	8/1/06	4/1/07	Software coding, configuration, test
Level of Effort FY2003	24		ECEM			
FY2004	24		ECEM			
FY2005	24		ECEM			
FY2006						
FY2007						

Date: 9/15/03 1

NCSX Fabrication Project Cost and Schedule Estimating Form (Attachment 1c - FAB)

WBS: 53 NCSX Data Acquisition

=		FY2002		Start Date	End Date	
Activity Title	Manhours	\$\$	Labor Type	Month/Year	Month/Year	Comments
M&S Costs Manufacturing Development Purchased Design Services						
Procured Hardware/Material						
Procured Hardware/Material Purchased Design Services		18.7 4 5 5 20 0 0		8/1/06 8/1/06 8/1/06 8/1/06 8/1/06 8/1/06 8/1/06 8/1/06	4/1/07 2 PCI/O 4/1/07 Frameg 4/1/07 2 Opera 4/1/07 Data Se 4/1/07 Tape B	grabber channels ator Interface units erver ackup facility isk subsystems
Procured Installation/Assembly Costs						
Other Costs Travel Allocations (WBS 81 only)		0		8/1/06		

Date: 9/15/03 2

NCSX Fabrication Project Cost and Schedule Estimating Form (Attachment 1c - FAB)

WBS: 53 NCSX Data Acquisition

		FY2002	Start Date	End Date	
Activity Title	Manhours	\$\$	Labor Type Month/Year	Month/Year	Comments

Instructions for Completing Form

- (1) One form for each 3 digit WBS element (e.g., 111, 121, 452, etc.) => if no 3 digit WBS, use 2 digit WBS (e.g., 81, 82, 84)
- (2) For Lab labor, provide estimate in manhours => provide estimate by specific labor type.
- (3) For M&S, provide estimate in FY2002 direct dollars if procured by PPPL, or in fully loaded dollars if procured by ORNL
- (4) Start and end date provided in month/year format => March/2003

Date: 9/15/03 3