

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 81		Title: Project Management & Control		
Originator: R. Strykowski		Date: September 18, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	8	1	8	
Weighting Factor (Table 2-2):	1	1	1	
Percent	8	1	8	17
Recommended Contingency Allowance (%): 17%				
Rationale for Selection of Contingency Allowance:				
<p>This is a level-of-effort activity that is linked with variations in the Project Schedule. A moderate contingency level is considered prudent.</p>				