

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 82		Title: Project Engineering		
Originator: W. Reiersen		Date: September 18, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	8	1	8	
Weighting Factor (Table 2-2):	1	1	1	
Percent	8	1	8	17
Recommended Contingency Allowance (%): 17%				
 Rationale for Selection of Contingency Allowance:				
<p>Although this is a level-of-effort activity, the work done in this area has a high potential to impact both the Project's design and schedule.</p>				