



Department of Energy
Princeton Site Office
P.O. Box 102
Princeton, New Jersey 08542-0102

August 11, 2005

Dr. G.H. Neilson
NCSX Project Manager
Princeton Plasma Physics Laboratory
P.O. Box 451
Princeton, NJ 08543

Dear Dr. Neilson:

SUBJECT: NCSX PROJECT EXECUTION PLAN REVISION 3

Attached is a signed and approved copy of the NCSX Project Execution Plan (PEP) Revision 3 dated June, 2005. The document includes the new project cost baseline of \$92.4M and the completion date of July 31, 2009. Kindly post this document on the NCSX Project website.

If there are any questions, I can be reached at 609-243-3713.

Sincerely,

A handwritten signature in black ink, appearing to read "Greg Pitonak".

Greg Pitonak
DOE Federal Project Director
for NCSX

Enclosure:
As Stated.

cc: D. Lehman, SC 1.3, GTN, HQ w/encl.
K. Chao, SC 1.3, GTN, HQ w/encl.
B. Sullivan, SC 24.2, GTN HQ w/encl.
J. Lyon, ORNL w/o encl.
R. Simmons, PPPL w/o encl.
R. Strykowski, PPPL w/o encl.
J. Makiel, PSO w/p encl.