


PPPL NONCONFORMANCE REPORT NO:3668Open Date09/28/06

Status	5 - Corrective Action Needed	Trend	06-Workmanship/Needs Repair
Department	NCSX	Division	WBS 142
Source/Org	FABRICATION, OPERATIONS & MAINTENANCE		
Item Dwg/Part#	N/A	Procurement #	D-NCSX-MCF-004-01
RAP#	3234	Job Doc #	D-NCSX-MCF-004
		Vendor	
RAP TitleModular Coil Fabrication - Post VPI Activities			
<input type="checkbox"/> HoldTag Applied			

**Nonconforming Condition (include requirement(s) violated):**

MCWF-C4, During the cotton candy shell removal process, the side B co-wound diagnostic loop was inadvertently damaged. See attached pictures for details.



Lot Size Recd	0	Sample Size Insp	0	<input type="checkbox"/> Lot Rejected	# Rejected	0
Reported By	Chrzanowski J	Validated By	Phelps C	Validated Date	09/28/06	

Disposition: Rework*__	Repair*__	Use As Is*__	Return To Vendor*__	Scrap*__	<div>Rework</div>
The co-wound loop will be replaced with a new co-wound loop diagnostic that will installed directly onto the surface over the existing damaged co-wound loop.					

For rework or repair of vendor supplied equipments, fill in information below:				<b>Distribution</b>	
#Hours	\$Est Labor	\$G&A		Cog	J. Chrzanowski
\$Material	\$Burden	\$Total	\$200	Insp	C. Phelps
Disposition By				Proj. Doc Control (when closed)	
Supervisor's Concur				QC Files	
Eng. Dept. Head Concur				Malsbury J	
WCO/Other				Boscoe J	
				T. Meighan	
				Dudek L	
				Reiersen W	
				Williams M	
				Tyrrell M	
PQA/QC Mgr Dispos Concur					
QC Field Verification By					