

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 4944

COGNIZANT INDIVIDUAL: D. Williamson
ECN TITLE: MCWF Package General Revision in Response to Comments from Major Tool
ECP NUMBEF & TITLE: ECP-020 MCWF Subcontract Fast Response Process
CC/WP/Job: 1403 AREA OR PROJECT: NCSX Modular Coils Final Design

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: B. Nelson
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number: _____

DRAWING(S) AFFECTED NUMBER:	NEW Revision	TITLE
SE141-114	2	PRODUCTION WINDING FORM TYPE-A
SE141-115	2	PRODUCTION WINDING FORM TYPE-B
SE141-116	3	PRODUCTION WINDING FORM TYPE-C

Continued on back.

<p>DESCRIPTION OF CHANGE: (state drawing no.,zone.group, or list attachments) Minor change to machined features as shown in attached PowerPoint presentation.</p> <p>REASON FOR CHANGE: Resolve discrepancies between model dimensions and drawing callouts.</p>
--

ENGINEERING CHANGE NOTICE APPROVALS :	DATE: 1/4/05
COGNIZANT INDIVIDUAL MAKING CHANGE: D. Williamson	
RESPONSIBLE LINE MANAGER: B. Nelson	

