

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5090

COGNIZANT INDIVIDUAL: Tom Brown	
ECN TITLE: SXR Diagnostic Tolerance Revision	
ASSOCIATED ECP: None	
CC/WP/Job: 9450 3*** 3101	AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
 - Does not have a significant ES&H impact
 - Does not involve tritium or other radioactive contaminated or activated equipment
 - Does not impact multiple projects, systems, or groups
- OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number:

DRAWING(S) AFFECTED NUMBER:	NEW Revision	TITLE
SE340-001	1	SXR Array Mounting Cup Weldment
Continued on Back		

<p>DESCRIPTION OF CHANGE: (State Drawing No., Zone/Group, or List Attachments)</p> <p>Geometric Positional Tolerance revised from .12 to .25 (zone D-8).</p>

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5090

REASON FOR CHANGE:

Revised to manufacturer's tolerance capabilities.

ENGINEERING CHANGE PROPOSAL:

DATE: 3-9-2006

COGNIZANT INDIVIDUAL MAKING THE CHANGE: Tom Brown

RESONSIBLE LINE MANAGER:

