

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5091

| | |
|---|------------------------------|
| COGNIZANT INDIVIDUAL: Tom Brown | |
| ECN TITLE: V.V. Support Stand – Weld Clarification | |
| ASSOCIATED ECP: None | |
| CC/WP/Job: 9450 1*** 1803 | AREA OR PROJECT: NCSX |

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
 - Does not have a significant ES&H impact
 - Does not involve tritium or other radioactive contaminated or activated equipment
 - Does not impact multiple projects, systems, or groups
- OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP Number:

| DRAWING(S) AFFECTED NUMBER: | NEW Revision | TITLE |
|--|-------------------------|---|
| SE184-005 | 1 | V.V. Supt Stand Fixture Assy Misc Weldments |
| | | |
| | | |
| | | |
| Continued on Back | | |

| |
|---|
| <p>DESCRIPTION OF CHANGE: (State Drawing No., Zone/Group, or List Attachments)</p> <p>Add weld symbol to clarify weld note on field of drawing. (zone A-2)</p> |
|---|

PPPL ENGINEERING CHANGE NOTICE (ECN) ECN # 5091

REASON FOR CHANGE:

For Q.C. check and approval.

ENGINEERING CHANGE PROPOSAL: None

DATE: 3-10-2006

COGNIZANT INDIVIDUAL MAKING THE CHANGE: Tom Brown

RESONSIBLE LINE MANAGER:

