

Procurement List

JOB	PO/SC Number	REQ Number	Description	REQ Amount	REQ Date	Date to Buyer	Award Date	Award Amount	Supplier	Promised Delivery
1204	BPA5975-W	405156	Con Flat Flange Mitered 90 Degree Elbows	1320	27-Apr-11	28-Apr-11	8-May-11	1700	Nor Cal	6/7/11 12:00 AM
1204	BPA5975-W	405158	NCSX Rotatable Blank ConFlat Flanges	250	28-Apr-11	1-May-11	2-May-11	244	Nor-Cal	5/10/11 12:00 AM
1204	cancelled	404559	NCSX VV Brazetyte 5/16 - 1/4 Reducer Unions 5FF-5-4	2125	5-Oct-10	7-Oct-10	cancelled	cancelled	cancelled	cancelled
1204	Cancelled	405021	NCSX Winding Form Boot Assembly	24300	13-Mar-11	3-Jul-11			Replaced by 405686	
1204	PE007501-W	405024	NCSX Winding Form Seal Plates	44400	13-Mar-11	18-May-11			Eptam	
1204	PE7178-W	404445	NCSX VV Thermocouples NCSX-PRL-12-003	16800	2-Sep-10	2-Nov-10	17-Jan-11	14710	OmegaEngrg	2/17/11 12:00 AM
1204	PE7375-W	405146	NCSX Thermocouple Feedthroughs	14000	26-Apr-11	28-Apr-11	9-May-11	13000	Insulator Seal	7/10/11 12:00 AM
1204	PE7375-W	405147	NCSX Thermocouple Connectors and Spacer	5002	26-Apr-11	28-Apr-11	9-May-11	5000	Insulator Seal	7/10/11 12:00 AM
1204	PE7705-W	405686	NCSX Winding Form Boot Assembly (Replaces 405021)	10115	10-Feb-07	10-May-07	15-10-07	9967	Forest City	12/24/07 12:00 AM
1204	PE7769-W	405735	NCSX Nomex Overwrap	3500	15-Oct-07	11-Sep-07	11-Dec-07	3500	Warwick Mills	12/10/07 12:00 AM
1204	PE7788-W	405732	NCSX Heater Tapes for Port Extensions	14606	15-Oct-07	26-Oct-07	21-Nov-07	11693	Briskheat	7/1/08 12:00 AM
1204	PE7791-W	405733	NCSX Thermocouples for Port Extensions	27120	15-Oct-07	26-Oct-07	21-Nov-07	18746	Omega Engrg	12/17/01 12:00 AM
1204	PE7793-W	405731	NCSX Aerogel Insulation for Port Extensions	32520	15-Oct-07	26-Oct-07	26-Nov-07	35760	AspenAerogel	12/10/07 12:00 AM
1204		405209	NCSX Port Seal Shields, Cuffs and Clips	10250	17-May-11	22-May-11				