

<b>Mothball NCSX Hardware</b>										
Item	Qty	Size	Storage Location	Perry MH	Viola MH (Lift Mgr)	Edwards MH	Langella MH	TB MH	HP MH	M&S \$K
<b>Items from TFTR Test Cell</b>										
Modular Coils	18									
3 pack on wedge	4	8.5' x 9.5'	NCTC		8			32	4	
Assemble MC 3-packs	4				40	80		320		
3 pack on pallet	2	8' x 9.5'	NCTC		4			16	2	
fab pallet for 3 pack	2							16		0.2
Vacuum vessel segments	3	11' x 15'	NCTC		12			72	3	1.2
VV Spool piece crates	3		NCTCB					6	3	
Yellow wedge stands	2		NCTC					4	2	
Wedge cover plates		8' x 9'	NCTC					4	4	
5 ton lift beam	2		RESA					4	2	
14 ton lift beam	1		RESA					2	1	
Port extension crates (in RWSB	6	4' x 10'	NCTCB					8	6	
MC Bolts	2	4' x 4'	NCTCB					4	2	
Fab crate for MC bolts	2							16		0.4
Coil winding Station	1	10' x 16'	NCTC					64	8	
Parts shelves with parts	12	3' x 7'	NCTCB					48	12	
Cabinets	24		NCTCB					48	24	
Crates	10	2' x 4'	NCTCB					20	10	
Crates	4	3' x 4'	NCTCB					8	4	
VV diagnostic parts	1	4' x 4'	NCTCB					2	1	
Fab crate for diag parts	1							16		0.2
Remove Autoclave										
Safe all AC Power to autoclave							24	8		
Electrical removals							400	616	77	
Remove handrails and walkways			NCTCB					96	2	
Blower heater duct			NCTCB					48	2	
Ladder and stairways			NCTCB					16	2	
Remove tanks on platform	3		NCTCB					8	1	
Remove air lines			NCTCB					8	1	
Remove insulation			NCTCB					96	4	
Remove vent systems			NCTCB					80	2	
Remove autoclave pumps			NCTCB					16	2	
Remove pump line to pumps			NCTCB					16	2	
Remove injection platforms	3		NCTCB					96	2	
Remove N2 tanks / stands			NCTCB					16	2	

Move Autoclave to D-site Pad			D-site pad	16			80	16		load on low boy; re-survey; unload with mobile crane
Portable AC units	3		C-site crib				8	3		
Remove coil winding rooms			Dispose			240	480	15		
Drawing closeouts and field follow-up						200				
Small shield block	4		D-site pad				16	4		
Large shield block	4		D-site pad				16	4		
Machine mock-up			NCTC				8	1		
Welding machines	4		RESA				8	4		
Tools			C-site crib				32	16		
Measuring Equipment			M.U. Shop				16	4		
Inventory parts, material and tools as to their new location							80			
<b>Items from Mockup Bldg</b>										
Equipment in machine shop			RESA							
Electrical						40	80			
Mechanical							160			
<b>Items from TFTR Basement</b>										
Shelves	1		NCTCB				4			
Cabinets	8		NCTCB				32			
Pallets	25		NCTCB				100			
Fab two 10' pallets	2	4' x 10'	NCTCB				16		0.2	
Spare coil conductor pallet	5	4' x 4'	NCTCB				20			
Cryo pump skid	1		NCTCB							
Electrical						72	56			
Mechanical							48			
Cryostat	1		Dispose				48			
Interlocked cryo room	1		Leave in place							



