

Don,

There appears to be three distinct activities required for normal project impletion/closeout. The SNS Closeout Report is a good template but has more content than needed for NCSX cancellation. Here are the basics...

**Prepare a lesson learned report:**

- \* Inventions or patents created during the project
- \* New business process other projects should leverage
- \* Problems other projects can avoid

**Prepare a closeout report:**

- \* Technical, scope, cost and schedule baseline accomplishments
- \* Final cost report, including claims and claims settlement strategy
- \* Deactivation, decontamination and decommissioning planning
- \* Closeout approvals
- \* Permits, licenses and/or environmental documentation
- \* Contract closeout status
- \* Adjustments to obligations and costs
- \* Photographic documentation
- \* Baseline change control log

**Contract Closeout:**

- \* Contracting Officer certifies closeout

Jeffrey Makiel