

## NCSX Documentation Close-Out Job 8221

STATUS 9/30/08					<del>Estimate to Complete (ETC)</del> Close-Out Notes/Backup Analysis Files (Due Dates)							
Org	Participant		TOTALS (Thru Aug)	ETC	Jobs					Comments		
PPPL	<b>BROOKS</b>	Planned	99		8204					Close out note & backup ANSYS files/models		
		Actual	0	120	9/30							
PPPL	BROWN	Planned	376		1830	8203				Draft received - minor editorial comments needed		
		Actual	0	272	10/15	10/15						
PPPL	<b>DAHLGREN</b>	Planned	560		1353	1501	1702			Close out note & backup ANSYS files/models		
		Actual	160	300	8/29	8/29	8/29			Need new dates & ETC		
PPPL	DODSON	Planned	41		8221					Include hours for as-built drawings		
		Actual	0		10/31							
PPPL	<b>ELLIS</b>	Planned	41		8205					Close out note & backup ANSYS files/models		
		Actual	0		10/2							
PPPL	HEITZENROED	Planned	160		8221							
		Actual	26	80	12/31							
PPPL	KALISH	Planned	57		1361	1354	6401					
		Actual	8	49	10/15	10/15	10/15					
PPPL	LABIK	Planned	41		3101							
		Actual	0	40	10/15							
PPPL	<b>LANGISH</b>	Planned	24		1459							
		Actual	0	70	9/30							
PPPL	MORRIS	Planned	336		1354	1803	1810	8221			Include hours for as-built drawings	
		Actual	40	80	10/15	10/15	11/15	10/31				
PPPL	<b>PERRY</b>	Planned	16		7301	7401	7501	7503	7601	8215	8220	
		Actual	0	16	9/24	9/24	9/24	9/24	9/24	9/24	12/31	
PPPL	<b>PRINISKI</b>	Planned	16		8205					Need backup data files		
		Actual	0		9/30							
PPPL	RAKI	Planned	160		4101	4301	4401	4501			Include designer hours to complete drawings	
		Actual	39		10/3	10/3	10/3	10/3				
PPPL	REIERSEN	Planned	160		8221					Include hours to review overall close out report		
		Actual	0	24	11/30							
PPPL	SIMMONS	Planned	762		8221							
		Actual	304	500	12/31							
PPPL	<b>SMITH</b>	Planned	16		8205							
		Actual	0		9/30							
PPPL	STRATTON	Planned	41		3101	3601	3801	3901				
		Actual	0	10	10/15	10/15	10/15	10/15				
PPPL	STRYKOWSKY	Planned	160		8221							
		Actual	0	360	12/31							
PPPL	VIOLA	Planned	158		1802	1810	1815			Include hours to update FPA assembly estimate		
		Actual	0		11/15	11/15	11/15					
PPPL	<b>ZHANG</b>	Planned	160		8204					Only backup ANSYS files/models needed		
		Actual	0	80	9/30							