



1458 E. 19th Street
Indianapolis, IN 46218

Phone 317-636-6433
Fax 317-634-9420
www.majortool.com

***National Compact Stellarator Experiment (NCSX) SubC# S005243-F
Vacuum Vessel Sub Assembly Production***

Weekly Status Report 10/15/04 thru 10/22/04

Project Management

- Received letter from PPPL stating upcoming contract changes and spec comments
- The Project Plan will be submitted next week.

Process Engineering

- Processing Order
- Writing Specs

VVSA Fabrication

- Locking in on material mill dates.

Quality Control & Drawings

- MTM will submitted the following Process Specification today:
PS-487 Process Specification – Surface Finish Inspection