



1458 E. 19th Street
Indianapolis, IN 46218

Phone 317-636-6433
Fax 317-634-9420
www.majortool.com

***National Compact Stellarator Experiment (NCSX) SubC# S005243-F
Vacuum Vessel Sub Assembly Production***

Weekly Status Report 11/05/04 thru 11/12/04

Project Management

- Revised Project Plan submitted.
- Sample Process Outline and Asc Procedures documentation will be submitted today.
- Downloaded Field Spacer Segment model.
- Requested a full 120 deg model.

Process Engineering

- Processing Order
- Ordered Material for Vessel
- Writing Specs
- Held meetings with die and fixture design team.

VVSA Fabrication

- None

Quality Control & Drawings

- Continuing with MIT