

**National Compact Stellarator Experiment (NCSX) SubC# S005243-F
Vacuum Vessel Sub Assembly Production**

Weekly Status Report 11/12/04 thru 11/19/04

Project Management

- Segmentation Scheme Submitted.

Process Engineering

- Processing Order
- Writing Specs
- Held meetings with die and fixture design team.

VVSA Fabrication

- None

Quality Control & Drawings

- Continuing with MIT

