

**National Compact Stellarator Experiment (NCSX) SubC# S005243-F
Vacuum Vessel Sub Assembly Production**

Weekly Status Report 02/25/05 thru 03/04/05

Project Management

- Held Pre-Release Meetings for 60 Deg Fixture

Process Engineering

- Working on 120 deg fixtures and Port Ext Fixtures.
- Continuing with lot 1, 2 & 3 MIT.

VVSA Fabrication

- Continuing with die machining and inspection

DCMA

- No activity

Quality Control & Drawings

- Five pieces are machined complete

