

**Office of Science Project Review of NCSX
Princeton Plasma Physics Laboratory
November 2-3, 2005
(609) 243-2653**

Agenda

Wednesday, Nov. 2, 2005, Room LSB-318

- 8:00 DOE Executive Session
- 8:30 PPPL Welcome, R. Goldston
- 8:35 Project Overview and Management, H Neilson
- 9:35 MCWF Procurement, P. Heitzenroeder
- 10:10 Break
- 10:25 VVSA Procurement, M. Viola
- 10:45 Stellarator Core Design, B. Nelson
- 11:25 On-Site Fabrication Overview, L. Dudek
- 11:45 Tour of Coil Manufacturing Facilities

- 12:45 Lunch

- 1:30 Coil Winding, J. Chrzanowski
- 1:55 Field Period Assembly, T. Brown
- 2:15 Break
- 2:30 Risk Assessment Summary, W. Reiersen
- 3:00 Cost and Schedule Summary, R. Strykowski
- 3:30 DOE Executive Session
- 5:00 Adjourn

Thursday, Nov. 3, 2005, Room LSB-318

- 8:00 DOE Executive Session
- 12:00 Lunch
- 1:00 Closeout (video conference with OFES)
- 2:00 Adjourn