

**Department of Energy Review of the  
National Compact Stellarator Experiment (NCSX)**

December 19-20, 2006

PPPL, LSB318

(609) 243-2653

**AGENDA**

**Tuesday, December 19, 2006—Lyman Spitzer Building, Room 318**

- 7:30 am Coffee/light breakfast
- 8:00 am DOE Executive Session..... D. Lehman
- 8:45 am PPPL Welcome ..... R. Goldston
- 8:50 am Project Overview and Management ..... H. Neilson
- 9:45 am Response to Previous Review Recommendations ..... W. Reiersen
- 10:10 am Progress in Stellarator Core Design ..... M. Cole
- 10:50 am Break (Coffee refresh)
- 11:05 am MCWF Procurement ..... P. Heitzenroeder
- 11:15 am TF Procurement..... M. Kalish
- 11:40 am On-Site Fabrication Overview ..... L. Dudek
- 12:00 pm Lunch (Reviewers served in B318)
- 12:45 pm Tour of NCSX Manufacturing Facility
- 1:30 pm Coil Winding..... J. Chrzanowski
- 2:00 pm Field Period Assembly Operations..... M. Viola
- 2:30 pm Break (Coffee/light refreshment)
- 2:45 pm Risk and Contingency Summary..... W. Reiersen
- 3:15 pm Cost and Schedule Summary ..... R. Strykowski
- 3:45 pm DOE Executive Session
- 5:00 pm Feedback/Questions to Project Team
- 6:00 pm Adjourn

**Wednesday, December 20, 2006**

- 7:30 am Coffee/light breakfast
- 8:00 am DOE Executive Session
- 8:30 am Discussion/Responses from Project Team
- 10:00 am Report Writing
- 12:00 pm Lunch (Reviewers served in B318)
- 12:45 pm Closeout Dry-run
- 2:00 pm Closeout (video conference with OFES)
- 3:00 pm Adjourn