NCSX June 2007 ETC TABLE I - DESIGN LABOR

WBS N	Number: 58													
	itle: Central I&C Integration											+		
Job Ni	umber: 5801													
Job Ti	tle: Central I&C Integration											-		
Job Ma	tle: Central I&C Integration anager: Paul Sichta													
		1						•				-		
Descript	ion:													
Title I and														
		*	*			*	FY07\$K							
Activity ID	Activity Description	41MS	43MS/CC	48MS	37STK	35TRVL	ECEM	ECTB	EMTB	EASB			EETB	Basis of Estimate
						-								Originally manhours estimate based on NSTX experience. However, this estimate has been updated to reflect experience of experieince on other similar networking installation projects.
58-10	WBS58 -FY07 Management & Integration						50							
58-20	WBS58 -FY08 Management & Integration						160							
	WBS58 -FY09 Management & Integration						120							
58-40	WBS58 -FY09 Management & Integration						120				<u> </u>			
	Subtotal Job 5801	\$0.0K	\$0.0K	\$0.0K	\$0.0K	\$0.0K	330	0	0	0		0	0	