

NCSX ENGINEERING CHANGE NOTICE (ECN) ECN # 5199

COGNIZANT INDIVIDUAL: D. Williamson
ECN TITLE: Add studs to Type-B MCWF tee septum
CC/WP/Job: 1416 AREA OR PROJECT: NCSX

LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

- Is not large or complex or does not represent a new installation into a usable space
- Does not have a significant ES&H impact
- Does not involve tritium or other radioactive contaminated or activated equipment
- Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.

Responsible Line Manager CONCURRENCE: _____
 (Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:

DRAWING(S) AFFECTED NUMBER:	Current Revision	TITLE
SE141-122	0	MCWF TYPE-B STUD WELDMENT

NCSX ENGINEERING CHANGE NOTICE (ECN) ECN # 5199

COGNIZANT INDIVIDUAL: D. Williamson	
ECN TITLE: Add studs to Type-B MCWF tee septum	
CC/WP/Job: 1416	AREA OR PROJECT: NCSX

DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments) Sheet 5, Quad E6 - added studs to tee septum where holes have been omitted (11 plcs). Sheet 1, Parts List - corrected numbering for part or identifying no., F/N 11-16. REASON FOR CHANGE: Studs not shown on original drawing.
--

ENGINEERING CHANGE NOTICE APPROVALS: None DATE: 12/1/2006
--

COGNIZANT INDIVIDUAL MAKING CHANGE: David Williamson

RESPONSIBLE LINE MANAGER: Brad Nelson
<input checked="" type="checkbox"/> Update Drawings Immediately <input type="checkbox"/> Defer Update and Use ECN Stamp
Other Comments: