

NATIONAL COMPACT STELLARATOR PROJECT Engineering Change Proposal (ECP)

COVER PAGE
(TO BE COMPLETED BY SYSTEMS ENGINEERING SUPPORT MANAGER)

Originator: R.Strykowski Date: September 12, 2008
ECP No: 060 ECP Title: NCSX MIE Project Closeout

Required Reviewers

Required Reviewers for this ECP: D.Rej, H.Neilson, R.Simmons, P.Heitzenroeder, L.Dudek, J.Harris

ECP Approval Level

Expedited ECP? Yes No
Change Level: 0 - Deputy Secretary of Energy
Approving Official: Deputy Secretary of Energy

Actions

1. Accept proposed closeout plan as proposed (DOE)
2. Execute closeout plan (PPPL/ORNL)

APPROVALS
(TO BE COMPLETED BY APPROVING OFFICIALS)

Change Level	Approving Official	Approval?	Signature
3	NCSX Project Manager	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Don Rej <small>Digitally signed by Don Rej, DN: cn=Don Rej, ou=PPPL, o=NCSX, email=don.rej@pppl.gov, Date: 2008.09.12 16:18:00 -0400</small>
3a (Expedited ECP)	NCSX Engineering Manager	<input type="checkbox"/> Yes <input checked="" type="checkbox"/> No	
2	NCSX Federal Project Director	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	Jeffrey Makiel <small>Digitally signed by Jeffrey Makiel, DN: cn=Jeffrey Makiel, ou=PPPL, o=NCSX, email=jmakiel@pppl.gov, Date: 2008.09.12 16:18:00 -0400</small>
1	Associate Director OFES	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<i>James Mandella</i>
0	Deputy Secretary of Energy*	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	NA

* S-2, S-4, DOE/CM ALL CONCURRED/APPROVED THE DECISION TO CANCEL