

<i>NCSX RFD</i> <i>Part I</i>	<b>Number: 14-008</b>	<b>RFD Description: C1 ONLY – Add Additional G11CR Ship Pieces</b>
<b>Initiator: Phil Heitzenroder and Kevin Bowling</b>		<b>Organization: PPPL and MTM</b>
<b>List of Impacted Documents: (<i>Specification, MIT/QA Plan, SOW, drawing, etc.</i>)</b> <b>NCSX-CSPEC-141-03, MTM MIT/QA Plan, and Drawings SE141-116 and SE-141-103</b>		
<b>Cost Impact: (<i>If none, so state</i>) NONE</b>		
<b>Schedule Impact: (<i>If none, so state</i>) NONE</b>		
<b>Quality Impact: (<i>If none, so state</i>) NONE</b>		
<b>State Requirement Deviation is Requested For: (<i>Specification, MIT/QA Plan, SOW, drawing, etc.</i>)</b> <b>NCSX-CSPEC-141-03, MTM MIT/QA Plan, and Drawings SE141-116 and SE-141-103</b>		
<b>Full Description of the Deviation Requested: (<i>Use continuation pages, e-mails, letter, sketches, etc. as needed and include amplifying information as appropriate to support deviation request.</i>)</b>  <b>See Attached MTM Request for Deviation MTM-002</b>		
<b>Attachments: MTM Request for Deviation MTM-002</b>		
<b>Initiator Signature: <u>See Signatures on MTM-002</u> Date: <u>September 22, 2005</u></b>		