

JCRPT JOB COST REPORT AS OF 010104

JOB# 1202 VACUUM VESSEL R&D

COST CENTER 9450 WK PKG 1\*\*\*

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
23 FAB,OPS & MAINT DIV LAB &	94500	5936	23373	0	71127
26 MECHANICAL DIV LABOR & BEN	28600	0	1436	0	27164
27 TECH CENTER SCL	0	3565	5578	0	5578-
35 TRAVEL	24000	475	1089	0	22911
41 MATERIALS & SERVICES	307000	0	13788	306854	13642-
53 TECH CENTER BURDEN	14685	653	2786	0	11899
62 ONSITE G&A	98689	6484	20900	0	77789
64 MHX G&A	89030	0	3999	88988	3957-
TOTAL	656504	17113	72949	395842	187713

INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE LEFT (IN FY 04).

P/O # CL	DATE	AMOUNT	EXP AMOUNT	P/O FY	P/O	OUTSTANDING
R400758	41 12013	4 150	150			
R400556	41 10013	4 73157	73157			
R367412	41 10013	4 10000	10000		RFBA052	
R367406	41 10013	4 30476	30476		RFBA052	
R365709	41 11203	4 17774	17774			
S04344F	41 10013	4 62799	62799		R367412	115818
S04345F	41 10013	4 126286	112498		R367406	116465
***** TOTAL-			320642		306854	

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

	EXP	STRAIGHT	OVERTIME
PG HOD STF CLASS	CUR	CUM	CUR CUM
VIOLA 8 EMC* EM 2311	69.3	273.0	0.0 0.0
HEITZENROEDER 8 EA** EM 2611	0.0	17.3	0.0 0.0
KEILBACH 3 EMC* EC 2713	31.0	48.5	0.0 0.0









JCRPT JOB COST REPORT AS OF 010104

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

JOB# 1401 MOD COIL DESIGN

EXP STRAIGHT OVERTIME  
PG HOD STF CLASS CUR CUM CUR CUM

COST CENTER 9450 WK PKG 1\*\*\*

HEITZENROEDER 8 EA\*\* EM 2611 0.0 8.7 0.0 0.0

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
26 MECHANICAL DIV LABOR & BEN	0	0	718	0	718-
53 TECH CENTER BURDEN	0	0	108	0	108-
62 ONSITE G&A	0	0	504	0	504-
TOTAL	0	0	1330	0	1330-

JCRPT JOB COST REPORT AS OF 010104

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

JOB# 1402 MOD COIL ANALYSES

PG	HOD	STF	CLASS	EXP	STRAIGHT	OVERTIME
				CUR	CUM	CUR

COST CENTER 9450 WK PKG 1\*\*\*

DELANY	8	EMT*	SM 2311	0.0	8.7	0.0	0.0
FAN	8	EAA*	EM 2611	0.0	121.3	0.0	0.0

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP	APPROVED	CUR MTH	YTD	REQS +	
CL	ESTIMATE	EXPEND	COSTS	ENCUMB	BALANCE
23 FAB,OPS & MAINT DIV LAB &	0	0	482	0	482-
26 MECHANICAL DIV LABOR & BEN	0	0	10050	0	10050-
41 MATERIALS & SERVICES	0	0	2503	0	2503-
53 TECH CENTER BURDEN	0	0	1561	0	1561-
62 ONSITE G&A	0	0	7376	0	7376-
64 MHX G&A	0	0	726	0	726-
TOTAL	0	0	22698	0	22698-





JCRPT JOB COST REPORT AS OF 010104

JOB# 1404 MOD COIL WINDING FORMS

COST CENTER 9450 WK PKG 1\*\*\*

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
13 HEALTH PHYS LABOR & BEN	0	0	455	0	455-
26 MECHANICAL DIV LABOR & BEN	18600	7179	10050	0	8550
35 TRAVEL	0	118	914	0	914-
38 CREDIT CARD EXPENDITURES M	0	0	290	0	290-
41 MATERIALS & SERVICES	671100	46210	46210	709185	84295-
48 OH EXEMPT PORTION OF S/CS	174500	0	0	99503	74997
53 TECH CENTER BURDEN	2790	1077	1507	0	1283
55 HEALTH PHYSICS BURDEN	0	0	228	0	228-
62 ONSITE G&A	13048	5107	8201	0	4847
64 MHX G&A	194619	13401	13401	205664	24446-
65 ICO G&A	50605	0	0	28856	21749
TOTAL	1125262	73092	81256	1043208	798

INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE LEFT (IN FY 04).

P/O # CL	DATE	AMOUNT	AMOUNT	EXP	P/O FY	P/O	OUTSTANDING
S04340F 41	10013 4	459569	459569				116366
S04340F 48	10013 4	20480	20480				116366
S04341F 41	10013 4	295825	249615				116426
S04341F 48	10013 4	26390	26390				116426
R367405 48	10013 4	52633	52633		RFBA052		
**** TOTAL-		854897	808687				

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

EXP	STRAIGHT	OVERTIME		
PG HOD STF CLASS	CUR	CUM	CUR	CUM
HITCHNER 6 SH** TB 1311	0.0	11.0	0.0	0.0
HEITZENROEDER 8 EA** EM 2611	86.7	121.3	0.0	0.0

JCRPT JOB COST REPORT AS OF 010104

JOB# 1406 MOD COIL WINDING R&D

COST CENTER 9450 WK PKG 1\*\*\*

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
23 FAB,OPS & MAINT DIV LAB &	214200	7990	29960	0	184240
25 ELECTRICAL DIV LABOR & BEN	14500	1018	7611	0	6889
26 MECHANICAL DIV LABOR & BEN	40000	10581	36513	0	3487
27 TECH CENTER SCL	0	805	2645	0	2645-
31 TECH CENTER OVERTIME & BEN	0	1569	2579	0	2579-
35 TRAVEL	0	636	1683	0	1683-
37 STOCKROOM WITHDRAWALS	0	51	109	0	109-
38 CREDIT CARD EXPENDITURES M	0	595	1240	0	1240-
39 OTHER EXPENSE	0	150	1339	0	1339-
41 MATERIALS & SERVICES	78000	1827	1608	114809	38417-
43 CREDIT CARD EXPENDITURES V	0	0	7652	0	7652-
53 TECH CENTER BURDEN	30940	2735	9779	0	21161
62 ONSITE G&A	182780	15908	56942	0	125838
64 MHX G&A	22620	544	2717	33295	13392-
TOTAL	583040	44409	162377	148104	272559

INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE LEFT (IN FY 04).

P/O #	CL	DATE	AMOUNT	EXP	P/O FY	P/O	OUTSTANDING
R400559	41	10013	4	1400	1400		
R400762	41	12013	4	60000	60000		
PE43090	41	11113	4	1995	189	R400679	109298
PE43110	41	11123	4	13220	13220	R400669	116365
R400867	41	12313	4	40000	40000		
-----							
**** TOTAL-				116615	114809		

"CURR" PERIOD	IS	MONTH	12	AND	YEAR	03	---	UNITS	ARE	HR
PG	HOD	STF	CLASS	CUR	CUM	CUR	CUM			
JURCZYNSKI	8	EMC*	SM	2311	52.0	91.0	0.0	0.0		
MEIGHAN	8	EMC*	SM	2311	0.0	30.3	0.0	0.0		
DESANDRO	6	EMC*	TB	2311	0.0	8.1	0.0	1.9		
HAUSE	6	EMC*	TB	2311	40.0	136.8	0.0	3.7		
GETTELFINGER	8	EME*	EM	2311	0.0	86.7	0.0	0.0		
KEARNS IV	6	EME*	TB	2311	21.5	93.5	4.5	9.5		
DELANY	8	EMT*	SM	2311	0.0	8.7	0.0	0.0		
KEMP	8	EMT*	SM	2311	0.0	17.3	0.0	0.0		
HORNER	6	EMT*	TB	2311	0.0	50.5	0.0	3.5		
TRAFALSKI	6	EMT*	TB	2311	59.2	59.2	24.8	24.8		
KOZUB	1	EMC*	TH	2314	8.0	8.0	0.0	0.0		
GERNHARDT	8	EED*	SM	2511	17.3	121.3	0.0	0.0		
BENCHOFF	6	EEH*	TB	2511	0.0	7.8	0.0	2.2		
BEYER	6	EEH*	TB	2511	0.0	4.2	0.0	2.9		
ZATZ	8	EAA*	EM	2611	35.7	96.4	0.0	0.0		
CHRZANOWSKI	8	EAD*	EM	2611	0.0	47.7	0.0	0.0		
RAFTOPOULOS	8	EAD*	EM	2611	75.8	275.2	0.0	0.0		
MORRIS	8	EADD	SM	2611	26.0	34.7	0.0	0.0		
KEILBACH	3	EMC*	EC	2713	7.0	23.0	0.0	0.0		

JCRPT JOB COST REPORT AS OF 010104

JOB# 1407 MOD COIL WINDING TOOLING

COST CENTER 9450 WK PKG 1\*\*\*

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
23 FAB,OPS & MAINT DIV LAB &	464300	48127	66152	0	398148
25 ELECTRICAL DIV LABOR & BEN	0	260	695	0	695-
26 MECHANICAL DIV LABOR & BEN	138400	10020	37909	0	100491
27 TECH CENTER SCL	0	690	1840	0	1840-
31 TECH CENTER OVERTIME & BEN	0	8120	9505	0	9505-
37 STOCKROOM WITHDRAWALS	0	389	737	0	737-
39 OTHER EXPENSE	0	0	92	0	92-
41 MATERIALS & SERVICES	157200	30106	40502	0	116698
43 CREDIT CARD EXPENDITURES V	0	2059	2308	0	2308-
53 TECH CENTER BURDEN	71833	7715	14075	0	57758
62 ONSITE G&A	411465	45708	79463	0	332002
64 MHX G&A	45588	9441	12629	0	32959
TOTAL	1288786	162635	265907	0	1022879

INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE LEFT (IN FY 04).

P/O #	CL	DATE	AMOUNT	EXP AMOUNT	P/O FY	P/O	OUTSTANDING
PE43200	41	12033	4	3326	0	R400698	114762
PE43140	41	11173	4	6765	0	R400661	116816
PE42260	41	10013	4	15825	0	R400304	113704
-----							
**** TOTAL-				25916		0	

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR  
 EXP STRAIGHT OVERTIME  
 PG HOD STF CLASS CUR CUM CUR CUM

DELANY	8	EMT*	SM	2311	95.3	203.7	0.0	0.0
KEMP	8	EMT*	SM	2311	43.3	112.7	0.0	0.0
SMITH	8	EMT*	SM	2311	95.3	95.3	0.0	0.0
BARTZAK III	6	EMT*	TB	2311	138.8	212.8	36.2	38.2
CLARK	6	EMT*	TB	2311	47.4	47.4	9.6	9.6
FERNANDEZ	6	EMT*	TB	2311	132.0	132.0	0.0	0.0
HORNER	6	EMT*	TB	2311	124.3	185.8	30.7	37.2
LANE	6	EMT*	TB	2311	69.3	69.3	10.7	10.7
SANDS	6	EMT*	TB	2311	136.0	136.0	8.0	8.0
SIMMONDS JR	6	EMT*	TB	2311	133.5	179.8	44.5	57.2
STEER	6	EMT*	TB	2311	82.1	88.8	11.9	13.3
ZIMMER	6	EMT*	TB	2311	0.0	11.8	0.0	3.2
LANE	6	EEH*	TB	2511	6.4	10.9	1.6	2.2
MCBRIDE	8	EEP*	SM	2511	0.0	4.3	0.0	0.0
HEITZENROEDER	8	EA**	EM	2611	0.0	108.3	0.0	0.0
CHRZANOWSKI	8	EAD*	EM	2611	43.3	164.7	0.0	0.0
RUSHINSKI	8	EADD	EM	2611	0.0	26.0	0.0	0.0
JONES	8	EADD	SM	2611	30.3	73.7	0.0	0.0
MORRIS	8	EADD	SM	2611	94.2	180.9	0.0	0.0
KEILBACH	3	EMC*	EC	2713	6.0	16.0	0.0	0.0



JCRPT JOB COST REPORT AS OF 010104

JOB# 1409 COIL TEST STAND

COST CENTER 9450 WK PKG 1\*\*\*

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
23 FAB,OPS & MAINT DIV LAB &	18700	10666	10666	0	8034
25 ELECTRICAL DIV LABOR & BEN	14200	0	0	0	14200
26 MECHANICAL DIV LABOR & BEN	12500	12642	22264	0	9764-
41 MATERIALS & SERVICES	58200	0	0	95000	36800-
53 TECH CENTER BURDEN	5281	3070	4513	0	768
62 ONSITE G&A	30915	16090	22840	0	8075
64 MHX G&A	16878	0	0	27550	10672-
TOTAL	156674	42468	60283	122550	26159-

INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE LEFT (IN FY 04).

P/O #	CL	DATE	AMOUNT	EXP AMOUNT	P/O FY	P/O	OUTSTANDING
R400835	41	12223	4	95000	95000		
***** TOTAL-				95000	95000		

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

	PG	HOD	STF	CLASS	EXP CUR	STRAIGHT CUM	OVERTIME CUR	HR CUM
GETTELFINGER	8	EME*	EM	2311	124.6	124.6	0.0	0.0
JONES	8	EADD	SM	2611	112.7	199.3	0.0	0.0
VANKIRK	8	EADD	SM	2611	132.2	231.8	0.0	0.0











JCRPT JOB COST REPORT AS OF 010104

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

JOB# 1802 FIELD PERIOD ASSY OVERSIGHT

EXP STRAIGHT OVERTIME  
PG HOD STF CLASS CUR CUM CUR CUM

COST CENTER 9450 WK PKG 1\*\*\*

CHRZANOWSKI 8 EAD\* EM 2611 0.0 17.3 0.0 0.0

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
13 HEALTH PHYS LABOR & BEN	53600	0	0	0	53600
25 ELECTRICAL DIV LABOR & BEN	14500	0	0	0	14500
26 MECHANICAL DIV LABOR & BEN	10000	0	1436	0	8564
35 TRAVEL	8000	0	0	0	8000
53 TECH CENTER BURDEN	2878	0	215	0	2663
55 HEALTH PHYSICS BURDEN	26800	0	0	0	26800
62 ONSITE G&A	70624	0	1007	0	69617
TOTAL	186402	0	2658	0	183744











JCRPT JOB COST REPORT AS OF 010104

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

JOB# 3901 DIAGNOSTICS SYST INTEGRATION

EXP STRAIGHT OVERTIME  
PG HOD STF CLASS CUR CUM CUR CUM

COST CENTER 9450 WK PKG 3\*\*\*

JOHNSON 8 R\*\*\* RM 1211 17.3 60.7 0.0 0.0  
STRATTON 8 R\*\*\* RM 1211 26.0 86.7 0.0 0.0

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
12 RESEARCH LABOR & BENEFITS	42900	4217	14403	0	28497
35 TRAVEL	0	0	1383	0	1383-
52 RESEARCH BURDEN	2874	283	965	0	1909
62 ONSITE G&A	27922	2745	10218	0	17704
TOTAL	73696	7245	26969	0	46727









JCRPT JOB COST REPORT AS OF 010104

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

JOB# 4501 ELEC SYSTEM DESIGN

EXP STRAIGHT OVERTIME  
PG HOD STF CLASS CUR CUM CUR CUM

COST CENTER 9450 WK PKG 4\*\*\*

RAMAKRISHNAN 8 EED\* EM 2511 0.0 43.3 0.0 0.0  
VANKIRK 8 EADD SM 2611 0.0 17.3 0.0 0.0  
BISESTI 1 EADD DH 2614 0.0 8.0 0.0 0.0

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
25 ELECTRICAL DIV LABOR & BEN	52100	0	3636	0	48464
26 MECHANICAL DIV LABOR & BEN	33000	0	1203	0	31797
41 MATERIALS & SERVICES	400	0	0	0	400
53 TECH CENTER BURDEN	9900	0	526	0	9374
62 ONSITE G&A	57950	0	3272	0	54678
64 MHX G&A	116	0	0	0	116
TOTAL	153466	0	8637	0	144829













JCRPT JOB COST REPORT AS OF 010104

JOB# 7401 TC PREP & MACH ASSEMBLY

COST CENTER 9450 WK PKG 7\*\*\*

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
23 FAB,OPS & MAINT DIV LAB &	100900	6678	21147	0	79753
26 MECHANICAL DIV LABOR & BEN	5300	0	0	0	5300
41 MATERIALS & SERVICES	70700	0	7748	29574	33378
53 TECH CENTER BURDEN	11894	735	2326	0	9568
62 ONSITE G&A	72037	4522	14319	0	57718
64 MHX G&A	20503	0	2247	8577	9679
TOTAL	281334	11935	47787	38151	195396

INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE LEFT (IN FY 04).

P/O # CL	DATE	AMOUNT	AMOUNT	EXP	P/O FY	P/O	OUTSTANDING
S04354F	41 10013	4	29518	29518	RFBA146	104515	
S433532	41 09243	4	7804	56		114177	
**** TOTAL-			37322		29574		

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

EXP	STRAIGHT	OVERTIME
PG HOD STF CLASS	CUR CUM	CUR CUM
PERRY 8 EMC* EM 2311	78.0 247.0	0.0 0.0

JCRPT JOB COST REPORT AS OF 010104

JOB# 8101 PROJECT MANAGEMENT

COST CENTER 9450 WK PKG 8\*\*\*

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
11 DIRECT LABOR & BENEFITS	16700	3514	8246	25306	16852-
12 RESEARCH LABOR & BENEFITS	282100	23655	73045	0	209055
14 PF&A DIVISION LABOR & BENI	72900	11521	39279	0	33621
25 ELECTRICAL DIV LABOR & BEN	2900	204	3239	0	339-
26 MECHANICAL DIV LABOR & BEN	0	3230	5384	0	5384-
30 DIRECT OVERTIME & BENEFITS	0	160	1281	0	1281-
35 TRAVEL	8000	1437	1481	0	6519
41 MATERIALS & SERVICES	44400	9272	15683	14504	14213
43 CREDIT CARD EXPENDITURES V	0	989	984	0	984-
52 RESEARCH BURDEN	18901	1585	4894	0	14007
53 TECH CENTER BURDEN	276	504	1115	0	839-
62 ONSITE G&A	245083	27944	84159	15436	145488
64 MHX G&A	12876	2976	4833	4206	3837
TOTAL	704136	86991	243623	59452	401061

INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE LEFT (IN FY 04).

P/O #	CL	DATE	AMOUNT	EXP	P/O FY	P/O	OUTSTANDING
S04372F	41	09243	4	7800	1396	R400432	116743
S04373F	41	10143	4	12274	5007	R400432	116758
S04374F	41	10143	4	8100	8100	R400432	116756
-----							
**** TOTAL-				28174	14503		

"CURR" PERIOD	IS	MONTH	12	AND	YEAR	03	---	UNITS	ARE	HR
		EXP	STRAIGHT			OVERTIME				
PG	HOD	STF	CLASS	CUR	CUM	CUR	CUM			
HAMPTON	7	B***	CB	1111	131.2	307.9	4.0	30.0		
NEILSON JR	8	R***	RM	1211	127.8	383.5	0.0	0.0		
SCHMIDT	8	R***	RM	1211	69.3	225.3	0.0	0.0		
STRYKOWSKY	8	FC**	AM	1411	118.7	391.7	0.0	0.0		
SIMMONS	8	FC**	EM	1411	17.3	69.3	0.0	0.0		
NEUMEYER JR	8	EED*	EM	2511	0.0	34.7	0.0	0.0		
GENNUSO	8	EEP*	SM	2511	3.5	5.6	0.0	0.0		
HEITZENROEDER	8	EA**	EM	2611	21.7	21.7	0.0	0.0		
ZATZ	8	EAA*	EM	2611	17.3	43.3	0.0	0.0		

JCRPT JOB COST REPORT AS OF 010104

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

JOB# 8202 ENGINEERING MGMT&SYST SUPRT

PG	HOD	STF	CLASS	EXP	STRAIGHT	OVERTIME
				CUR	CUM	CUR

COST CENTER 9450 WK PKG 8\*\*\*

SIMMONS	8	FC**	EM	1411	115.9	336.9	0.0	0.0
DUDEK	8	EM**	EM	2311	47.7	212.3	0.0	0.0
BLANCHARD	8	EME*	EM	2311	0.0	4.3	0.0	0.0
GENTILE	8	EME*	EM	2311	13.0	60.7	0.0	0.0
SUCH	8	EE**	AM	2511	7.4	14.0	0.0	0.0
REIERSEN	8	EAA*	EM	2611	132.2	422.5	0.0	0.0

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
14 PF&A DIVISION LABOR & BENI	138600	12098	35172	0	103428
23 FAB,OPS & MAINT DIV LAB &	51700	5194	23744	0	27956
25 ELECTRICAL DIV LABOR & BEN	3800	321	611	0	3189
26 MECHANICAL DIV LABOR & BEN	121500	10947	34995	0	86505
35 TRAVEL	8000	823	1891	0	6109
38 CREDIT CARD EXPENDITURES M	0	0	595	0	595-
41 MATERIALS & SERVICES	30000	0	94	0	29906
43 CREDIT CARD EXPENDITURES V	0	0	417	0	417-
53 TECH CENTER BURDEN	24273	2244	7919	0	16354
62 ONSITE G&A	212203	19292	64006	0	148197
64 MHX G&A	8700	0	148	0	8552
TOTAL	598776	50919	169592	0	429184





JCRPT JOB COST REPORT AS OF 010104

"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

JOB# 8401 PROJECT PHYSICS

EXP STRAIGHT OVERTIME  
PG HOD STF CLASS CUR CUM CUR CUM

COST CENTER 9450 WK PKG 8\*\*\*

ZARNSTORFF 8 R\*\*\* RM 1211 57.9 174.0 0.0 0.0  
KU 8 EAA\* EM 2611 0.0 86.7 0.0 0.0

REV # ? HOURLY (PG 1) THRU 12/21/03

REVISION DATE ? SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ? BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ? MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

\*\*\*\*\*

FOR FY 04 ONLY

EXP CL	APPROVED ESTIMATE	CUR MTH EXPEND	YTD COSTS	REQS + ENCUMB	BALANCE
12 RESEARCH LABOR & BENEFITS	52300	4759	14306	0	37994
26 MECHANICAL DIV LABOR & BEN	0	0	7179	0	7179-
35 TRAVEL	1000	638	638	0	362
39 OTHER EXPENSE	0	230	230	0	230-
41 MATERIALS & SERVICES	3000	0	0	0	3000
43 CREDIT CARD EXPENDITURES V	0	0	187	0	187-
52 RESEARCH BURDEN	3504	319	959	0	2545
53 TECH CENTER BURDEN	0	0	1077	0	1077-
62 ONSITE G&A	34651	3627	14877	0	19774
64 MHX G&A	870	0	54	0	816
TOTAL	95325	9573	39507	0	55818

