

	Activity ID	revised	Activity Description	Forecast Start	Forecast Duration (work days)	Forecast Finish	ECP-45 Baseline Finish	Shifts	Total Float in days (21 days= 1 mo.)	Earned value cost (BCWP)	Percent complet	ECP-45 Budget Baseline																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																										
													FY06			FY07			FY08			FY09																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																
													M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	123-137	EC45	Fabricate and Deliver H/C ManifoldsWBS 123	03APR06A	42*	31MAY06A	09MAY06			65,808.00	100	65,808.00	41=\$25k ecp44= +23k PE006419																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									

	Activity ID	revised	Activity Description	Forecast Start	Forecast Duration (work days)	Forecast Finish	ECP-45 Baseline Finish	Shifts	Total Float in days (21 days= 1 mo.)	Earned value cost (BCWP)	Percent complet	ECP-45 Budget Baseline																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						
													FY06				FY07				FY08				FY09																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
													M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																		
	S1P1-106	EC45	Attach studs for coolant lines	10NOV06	12	29NOV06	03NOV06		232	0.00		23,390.40																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																						

