

Activity ID	Activity Description	Orig Dur	Forecast Start	Forecast Finish	Budgeted Cost	FY04												FY05											
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J		
Job: 3901 - Diagnostics sys Integration-JOHNSON																													
390-010	LOE Support FY04	250*	01OCT03*	30SEP04	78,023.50																								
Subtotal		250	01OCT03	30SEP04	78,023.50																								

Job: 3901 - Diagnostics sys Integration-JOHNSON

390-010	LOE Support FY04	250*	01OCT03*	30SEP04	78,023.50																							
Subtotal		250	01OCT03	30SEP04	78,023.50																							

Stratton =208hr ; Johnson=208

Run Date 15OCT03 08:22

current schedule

Progress Bar

Critical Activity

PDRC

NCSX
FY04 WAF

Sheet 2 of 11

APPROVALS:

Job Mgr: _____ Date: _____
 Engr Mgr: _____ Date: _____
 Project Mgr: _____ Date: _____