

Activity ID	Activity Description	Orig Dur	Forecast Start	Forecast Finish	Budgeted Cost	FY04													FY05												
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J				
Job: 6163 - Facility Systems FY03 support																															
65-03	LOE WBS 6	250*	01OCT03*	30SEP04	12,920.00																										
Subtotal		250	01OCT03	30SEP04	12,920.00																										

Run Date 15OCT03 08:22

current schedule

Progress Bar

Critical Activity

PDRC

NCSX
FY04 WAF

Sheet 4 of 11

APPROVALS:

Job Mgr: _____ Date: _____
Engr Mgr: _____ Date: _____
Project Mgr: _____ Date: _____