

Activity ID	Activity Description	Orig Dur	Forecast Start	Forecast Finish	Budgeted Cost	FY04													FY05												
						O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J				
Job: 8102 - NCSX MIE Management ORNL-LYON																															
810.102	Project Management Office ORNL FY04	256*	01OCT03*	30SEP04	120,228.22																										
Subtotal		256	01OCT03	30SEP04	120,228.22																										

ORNLRM =358hr; Akers=178;Benson=17
 ORNL41 =03\$; ORNL35 =04\$;

Run Date 15OCT03 08:23

current schedule

Progress Bar

Critical Activity

PDRC

NCSX
FY04 WAF

Sheet 6 of 11

APPROVALS:

Job Mgr: _____ Date: _____
 Engr Mgr: _____ Date: _____
 Project Mgr: _____ Date: _____