

### Contingency Specification Rationale Worksheet

<b>WBS Level 4 Identifier: 184</b>	<b>Title: Receipt, Inspection, and Testing of the Vacuum Vessel</b>			
<b>Originator: Jim Chrzanowski</b>	<b>Date: 9/18/03</b>			
	<b>Technical</b>	<b>Schedule</b>	<b>Cost</b>	<b>Total</b>
<b>Risk Factor (Table 2-1):</b>	6	4	4	
<b>Weighting Factor (Table 2-2):</b>	2	1	1	
Percent	12	4	4	20
<b>Recommended Contingency Allowance (%): 20%</b>				
 <b>Rationale for Selection of Contingency Allowance:</b>				
<p>These activities are normal construction activities for PPPL and hence only a moderate level of contingency is deemed necessary.</p>				