

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 25		Title: Neutral Beam Systems		
Originator: W. Blanchard		Date: 9/18/03		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	4	2	6	
Weighting Factor (Table 2-2):	2	1	1	
Percent	8	2	6	16
Recommended Contingency Allowance (%): 16%				
 Rationale for Selection of Contingency Allowance:				
<p>The work accomplished to date on checking out the neutral beams have clearly identified the risk areas that will be encountered when refurbishing these beams. A moderate contingency is deemed reasonable based on this knowledge.</p>				