## **Contingency Specification Rationale Worksheet**

Contingency Specification Rationale worksheet				
WBS Level 4 Identifier: 61		Title: Water Cooling Systems		
Originator: L. Dudek		Date: September 17, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	3	4	4	
Weighting Factor (Table	4	1	1	
2-2):				
Percent	12	4	4	20
Recommend using 20 % contingency.  Rationale for Selection of Contingency Allowance:  A 4% increase in contingency is recommended since there are not firm design requirements existing for the heating and cooling systems. This additional contingency should cover changes that will become evident during the design process.				