

Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 85		Title: Pre-Operational and Integrated Systems Testing		
Originator: C. Gentile		Date: September 16, 2003		
	Technical	Schedule	Cost	Total
Risk Factor (Table 2-1):	8	8	4	
Weighting Factor (Table 2-2):	1	1	1	
Percent	8	8	4	20
<p>Recommended Contingency Allowance (%): 20%</p> <p>Rationale for Selection of Contingency Allowance:</p> <p>This activity involves the integrated systems testing and startup of a complex fusion system. Accordingly, it has a potential for both relatively high technical and schedule risk.</p>				