Contingency Specification Rationale Worksheet

	WBS Level 3 Identifier:  124
	Title: Vacuum Vessel Supports

	Originator: B. Nelson
	Date: April 18, 2002

	

	
	Technical
	Schedule
	Cost
	Total

	Risk Factor (Table 2-1):
	4
	2
	6
	

	Weighting Factor 

(Table 2-2):
	4%
	1%
	2%
	

	
	
	
	
	

	Percent
	16%
	2%
	12%
	30%

	Recommended Contingency Allowance (%):

30%

Rationale for Selection of Contingency Allowance:

Technical

The vessel supports should pose no problem other than heat leak and space envelope.

Schedule

The supports must be available during field period subassembly with the modular coil structure, but the supports can be added during a few month time window.

Cost

This estimate is based on material costs and engineering judgement of machining the support rods
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