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	Technical
	Schedule
	Cost
	Total

	Risk Factor (Table 2-1):
	6
	4
	6
	

	Weighting Factor 

(Table 2-2):
	2%
	1%
	2%
	

	
	
	
	
	

	Percent
	12%
	4%
	12%
	28%

	Recommended Contingency Allowance (%):

28%

Rationale for Selection of Contingency Allowance:

Technical

The Cryostat shell and structure consists of molded fiberglass reinforced epoxy panels using conventional construction techniques.  The only technical issue is whether the standard lay-up processes can be used with cryogenic compatible materials.

Schedule

The cryostat must be available prior to final assembly of the field periods in the test cell.

Cost

This estimate is based on engineering judgment.
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