Contingency Specification Rationale Worksheet

	WBS Level 3 Identifier:  162
	Title: Coil Support Structure
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	Technical
	Schedule
	Cost
	Total

	Risk Factor (Table 2-1):
	4
	4
	6
	

	Weighting Factor 

(Table 2-2):
	4%
	1%
	2%
	

	
	
	
	
	

	Percent
	16%
	4%
	12%
	32%

	Recommended Contingency Allowance (%):

32%

Rationale for Selection of Contingency Allowance:

Technical

The coil support structure consists of an assembly of pie-shaped elements that are bolted together to form a base and top structure for the TF and PF coil support.  These structures will be cast and machined.  The technical issue with this design is the amount of machining required consistent with a sand casting and the tolerances required, which will affect the cost.

Schedule

The coil support structure should be available for pre-fitup trials prior to final assembly of the field periods in the test cell.

Cost

This estimate is based on engineering judgment and some input from a casting supplier.
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