Contingency Specification Rationale Worksheet

WBS Level 4 Identifier: 172

Title: Base Support Structure

Originator: Geoff Gettlefinger

Date: 9/18/03

Technical Schedule Cost Total
Risk Factor (Table 2-1): 4 4 6
Weighting Factor (Table 4 1 2
2-2):
Percent 16 4 12 32

Recommended Contingency Allowance (%): 32%

Rationale for Selection of Contingency Allowance:

The design of the base structure is only in the initial stages and hence a high degree of
uncertainty exists. As a result, a moderately high level of contingency is warranted.
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