
NCSX Fabrication Project Cost and Schedule  Estimating Form
(Attachment 1c - FAB)

WBS: 53 NCSX Data Acquisition

Activity Title Manhours FY2002 $$ Labor Type
Start Date  

Month/Year
End Date  

Month/Year Comments

Labor
Preliminary Design (Title I) 320 ECEM 2/1/06 4/1/06 Baseline requirements

Final Design (Title II) 480 ECEM 4/1/06 8/1/06 Final Design Review

Lab Fab/Assembly/Installation (Title III) 1280 ECEM 8/1/06 4/1/07 Software coding, configuration, test

Level of Effort 
FY2003 24 ECEM

FY2004 24 ECEM

FY2005 24 ECEM

FY2006

FY2007

M&S Costs
Manufacturing Development

Purchased Design Services

Procured Hardware/Material

Procured Hardware/Material 18.7 8/1/06 4/1/07 I/O 
4 8/1/06 4/1/07 Timing and Synchronization
5 8/1/06 4/1/07 2 PCI/CPCI/IOCs
5 8/1/06 4/1/07 Framegrabber channels
5 8/1/06 4/1/07 2 Operator Interface units

20 8/1/06 4/1/07 Data Server
0 8/1/06 4/1/07 Tape Backup facility
0 8/1/06 4/1/07 RAID disk subsystems
0 8/1/06 4/1/07 Visualization software

Purchased Design Services

Procured Installation/Assembly Costs

Other Costs
Travel 0 8/1/06

Allocations (WBS 81 only)

Instructions for Completing Form
(1) One form for each 3 digit WBS element (e.g., 111, 121, 452, etc.) => if no 3 digit WBS, use 2 digit WBS (e.g., 81, 82, 84)
(2) For Lab labor, provide estimate in manhours => provide estimate by specific labor type.
(3) For M&S, provide estimate in FY2002 direct dollars if procured by PPPL, or in fully loaded dollars if procured by ORNL
(4) Start and end date provided in month/year format => March/2003

Date:  9/15/03 1



NCSX Other CostsCost and Schedule  Estimating Form
(Attachment 1c - OTHER)

WBS: 53 NCSX Data Acquisition

Activity Title Manhours FY2002 $$ Labor Type
Start Date  

Month/Year
End Date  

Month/Year Comments

FY2003 Conceptual Design Costs
Laboratory Labor

M&S
Procured Hardware/Prototypes

Procured Material for Lab Testing

Purchased R&D Design Services

Level of Effort Research Prep Activities
FY2003

FY2004

FY2005

FY2006

FY2007

Research Planning/Preparations

Operational Spares 22.5

Other Costs
Travel

Allocations (WBS 81 only)

Instructions for Completing Form
(1) One form for each 3 digit WBS element (e.g., 111, 121, 452, etc.) => if no 3 digit WBS, use 2 digit WBS (e.g., 81, 82, 84)
(2) For Lab labor, provide estimate in manhours => provide estimate by specific labor type.
(3) For M&S, provide estimate in FY2002 direct dollars if procured by PPPL, or in fully loaded dollars if procured by ORNL
(4) Start and end date provided in month/year format => March/2003

Date: 1


