
Labor NCSX WBS 5 M&S Summary 8-15-03  kwt Labor
ECEM Computer Division Labor 600

Baseline requriements 40
Final Design review 40
Procurement, Installation, test 520
LOE for 2003 24
LOE for 2004 24
LOE for 2005 24

EESM Installation of racks, hubs, power, day zero fiber 1040 1340

Network
Estimates based on recent fiber install estimate made by 
Powers Electric for the Jwertenbaker Job.

Network (1500' install vs. 1625' rules the same)

Network
Sub contractorInstallation of fiber & conduit(both 
net&diag 60 strand pull 400

Network Sub contractor - add to include 4 pulls vs. 1 above 100
Network Parts for the install
Network Termination of fiber(subcontractor)
Network      (24 a day=480/24=20days+5 to check) 200

Diagnostics 300' install 
Diagnostics Sub contractorInstallation of fiber & conduit 80
Diagnostics Parts for the install
Diagnostics Termination of fiber(subcontractor)
Diagnostics      (24 a day=576/24=24days+6 to check) 260

I&C fiber Installation
Sub contractor fiber installation w/ 12 connections to 
follow power route from fcpc to ncsx tc 300

DSO Network Installation Cancelled for Day Zero -2 tables in house vs. subcontractor -1056

EADM 160
Diagnostics Drafting

Network Drafting

Fiber Optic Parts Network
#1  M&S  Ethernet hubs and port modules at DAS,S1,FCPC & Dsite MG 50,000.00$      

see file ncsx_ctron_8-12.xls  kwt 8-12-03 was 1/17/01

#2  M&S  Terminations, F/O patch panels & cable mgmt., patch cables
Fiber Optic Parts Description Siecor PN Network Cost Total Cost

Network 12 panel rack-mount housing CCH-04U 3 264.22$    792.66$           
Network Universal cable clamp CCH-UCC-Kit 3 14.71$      44.13$             
Network Jumper Management panel CJP-01U 3 44.31$      132.93$           
Network MM MT-RJ panel w/6 First Link CCH-CP12-M7 4 89.13$      356.52$           
Network MM MT-RJ panel w/12 First Link CCH-CP24-97 0 165.00$  -$                
Network MT-RJ Unicam connector 92-001-97-P 24 14.97$      359.28$           
Network Unicam installation kit TKT-UNICAM 1 963.00$    963.00$           
Network Zipcord MTRJ > MTRJ +/-6' ?xxx? 3 40.00$    120.00$           
Network   (patch 3 networks together) -$                
Network Zipcord MTRJ > MTRJ  +/-50' ?xxx? 3 75.00$    225.00$           
Network   (patch 24 test cell connections) -$                
Network Spares extras 10% 1st link & unicams & zipcord patches -$                

2,993.52$        

Fiber Optic Parts Diagnostics
Description Siecor PN Network Cost Total Cost

Diagnostics 12 panel rack-mount housing CCH-04U 3 264.22$    792.66$           
Diagnostics Universal cable clamp CCH-UCC-Kit 3 14.71$      44.13$             
Diagnostics Jumper Management panel CJP-01U 3 44.31$      132.93$           
Diagnostics MM MT-RJ panel w/6 First Link CCH-CP12-M7 4 89.13$      356.52$           
Diagnostics MM MT-RJ panel w/12 First Link CCH-CP24-97 0 165.00$  -$                
Diagnostics MT-RJ Unicam connector 92-001-97-P 24 14.97$      359.28$           
Diagnostics Unicam installation kit TKT-UNICAM 1 963.00$    963.00$           
Diagnostics Zipcord MTRJ > MTRJ +/-6' ?xxx? 12 40.00$    480.00$           
Diagnostics   (patch 3 networks together) -$                
Diagnostics Zipcord MTRJ > MTRJ  +/-50' ?xxx? 12 75.00$    900.00$           
Diagnostics   (patch 24 test cell connections) -$                
Diagnostics Spares extras 10% 1st link & unicams & zipcord patches -$                

4,028.52$        7,022.04$        
#3  M&S  Hardware Maintenance 6,400.00$        
#4  M&S  Fiber Optic cable

Network 60 Fiber MIC riser cable 048K81-61130-24 400 7.45$        2,980.00$        
Diagnostics 60 Fiber MIC riser cable 048K81-61130-24 800 7.45$      5,960.00$        

I&C 72 Fiber MIC riser cable(60MM w/ 12 SM)*2 cables 2000 10.00$    20,000.00$      
#5  M&S  Firewall, Gig-E tester -$          

28,940.00$      

ncsx_re-estimate-9-15-03  kwt  was 1/17/01 /8-03 92,362.04$      


