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SUMMARY OF RESULTS:

The preliminary design of the NCSX trim coils was reviewed.  Preliminary drawings and a draft of the System Requirements Document (SRD) were available, and the optimization/evolution of the design vs. design objectives/margins was presented.  Material specifications (although not complete) and proposed winding schemes were reviewed in the light of system requirements.  The coil mounting structure was reviewed, but material for clamps has not yet been specified, and details for both the coil mounting and coil lead structures need to be further developed.  Preliminary stress analysis for both the coil and mounting structures was presented, which has resulted in the proposed stiffening of the coil corners, and will have to be revisited in stress analysis of the final design configuration.  Coil cooling analysis was reviewed, as well as the resolutions of chits from a previous peer review.

There were 18 chits recorded during this review, concerning system requirements and interfaces, required analysis, and proposed changes to design details.  The review committee concurred with all chits, and agreed that this review was successful pending resolution of the chits.
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____    _ Incomplete - Additional design work is required prior to another design review. 
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