
JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1202     VACUUM VESSEL R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
PE43410 41 01054 4       109          0  R400758 113598

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 R401359 41 04134 4     75000      75000
R401283 48 04074 4     64664      64664

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 S04345F 41 10013 4    269707     188778  R367406 116465
S04344F 41 10013 4    172456      11890  R367412 115818

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04 S04344F 48 04054 4     85606      85606  ADJENC  115818
-------------- --------------

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04 **** TOTAL-           667542         425938

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

ESTIMATE DATE ?              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATED COMP DT ? VIOLA         8 EMC* EM 2311 134.3  680.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0   34.7    0.0    0.0

************************************************************************** KEILBACH      3 EMC* EC 2713  24.5  126.0    0.0    0.0

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    95500    11303    57647        0    37853
26 MECHANICAL DIV LABOR & BEN   28600        0     2871        0    25729
27 TECH CENTER SCL                  0     2818    14490        0    14490-
35 TRAVEL                       24000      788     5924        0    18076
39 OTHER EXPENSE                    0        0       50        0       50-
41 MATERIALS & SERVICES        416500     1403   243067   275669   102236-
43 CREDIT CARD EXPENDITURES V       0        0      212        0      212-
48 OH EXEMPT PORTION OF S/CS        0        0        0   150270   150270-
53 TECH CENTER BURDEN           14795     1243     6772        0     8023
62 ONSITE G&A                   96108     9530    51775        0    44333
64 MHX G&A                     120785      407    70551    79944    29710-
65 ICO G&A                          0        0        0    43578    43578-

TOTAL                       796288    27492   453359   549461   206532-

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1203     VACUUM VESSEL FINAL DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** VIOLA         8 EMC* EM 2311   0.0   43.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0    4.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04 DAHLGREN      8 EAA* EM 2611 164.7  639.2    0.0    0.0
KEILBACH      3 EMC* EC 2713   5.5    7.5    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     8900        0     3646        0     5254
26 MECHANICAL DIV LABOR & BEN   65800    13913    53575        0    12225
27 TECH CENTER SCL                  0      633      863        0      863-
41 MATERIALS & SERVICES         39700        0        0        0    39700
53 TECH CENTER BURDEN           10849     2087     8437        0     2412
62 ONSITE G&A                   50474     9813    39247        0    11227
64 MHX G&A                      11513        0        0        0    11513

TOTAL                       187236    26446   105768        0    81468

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 1204     *** CC,WP,JOB NOT IN COA ***

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    13300        0        0        0    13300
35 TRAVEL                        6000        0        0        0     6000
41 MATERIALS & SERVICES        500000        0        0        0   500000
48 OH EXEMPT PORTION OF S/CS   100000        0        0        0   100000
53 TECH CENTER BURDEN            1463        0        0        0     1463
62 ONSITE G&A                   12250        0        0        0    12250
64 MHX G&A                     145000        0        0        0   145000
65 ICO G&A                      29000        0        0        0    29000

TOTAL                       807013        0        0        0   807013

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1301     CONVENIAL COILS DES LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S04389F 41 04274 4     38000      38000          117016

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 S04379F 41 03114 4     25000          0          116697
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-            63000          38000

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04              PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ VIOLA         8 EMC* EM 2311   0.0   43.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0   26.0    0.0    0.0

ESTIMATE DATE ? KALISH        8 EAD* EM 2611  99.7  400.8    0.0    0.0
RUSHINSKI     8 EADD EM 2611   0.0  392.2    0.0    0.0

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     3710        0     3710-
26 MECHANICAL DIV LABOR & BEN  137300     8421    68003        0    69297
41 MATERIALS & SERVICES         36100    10250    25000    38000    26900-
53 TECH CENTER BURDEN           20595     1263    10609        0     9986
62 ONSITE G&A                   93158     5714    48570        0    44588
64 MHX G&A                      10469     2973     7250    11020     7801-

TOTAL                       297622    28621   163142    49020    85460

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 1303     CONVENTIONAL COIL FINAL DES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   47200        0        0        0    47200
53 TECH CENTER BURDEN            7080        0        0        0     7080
62 ONSITE G&A                   32025        0        0        0    32025

TOTAL                        86305        0        0        0    86305

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1401     MOD COIL DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0    8.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0        0      718        0      718-
43 CREDIT CARD EXPENDITURES V       0       13       13        0       13-
53 TECH CENTER BURDEN               0        0      108        0      108-
62 ONSITE G&A                       0        0      487        0      487-
64 MHX G&A                          0        4        4        0        4-

TOTAL                            0       17     1330        0     1330-

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1402     MOD COIL ANALYSES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
FAN           8 EAA* EM 2611   0.0  121.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      482        0      482-
26 MECHANICAL DIV LABOR & BEN       0        0    10050        0    10050-
41 MATERIALS & SERVICES             0        0     2503        0     2503-
53 TECH CENTER BURDEN               0        0     1561        0     1561-
62 ONSITE G&A                       0        0     7135        0     7135-
64 MHX G&A                          0        0      726        0      726-

TOTAL                            0        0    22457        0    22457-

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1403     MOD COIL FINAL DES LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S04379F 41 02104 4     56000      39129          116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-            56000          39129

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
DAHLGREN      8 EAA* EM 2611   0.0   82.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ FAN           8 EAA* EM 2611 173.3  864.5    0.0    0.0
JUN           8 EAA* EM 2611   0.0  184.2    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  114400    14646    93968        0    20432
35 TRAVEL                           0        0     1066        0     1066-
38 CREDIT CARD EXPENDITURES M       0        0      595        0      595-
41 MATERIALS & SERVICES         42500    10870    16870    39130    13500-
43 CREDIT CARD EXPENDITURES V       0        0      610        0      610-
53 TECH CENTER BURDEN           17160     2197    14095        0     3065
62 ONSITE G&A                   77620     9937    64737        0    12883
64 MHX G&A                      12325     3152     5069    11348     4092-

TOTAL                       264005    40802   197010    50478    16517

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1404     MOD COIL WINDING FORMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S04340F 41 10013 4    423657     364648          116366

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 S04340F 48 10013 4     87073      87073          116366
S04341F 41 10013 4    245719      57485          116426

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 S04341F 48 10013 4    438611     438611          116426
R401276 48 04044 4     16630      16630

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04 -------------- --------------
**** TOTAL-          1211690         964447

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ?
HITCHNER      6 SH** TB 1311   0.0   11.0    0.0    0.0

ESTIMATED COMP DT ? HEITZENROEDER 8 EA** EM 2611  43.3  312.0    0.0    0.0
KEILBACH      3 EMC* EC 2713  10.5   18.5    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN          0        0      455        0      455-
26 MECHANICAL DIV LABOR & BEN   18600     3661    25915        0     7315-
27 TECH CENTER SCL                  0     1208     2128        0     2128-
35 TRAVEL                           0        0     3048        0     3048-
38 CREDIT CARD EXPENDITURES M       0        0      290        0      290-
39 OTHER EXPENSE                    0        0       44        0       44-
41 MATERIALS & SERVICES        680600    88349   247242   422135    11223
43 CREDIT CARD EXPENDITURES V       0        0      145        0      145-
48 OH EXEMPT PORTION OF S/CS   749800        0        0   542314   207486
53 TECH CENTER BURDEN            2790      549     3887        0     1097-
55 HEALTH PHYSICS BURDEN            0        0      228        0      228-
62 ONSITE G&A                   12620     3197    21237        0     8617-
64 MHX G&A                     197374    25621    71742   122419     3213
65 ICO G&A                     217442        0        0   157271    60171

TOTAL                      1879226   122585   376361  1244139   258726

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1406     MOD COIL WINDING R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S04386F 41 02234 4      8300       3041          111678

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 PE44010 41 03034 4      8460       8460  R401000 116365
PE43710 41 01124 4     99985      99985  R400762 116426

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-           116745         111486

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/
ZATZ          8 SQ** EM 1111  23.1   23.1    0.0    0.0

ESTIMATE DATE ? KOZUB         8 EMC* EM 2311 164.7  499.2    0.0    0.0
JURCZYNSKI    8 EMC* SM 2311 153.8  489.7    0.0    0.0

ESTIMATED COMP DT ? MEIGHAN       8 EMC* SM 2311 138.7  491.8    0.0    0.0
ANDERSON      6 EMC* TB 2311 148.0  398.1   52.0  134.9

************************************************************************** DESANDRO      6 EMC* TB 2311   0.0   10.0    0.0    2.0
HAUSE         6 EMC* TB 2311 133.0  599.8   46.0  120.7

FOR FY 04 ONLY KUKON         6 EMC* TB 2311   0.0    3.6    0.0    0.4
TERLITZ JR    6 EMC* TB 2311 156.0  488.8   49.0   96.2

EXP                          APPROVED  CUR MTH     YTD    REQS + GENTILE       8 EME* EM 2311   4.3    4.3    0.0    0.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0

CIEBIERA      8 EME* SM 2311   0.0   21.7    0.0    0.0
11 DIRECT LABOR & BENEFITS          0     1427     1427     7136     8563- LANGISH       8 EME* SM 2311   0.0   60.7    0.0    0.0
23 FAB,OPS & MAINT DIV LAB &   219200    68625   220306        0     1106- KEARNS IV     6 EME* TB 2311 153.9  567.3   57.1  165.7
25 ELECTRICAL DIV LABOR & BEN   14500        0     7611        0     6889 DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
26 MECHANICAL DIV LABOR & BEN   38600     5126    57431        0    18831- KEMP          8 EMT* SM 2311   0.0   17.3    0.0    0.0
27 TECH CENTER SCL                  0        0     3450        0     3450- MOUNT JR      8 EMT* SM 2311  95.3  121.3    0.0    0.0
31 TECH CENTER OVERTIME & BEN       0    10983    30821        0    30821- SMITH         8 EMT* SM 2311 104.0  121.3    0.0    0.0
35 TRAVEL                           0        0     3013        0     3013- FRANCKOWIAK   6 EMT* TB 2311  41.0   72.0    0.0    0.0
37 STOCKROOM WITHDRAWALS            0     1100     2320        0     2320- HORNER        6 EMT* TB 2311  15.2  107.2    6.8   28.9
38 CREDIT CARD EXPENDITURES M       0        0     1865        0     1865- TRAFALSKI     6 EMT* TB 2311  41.4  127.9   12.6   43.1
39 OTHER EXPENSE                    0        0     3167        0     3167- ZIMMER        6 EMT* TB 2311   0.0   60.2    0.0   14.5
41 MATERIALS & SERVICES        125000     3409    23264   111486     9750- KOZUB         1 EMC* TH 2314   0.0    8.0    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0     7083    27584        0    27584- GERNHARDT     8 EED* SM 2511   0.0  121.3    0.0    0.0
53 TECH CENTER BURDEN           31280     9526    36962        0     5682- BENCHOFF      6 EEH* TB 2511   0.0    7.8    0.0    2.2
62 ONSITE G&A                  179112    56455   215971     4210    41069- BEYER         6 EEH* TB 2511   0.0    4.2    0.0    2.9
64 MHX G&A                      36250     3362    15419    32331    11500- ZATZ          8 EAA* EM 2611   0.0  139.7    0.0    0.0

CHRZANOWSKI   8 EAD* EM 2611  26.0  203.7    0.0    0.0
TOTAL                       643942   167096   650611   155163   161832- RAFTOPOULOS   8 EAD* EM 2611  34.7  327.2    0.0    0.0

MORRIS        8 EADD SM 2611   0.0   34.7    0.0    0.0
KEILBACH      3 EMC* EC 2713   0.0   30.0    0.0    0.0

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1407     MOD COIL WINDING TOOLING LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S429512 41 02274 4      2422       1298          104005

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 S04296F 41 04294 4      9500       9500          104515
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-            11922          10798

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04              PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ TILSON JR     6 SH** TB 1311   6.4    6.4    1.6    1.6
DESANDRO      6 EMC* TB 2311   3.2    3.2    0.8    0.8

ESTIMATE DATE ? DELANY        8 EMT* SM 2311 147.3  667.3    0.0    0.0
KEMP          8 EMT* SM 2311 121.3  494.0    0.0    0.0

ESTIMATED COMP DT ? MOUNT JR      8 EMT* SM 2311  69.3  156.0    0.0    0.0
SMITH         8 EMT* SM 2311   0.0  406.3    0.0    0.0

************************************************************************** BARTZAK III   6 EMT* TB 2311 152.0  691.8   67.0  192.2
CLARK         6 EMT* TB 2311 150.0  387.0   32.0   81.0

FOR FY 04 ONLY FERNANDEZ     6 EMT* TB 2311  93.0  559.0    2.0    2.0
FRANCKOWIAK   6 EMT* TB 2311   8.0  262.0    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS + GILANI        6 EMT* TB 2311 144.0  301.6   57.0   85.4
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE HORNER        6 EMT* TB 2311  94.0  581.0   43.0  165.0

LANE          6 EMT* TB 2311 152.0  533.8   68.0  175.2
13 HEALTH PHYS LABOR & BEN          0      265      265        0      265- SANDS         6 EMT* TB 2311 152.0  696.7   70.0  184.3
23 FAB,OPS & MAINT DIV LAB &   593400    73933   313540        0   279860 SIMMONDS JR   6 EMT* TB 2311 157.0  743.5   67.0  254.5
25 ELECTRICAL DIV LABOR & BEN   13200        0      695        0    12505 STEER         6 EMT* TB 2311 150.0  386.1   66.0   99.9
26 MECHANICAL DIV LABOR & BEN  138400    29393   136675        0     1725 TRAFALSKI     6 EMT* TB 2311  69.0  206.6   10.0   56.5
27 TECH CENTER SCL                  0        0     3968        0     3968- ZIMMER        6 EMT* TB 2311  81.5  151.8   23.5   41.2
31 TECH CENTER OVERTIME & BEN       0    24622    66147        0    66147- LANE          6 EEH* TB 2511   0.0   10.9    0.0    2.2
32 H/P OT & BENEFITS                0       82       82        0       82- MCBRIDE       8 EEP* SM 2511   0.0    4.3    0.0    0.0
35 TRAVEL                           0        0     2207        0     2207- HEITZENROEDER 8 EA** EM 2611   0.0  108.3    0.0    0.0
37 STOCKROOM WITHDRAWALS            0     1092     5533        0     5533- CHRZANOWSKI   8 EAD* EM 2611 108.3  431.2    0.0    0.0
39 OTHER EXPENSE                    0        0      125        0      125- RAFTOPOULOS   8 EAD* EM 2611  78.0  383.5    0.0    0.0
41 MATERIALS & SERVICES        229700    24824   107770    10799   111131 RUSHINSKI     8 EADD EM 2611   0.0   26.0    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0    13714    41370        0    41370- JONES         8 EADD SM 2611  99.7  422.1    0.0    0.0
53 TECH CENTER BURDEN           87288    15250    62333        0    24955 MORRIS        8 EADD SM 2611 138.7  601.2    0.0    0.0
55 HEALTH PHYSICS BURDEN            0      173      173        0      173- NELSON        8 EADD SM 2611  26.0   95.3    0.0    0.0
62 ONSITE G&A                  491050    84794   345864        0   145186 KEILBACH      3 EMC* EC 2713   0.0   34.5    0.0    0.0
64 MHX G&A                      66613    11492    44855     3132    18626

TOTAL                      1619651   279634  1131602    13931   474118

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 1408     MODULAR COIL WINDING SUPPLIES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    14600        0        0        0    14600
41 MATERIALS & SERVICES        123400        0        0        0   123400
53 TECH CENTER BURDEN            1606        0        0        0     1606
62 ONSITE G&A                    9562        0        0        0     9562
64 MHX G&A                      35786        0        0        0    35786

TOTAL                       184954        0        0        0   184954

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1409     COIL TEST STAND LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
R401149 41 04014 4      4365       4365

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 S433548 41 01054 4    108000      10705          114177
S429513 41 03314 4      5635       5635          104005

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 PE44380 41 02124 4      5531       5531  R400944 116914
-------------- --------------

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04 **** TOTAL-           123531          26236

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ? GETTELFINGER  8 EME* EM 2311  34.7  202.6    0.0    0.0
CLARK         6 EMT* TB 2311   0.0    3.3    0.0    0.7

ESTIMATED COMP DT ? HORNER        6 EMT* TB 2311   2.7    2.7    1.3    1.3
REESE         6 EMT* TB 2311  49.7   49.7    6.3    6.3

************************************************************************** HATCHER       8 EED* EM 2511  13.0   13.0    0.0    0.0
MARSALA       8 EED* EM 2511  34.7   34.7    0.0    0.0

FOR FY 04 ONLY JONES         8 EADD SM 2611   0.0  242.7    0.0    0.0
NELSON        8 EADD SM 2611   0.0   56.3    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS + VANKIRK       8 EADD SM 2611 275.2  528.7    0.0    0.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    37500     4970    19412        0    18088
25 ELECTRICAL DIV LABOR & BEN   19300     3946     3946        0    15354
26 MECHANICAL DIV LABOR & BEN   12500    14208    42737        0    30237-
31 TECH CENTER OVERTIME & BEN       0      371      404        0      404-
37 STOCKROOM WITHDRAWALS            0      117      117        0      117-
41 MATERIALS & SERVICES        104200     4746    99860    26237    21897-
43 CREDIT CARD EXPENDITURES V       0        0     2624        0     2624-
53 TECH CENTER BURDEN            7834     3094     8965        0     1131-
62 ONSITE G&A                   45509    15687    44524        0      985
64 MHX G&A                      30218     1410    29754     7609     7145-

TOTAL                       257061    48549   252343    33846    29128-

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1410     MODULAR COIL PROTOTYPE WINDING              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DESANDRO      6 EMC* TB 2311   0.0   21.8    0.0   12.2
DELANY        8 EMT* SM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04 CLARK         6 EMT* TB 2311   0.0    9.7    0.0    2.3
HORNER        6 EMT* TB 2311   0.0    3.3    0.0    0.7

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    63000        0     2413        0    60587
26 MECHANICAL DIV LABOR & BEN   27200        0        0        0    27200
31 TECH CENTER OVERTIME & BEN       0        0      844        0      844-
41 MATERIALS & SERVICES             0        0      156        0      156-
53 TECH CENTER BURDEN           11010        0      358        0    10652
62 ONSITE G&A                   59714        0     2132        0    57582
64 MHX G&A                          0        0       45        0       45-

TOTAL                       160924        0     5948        0   154976

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 1411     MODULAR COIL WINDING FORM FAB

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN    4300        0        0        0     4300
35 TRAVEL                       10100        0        0        0    10100
41 MATERIALS & SERVICES        400000        0        0        0   400000
48 OH EXEMPT PORTION OF S/CS   200000        0        0        0   200000
53 TECH CENTER BURDEN             645        0        0        0      645
62 ONSITE G&A                    8877        0        0        0     8877
64 MHX G&A                     116000        0        0        0   116000
65 ICO G&A                      58000        0        0        0    58000

TOTAL                       797922        0        0        0   797922

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1501     STRUCTURE DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0   21.7    0.0    0.0
RUSHINSKI     8 EADD EM 2611   0.0   80.6    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  107200        0     8471        0    98729
41 MATERIALS & SERVICES         25000        0        0        0    25000
53 TECH CENTER BURDEN           16080        0     1271        0    14809
62 ONSITE G&A                   72735        0     5747        0    66988
64 MHX G&A                       7250        0        0        0     7250

TOTAL                       228265        0    15489        0   212776

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1701     CRYOSTAT & BASE SUPRT STRUCT D              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** RUSHINSKI     8 EADD EM 2611  95.3  268.2    0.0    0.0
PAUL          8 EADD SM 2611  47.7   47.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    59100        0        0        0    59100
26 MECHANICAL DIV LABOR & BEN   24100    10516    24838        0      738-
53 TECH CENTER BURDEN           10116     1577     3726        0     6390
62 ONSITE G&A                   55056     7135    16852        0    38204

TOTAL                       148372    19228    45416        0   102956

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1802     FIELD PERIOD ASSY OVERSIGHT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HITCHNER      6 SH** TB 1311   7.9    7.9    1.6    1.6
SZARO         6 SH** TB 1311 123.8  345.6   36.2   42.4

REV # ?                                        HOURLY (PG 1) THRU 04/11/04 FERNANDEZ     6 EMT* TB 2311   0.0   78.0    0.0    0.0
LANE          6 EMT* TB 2311   0.0    4.8    0.0    1.2

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 CHRZANOWSKI   8 EAD* EM 2611   0.0   17.3    0.0    0.0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN      50000     5447    14622        0    35378
23 FAB,OPS & MAINT DIV LAB &    34000        0     3246        0    30754
25 ELECTRICAL DIV LABOR & BEN   14500        0        0        0    14500
26 MECHANICAL DIV LABOR & BEN       0        0     1436        0     1436-
31 TECH CENTER OVERTIME & BEN       0        0       58        0       58-
32 H/P OT & BENEFITS                0     1940     2256        0     2256-
35 TRAVEL                        8000        0        0        0     8000
53 TECH CENTER BURDEN            5118        0      579        0     4539
55 HEALTH PHYSICS BURDEN        25000     3693     8439        0    16561
62 ONSITE G&A                   80604     6537    18075        0    62529

TOTAL                       217222    17617    48711        0   168511

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 1803     FP ASSY TOOLING/CONSTRUCTABILI

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

41 MATERIALS & SERVICES        124000        0        0        0   124000
64 MHX G&A                      35960        0        0        0    35960

TOTAL                       159960        0        0        0   159960

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1804     FP ASSY MEASUREMENT SYSTEMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
PE43530 41 04204 4    104690     104690  R400988 117005

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-           104690         104690

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
RAFTOPOULOS   8 EAD* EM 2611  26.0   80.2    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   35700     2197     6683        0    29017
41 MATERIALS & SERVICES        179900        0        0   104690    75210
53 TECH CENTER BURDEN            5355      330     1003        0     4352
62 ONSITE G&A                   24222     1491     4535        0    19687
64 MHX G&A                      52171        0        0    30360    21811

TOTAL                       297348     4018    12221   135050   150077

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1901     STELLRTR CORE MNGMNT/INTEGR              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** BROOKS        8 EAA* EM 2611 138.7  569.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   81500    11717    47422        0    34078
35 TRAVEL                        7500        0        0        0     7500
53 TECH CENTER BURDEN           12225     1757     7113        0     5112
62 ONSITE G&A                   59723     7950    32176        0    27547

TOTAL                       160948    21424    86711        0    74237

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 2001     VPS GAS & CONDITIONING SYS DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** BLANCHARD     8 EME* EM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     1484        0     1484-
53 TECH CENTER BURDEN               0        0      163        0      163-
62 ONSITE G&A                       0        0      972        0      972-

TOTAL                            0        0     2619        0     2619-

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 2501     NEUTRAL BEAM REFURBISHMENT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** STEVENSON     8 EEH* EM 2511  17.3   49.8    0.0    0.0
CARSON III    8 EEH* SM 2511  26.0  117.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04 SIEGEL        8 EADD SM 2611  86.7  173.3    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   47200     2962    11020        0    36180
26 MECHANICAL DIV LABOR & BEN       0     4475     8950        0     8950-
37 STOCKROOM WITHDRAWALS          300        0        0        0      300
41 MATERIALS & SERVICES         11000        0        0        0    11000
43 CREDIT CARD EXPENDITURES V       0        0     2313        0     2313-
53 TECH CENTER BURDEN            4484      953     2389        0     2095
62 ONSITE G&A                   30494     4950    13192        0    17302
64 MHX G&A                       3277        0      671        0     2606

TOTAL                        96755    13340    38535        0    58220

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 3901     DIAGNOSTICS SYST INTEGRATION              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 3*** JOHNSON       8 R*** RM 1211  26.0  112.7    0.0    0.0
STRATTON      8 R*** RM 1211  26.0  156.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    42900     5257    26341        0    16559
35 TRAVEL                           0       23     1406        0     1406-
38 CREDIT CARD EXPENDITURES M       0      200      200        0      200-
52 RESEARCH BURDEN               2874      352     1765        0     1109
62 ONSITE G&A                   27007     3441    17530        0     9477

TOTAL                        72781     9273    47242        0    25539

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 4101     AC POWER DESIGN LEFT (IN FY 04).

COST CENTER 9450    WK PKG 4*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S433558 41 04214 4     55149      55149          114177

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-            55149          55149

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
LANGELLA      8 EMC* SM 2311  46.8   46.8    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ NELSON        8 EADD SM 2611  47.7   47.7    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0     2604     2604        0     2604-
25 ELECTRICAL DIV LABOR & BEN    3900        0        0        0     3900
26 MECHANICAL DIV LABOR & BEN     900     2461     2461        0     1561-
41 MATERIALS & SERVICES             0        0        0    55149    55149-
53 TECH CENTER BURDEN             506      656      656        0      150-
62 ONSITE G&A                    3130     3375     3375        0      245-
64 MHX G&A                          0        0        0    15993    15993-

TOTAL                         8436     9096     9096    71142    71802-

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 4301     ELEC DES DC SYST WBS 432,433 LEFT (IN FY 04).

COST CENTER 9450    WK PKG 4*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S437801 41 01054 4     45162      13264          115069

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-            45162          13264

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
JONES         8 EADD SM 2611   0.0   43.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ VANKIRK       8 EADD SM 2611  79.3  194.1    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   57100        0        0        0    57100
26 MECHANICAL DIV LABOR & BEN   24100     4095    12262        0    11838
37 STOCKROOM WITHDRAWALS            0        6        6        0        6-
41 MATERIALS & SERVICES        147800     7974    31898    13264   102638
53 TECH CENTER BURDEN            9040      614     1839        0     7201
62 ONSITE G&A                   53241     2778     8320        0    44921
64 MHX G&A                      42862     2314     9252     3847    29763

TOTAL                       334143    17781    63577    17111   253455

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 4401     ELEC DES CONTROL & PROTECTION

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   36800        0        0        0    36800
26 MECHANICAL DIV LABOR & BEN    8000        0        0        0     8000
41 MATERIALS & SERVICES          4000        0        0        0     4000
53 TECH CENTER BURDEN            4696        0        0        0     4696
62 ONSITE G&A                   29203        0        0        0    29203
64 MHX G&A                       1160        0        0        0     1160

TOTAL                        83859        0        0        0    83859

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 4501     ELEC SYSTEM DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 4*** HORNER        6 EMT* TB 2311   0.0    3.3    0.0    0.7
RAMAKRISHNAN  8 EED* EM 2511  34.7  147.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04 VANKIRK       8 EADD SM 2611 255.7-  17.3    0.0    0.0
BISESTI       1 EADD DH 2614   0.0    8.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      129        0      129-
25 ELECTRICAL DIV LABOR & BEN   33300     2870    12245        0    21055
26 MECHANICAL DIV LABOR & BEN   21400    13201-    1203        0    20197
31 TECH CENTER OVERTIME & BEN       0        0       36        0       36-
53 TECH CENTER BURDEN            6374     1707-    1362        0     5012
62 ONSITE G&A                   36033     7102-    8835        0    27198

TOTAL                        97107    19140-   23810        0    73297

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 4601     FCPC BLDG MODIFICATIONS

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN    9600        0        0        0     9600
26 MECHANICAL DIV LABOR & BEN    3600        0        0        0     3600
41 MATERIALS & SERVICES          1000        0        0        0     1000
53 TECH CENTER BURDEN            1452        0        0        0     1452
62 ONSITE G&A                    8645        0        0        0     8645
64 MHX G&A                        290        0        0        0      290

TOTAL                        24587        0        0        0    24587

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 5801     CENTRAL I&C INTEGRTN & OVRSGHT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 5*** OLIARO        8 ECH* EM 2211   0.0  117.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

22 COMPUTER SYS DIV LABOR & B    6600        0     8909        0     2309-
53 TECH CENTER BURDEN             759        0     1024        0      265-
62 ONSITE G&A                    4342        0     5861        0     1519-

TOTAL                        11701        0    15794        0     4093-

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 6163     FACILITY SYSTEMS SUPPORT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 6*** GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0
GILANI        6 EMT* TB 2311   0.0   13.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04 STEER         6 EMT* TB 2311   0.0   16.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     8900        0     8557        0      343
26 MECHANICAL DIV LABOR & BEN    8600        0        0        0     8600
53 TECH CENTER BURDEN            2269        0      941        0     1328
62 ONSITE G&A                   11664        0     5604        0     6060

TOTAL                        31433        0    15102        0    16331

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 7201     CONTROL ROOM WALLS/FLOORS

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     2800        0        0        0     2800
25 ELECTRICAL DIV LABOR & BEN   14300        0        0        0    14300
41 MATERIALS & SERVICES         12000        0        0        0    12000
53 TECH CENTER BURDEN            1667        0        0        0     1667
62 ONSITE G&A                   11072        0        0        0    11072
64 MHX G&A                       3480        0        0        0     3480

TOTAL                        45319        0        0        0    45319

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 7301     *** CC,WP,JOB NOT IN COA ***

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    29500        0        0        0    29500
26 MECHANICAL DIV LABOR & BEN   15200        0        0        0    15200
41 MATERIALS & SERVICES          1000        0        0        0     1000
53 TECH CENTER BURDEN            5525        0        0        0     5525
62 ONSITE G&A                   29633        0        0        0    29633
64 MHX G&A                        290        0        0        0      290

TOTAL                        81148        0        0        0    81148

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 7401     TC PREP & MACH ASSEMBLY LEFT (IN FY 04).

COST CENTER 9450    WK PKG 7*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S04354F 41 10013 4     29518          0  RFBA146 104515

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-            29518              0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
PARSELLS      8 EMC* EM 2311   0.0   95.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ PERRY         8 EMC* EM 2311  78.0  450.7    0.0    0.0
LANGELLA      8 EMC* SM 2311   0.0  162.5    0.0    0.0

ESTIMATE DATE ? CLARK         6 EMT* TB 2311   0.0   63.0    0.0   11.0
MESSINEO      8 EADD SM 2611  17.3   17.3    0.0    0.0

ESTIMATED COMP DT ? PRINISKI      8 EADD SM 2611   0.0   86.7    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   100900     6563    57841        0    43059
26 MECHANICAL DIV LABOR & BEN    5300      895     5370        0       70-
31 TECH CENTER OVERTIME & BEN       0        0      533        0      533-
41 MATERIALS & SERVICES         75700    29518    37266        0    38434
43 CREDIT CARD EXPENDITURES V       0        0      133        0      133-
53 TECH CENTER BURDEN           11894      856     7227        0     4667
62 ONSITE G&A                   69675     4905    41873        0    27802
64 MHX G&A                      21953     8560    10846        0    11107

TOTAL                       285422    51297   161089        0   124333

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8101     PROJECT MANAGEMENT LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
R401300 41 04124 4     12000      12000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-            12000          12000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
HAMPTON       7 B*** CB 1111  71.1  586.1    0.0   30.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ NEILSON JR    8 R*** RM 1211 147.3  860.2    0.0    0.0
SCHMIDT       8 R*** RM 1211  86.7  494.9    0.0    0.0

ESTIMATE DATE ? STRYKOWSKY    8 FC** AM 1411 134.3  894.4    0.0    0.0
SIMMONS       8 FC** EM 1411   0.0  104.0    0.0    0.0

ESTIMATED COMP DT ? NEUMEYER JR   8 EED* EM 2511   0.0   34.7    0.0    0.0
GENNUSO       8 EEH* SM 2511   0.0    2.2    0.0    0.0

************************************************************************** GENNUSO       8 EEP* SM 2511   0.0    5.6    0.0    0.0
HEITZENROEDER 8 EA** EM 2611  43.3  186.3    0.0    0.0

FOR FY 04 ONLY SIMMONS       8 EAA* EM 2611   8.7    8.7    0.0    0.0
ZATZ          8 EAA* EM 2611   0.0   43.3    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

11 DIRECT LABOR & BENEFITS      16700     1903    15697    13632    12629-
12 RESEARCH LABOR & BENEFITS   282100    28074   162571        0   119529
14 PF&A DIVISION LABOR & BENI   71500    10987    84013        0    12513-
25 ELECTRICAL DIV LABOR & BEN    2900        0     3367        0      467-
26 MECHANICAL DIV LABOR & BEN       0     4394    19828        0    19828-
30 DIRECT OVERTIME & BENEFITS       0        0     1281        0     1281-
35 TRAVEL                        8000      621     5107        0     2893
37 STOCKROOM WITHDRAWALS            0        1        2        0        2-
39 OTHER EXPENSE                    0        0      205        0      205-
41 MATERIALS & SERVICES         44400       18    24294    12000     8106
43 CREDIT CARD EXPENDITURES V       0      165     5022        0     5022-
52 RESEARCH BURDEN              18901     1881    10892        0     8009
53 TECH CENTER BURDEN             276      659     3294        0     3018-
62 ONSITE G&A                  236222    28626   180689     8043    47490
64 MHX G&A                      12876       53     8502     3480      894

TOTAL                       693875    77382   524764    37155   131956

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8202     ENGINEERING MGMT&SYST SUPRT LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
PE43430 41 02024 4        35          0  R400905 113598

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-               35              0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
SIMMONS       8 FC** EM 1411   0.0  682.4    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ DUDEK         8 EM** EM 2311 121.3  520.0    0.0    0.0
BLANCHARD     8 EME* EM 2311   0.0    4.3    0.0    0.0

ESTIMATE DATE ? GENTILE       8 EME* EM 2311  21.7  117.0    0.0    0.0
SUCH          8 EE** AM 2511   6.1   38.6    0.0    0.0

ESTIMATED COMP DT ? REIERSEN      8 EAA* EM 2611 104.0  930.8    0.0    0.0
SIMMONS       8 EAA* EM 2611 117.0  117.0    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

14 PF&A DIVISION LABOR & BENI  136800        0    71249        0    65551
23 FAB,OPS & MAINT DIV LAB &    51700    12032    54372        0     2672-
25 ELECTRICAL DIV LABOR & BEN    3800      264     1680        0     2120
26 MECHANICAL DIV LABOR & BEN  121500    18673    87156        0    34344
35 TRAVEL                        8000      989     3774        0     4226
38 CREDIT CARD EXPENDITURES M       0      108      810        0      810-
39 OTHER EXPENSE                    0      110      176        0      176-
41 MATERIALS & SERVICES         30000        0      165        0    29835
43 CREDIT CARD EXPENDITURES V       0       24     2229        0     2229-
53 TECH CENTER BURDEN           24273     4150    19214        0     5059
62 ONSITE G&A                  204183    21432   140674        0    63509
64 MHX G&A                       8700        7      695        0     8005

TOTAL                       588956    57789   382194        0   206762

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 8203     DESIGN INTEGRATION              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** BROWN         8 EAD* EM 2611 173.3 1001.0    0.0    0.0
RUSHINSKI     8 EADD EM 2611  34.7  121.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04 MESSINEO      8 EADD SM 2611  86.7  251.3    0.0    0.0
STEILL        4 EADD DS 2716   0.0  390.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  130400    22050   106286        0    24114
27 TECH CENTER SCL                  0        0    21369        0    21369-
53 TECH CENTER BURDEN           19560     3307    15943        0     3617
62 ONSITE G&A                   88476    14961    84723        0     3753

TOTAL                       238436    40318   228321        0    10115

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8204     SYSTEM ANALYSIS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
          CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 04/11/04
S04379F 41 11193 4     19000       3718  R400653 116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04 -------------- --------------
**** TOTAL-            19000           3718

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04                         EXP    STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04
BROOKS        8 EAA* EM 2611  26.0  249.2    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/ JUN           8 EAA* EM 2611 296.8  296.8    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  107200    27021    45506        0    61694
39 OTHER EXPENSE                    0        0      278        0      278-
41 MATERIALS & SERVICES             0        0    15281     3719    19000-
43 CREDIT CARD EXPENDITURES V       0      308      308        0      308-
53 TECH CENTER BURDEN           16080     4053     6826        0     9254
62 ONSITE G&A                   72735    18334    31040        0    41695
64 MHX G&A                          0       89     4521     1078     5599-

TOTAL                       196015    49805   103760     4797    87458

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004 "CURR" PERIOD IS MONTH 04 AND YEAR 04 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 8401     PROJECT PHYSICS              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** ZARNSTORFF    8 R*** RM 1211  80.6  424.3    0.0    0.0
KU            8 EAA* EM 2611   0.0   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    52300     6626    34881        0    17419
26 MECHANICAL DIV LABOR & BEN       0        0     7179        0     7179-
35 TRAVEL                        1000        0     1948        0      948-
38 CREDIT CARD EXPENDITURES M       0      200      344        0      344-
39 OTHER EXPENSE                    0        0      246        0      246-
41 MATERIALS & SERVICES          3000        0        0        0     3000
43 CREDIT CARD EXPENDITURES V       0        0      187        0      187-
52 RESEARCH BURDEN               3504      444     2337        0     1167
53 TECH CENTER BURDEN               0        0     1077        0     1077-
62 ONSITE G&A                   33514     4289    28327        0     5187
64 MHX G&A                        870        0       54        0      816

TOTAL                        94188    11559    76580        0    17608

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# 8998     NCSX ALLOCATIONS

COST CENTER 9450    WK PKG 8***

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE               176700        0        0        0   176700
62 ONSITE G&A                  104253        0        0        0   104253

TOTAL                       280953        0        0        0   280953

NCSXAJCR.LIS    5/3/2004   9:24 AM  



JCRPT          JOB COST REPORT AS OF 043004

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG ****

REV # ?                                        HOURLY (PG 1) THRU 04/11/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 04/18/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 04/11/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 04/11/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 04/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE                    0    16363   102708        0   102708-
62 ONSITE G&A                       0     9654    60598        0    60598-
81 COST TRANSFERS                   0    74999-   74999-       0    74999

TOTAL                            0    48982-   88307        0    88307-

NCSXAJCR.LIS    5/3/2004   9:24 AM  


