
JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1202     VACUUM VESSEL R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
R400758 41 12013 4       150        150

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 R400556 41 10013 4     73157      73157
R367412 41 10013 4     10000      10000  RFBA052

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 R367406 41 10013 4     30476      30476  RFBA052
R365709 41 11203 4     17774      17774

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03 S04344F 41 10013 4     62799      62799  R367412 115818
S04345F 41 10013 4    126286     112498  R367406 116465

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03 -------------- --------------
**** TOTAL-           320642         306854

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/
"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

ESTIMATE DATE ?                         EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATED COMP DT ?
VIOLA         8 EMC* EM 2311  69.3  273.0    0.0    0.0

************************************************************************** HEITZENROEDER 8 EA** EM 2611   0.0   17.3    0.0    0.0
KEILBACH      3 EMC* EC 2713  31.0   48.5    0.0    0.0

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    94500     5936    23373        0    71127
26 MECHANICAL DIV LABOR & BEN   28600        0     1436        0    27164
27 TECH CENTER SCL                  0     3565     5578        0     5578-
35 TRAVEL                       24000      475     1089        0    22911
41 MATERIALS & SERVICES        307000        0    13788   306854    13642-
53 TECH CENTER BURDEN           14685      653     2786        0    11899
62 ONSITE G&A                   98689     6484    20900        0    77789
64 MHX G&A                      89030        0     3999    88988     3957-

     TOTAL                       656504    17113    72949   395842   187713

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1203     VACUUM VESSEL FINAL DES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0    4.3    0.0    0.0
DAHLGREN      8 EAA* EM 2611  82.3  179.8    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     1500        0        0        0     1500
26 MECHANICAL DIV LABOR & BEN   32900     6820    15254        0    17646
53 TECH CENTER BURDEN            5100     1023     2288        0     2812
62 ONSITE G&A                   24095     4784    10701        0    13394

     TOTAL                        63595    12627    28243        0    35352

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1250     VACUUM VESSEL FAB

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN    1400        0        0        0     1400
35 TRAVEL                        1100        0        0        0     1100
41 MATERIALS & SERVICES        193300        0        0        0   193300
48 OH EXEMPT PORTION OF S/CS   712000        0        0        0   712000
53 TECH CENTER BURDEN             210        0        0        0      210
62 ONSITE G&A                    1653        0        0        0     1653
64 MHX G&A                      56057        0        0        0    56057
65 ICO G&A                     206480        0        0        0   206480

     TOTAL                      1172200        0        0        0  1172200

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1301     CONVENIAL COILS DES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** VIOLA         8 EMC* EM 2311   8.7   43.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0   26.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03 KALISH        8 EAD* EM 2611  69.3  112.7    0.0    0.0
RUSHINSKI     8 EADD EM 2611 132.2  357.5    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0      742     3710        0     3710-
26 MECHANICAL DIV LABOR & BEN  124400    16690    41097        0    83303
41 MATERIALS & SERVICES          4000        0        0        0     4000
53 TECH CENTER BURDEN           18660     2585     6573        0    12087
62 ONSITE G&A                   87267    12211    31342        0    55925
64 MHX G&A                       1160        0        0        0     1160

     TOTAL                       235487    32228    82722        0   152765

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1303     CONVENTIONAL COIL FINAL DES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  142700        0        0        0   142700
53 TECH CENTER BURDEN           21405        0        0        0    21405
62 ONSITE G&A                  100104        0        0        0   100104

     TOTAL                       264209        0        0        0   264209

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1401     MOD COIL DESIGN               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0    8.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0        0      718        0      718-
53 TECH CENTER BURDEN               0        0      108        0      108-
62 ONSITE G&A                       0        0      504        0      504-

     TOTAL                            0        0     1330        0     1330-

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1402     MOD COIL ANALYSES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
FAN           8 EAA* EM 2611   0.0  121.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      482        0      482-
26 MECHANICAL DIV LABOR & BEN       0        0    10050        0    10050-
41 MATERIALS & SERVICES             0        0     2503        0     2503-
53 TECH CENTER BURDEN               0        0     1561        0     1561-
62 ONSITE G&A                       0        0     7376        0     7376-
64 MHX G&A                          0        0      726        0      726-

     TOTAL                            0        0    22698        0    22698-

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1403     MOD COIL FINAL DES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DAHLGREN      8 EAA* EM 2611   8.7    8.7    0.0    0.0
FAN           8 EAA* EM 2611 153.8  318.5    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03 JUN           8 EAA* EM 2611  65.0   65.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   22900    18844    32483        0     9583-
35 TRAVEL                           0        0     1066        0     1066-
38 CREDIT CARD EXPENDITURES M       0      595      595        0      595-
53 TECH CENTER BURDEN            3435     2827     4872        0     1437-
62 ONSITE G&A                   16064    13582    23800        0     7736-

     TOTAL                        42399    35848    62816        0    20417-

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1404     MOD COIL WINDING FORMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
S04340F 41 10013 4    459569     459569          116366

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 S04340F 48 10013 4     20480      20480          116366
S04341F 41 10013 4    295825     249615          116426

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 S04341F 48 10013 4     26390      26390          116426
R367405 48 10013 4     52633      52633  RFBA052

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03 -------------- --------------
**** TOTAL-           854897         808687

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03
"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/                         EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ?
HITCHNER      6 SH** TB 1311   0.0   11.0    0.0    0.0

ESTIMATED COMP DT ? HEITZENROEDER 8 EA** EM 2611  86.7  121.3    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN          0        0      455        0      455-
26 MECHANICAL DIV LABOR & BEN   18600     7179    10050        0     8550
35 TRAVEL                           0      118      914        0      914-
38 CREDIT CARD EXPENDITURES M       0        0      290        0      290-
41 MATERIALS & SERVICES        671100    46210    46210   709185    84295-
48 OH EXEMPT PORTION OF S/CS   174500        0        0    99503    74997
53 TECH CENTER BURDEN            2790     1077     1507        0     1283
55 HEALTH PHYSICS BURDEN            0        0      228        0      228-
62 ONSITE G&A                   13048     5107     8201        0     4847
64 MHX G&A                     194619    13401    13401   205664    24446-
65 ICO G&A                      50605        0        0    28856    21749

     TOTAL                      1125262    73092    81256  1043208      798

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1406     MOD COIL WINDING R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
R400559 41 10013 4      1400       1400

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 R400762 41 12013 4     60000      60000
PE43090 41 11113 4      1995        189  R400679 109298

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 PE43110 41 11123 4     13220      13220  R400669 116365
R400867 41 12313 4     40000      40000

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03 -------------- --------------
**** TOTAL-           116615         114809

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03
"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/                         EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ?
JURCZYNSKI    8 EMC* SM 2311  52.0   91.0    0.0    0.0

ESTIMATED COMP DT ? MEIGHAN       8 EMC* SM 2311   0.0   30.3    0.0    0.0
DESANDRO      6 EMC* TB 2311   0.0    8.1    0.0    1.9

************************************************************************** HAUSE         6 EMC* TB 2311  40.0  136.8    0.0    3.7
GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0

FOR FY 04 ONLY KEARNS IV     6 EME* TB 2311  21.5   93.5    4.5    9.5
DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS + KEMP          8 EMT* SM 2311   0.0   17.3    0.0    0.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE HORNER        6 EMT* TB 2311   0.0   50.5    0.0    3.5

TRAFALSKI     6 EMT* TB 2311  59.2   59.2   24.8   24.8
23 FAB,OPS & MAINT DIV LAB &   214200     7990    29960        0   184240 KOZUB         1 EMC* TH 2314   8.0    8.0    0.0    0.0
25 ELECTRICAL DIV LABOR & BEN   14500     1018     7611        0     6889 GERNHARDT     8 EED* SM 2511  17.3  121.3    0.0    0.0
26 MECHANICAL DIV LABOR & BEN   40000    10581    36513        0     3487 BENCHOFF      6 EEH* TB 2511   0.0    7.8    0.0    2.2
27 TECH CENTER SCL                  0      805     2645        0     2645- BEYER         6 EEH* TB 2511   0.0    4.2    0.0    2.9
31 TECH CENTER OVERTIME & BEN       0     1569     2579        0     2579- ZATZ          8 EAA* EM 2611  35.7   96.4    0.0    0.0
35 TRAVEL                           0      636     1683        0     1683- CHRZANOWSKI   8 EAD* EM 2611   0.0   47.7    0.0    0.0
37 STOCKROOM WITHDRAWALS            0       51      109        0      109- RAFTOPOULOS   8 EAD* EM 2611  75.8  275.2    0.0    0.0
38 CREDIT CARD EXPENDITURES M       0      595     1240        0     1240- MORRIS        8 EADD SM 2611  26.0   34.7    0.0    0.0
39 OTHER EXPENSE                    0      150     1339        0     1339- KEILBACH      3 EMC* EC 2713   7.0   23.0    0.0    0.0
41 MATERIALS & SERVICES         78000     1827     1608   114809    38417-
43 CREDIT CARD EXPENDITURES V       0        0     7652        0     7652-
53 TECH CENTER BURDEN           30940     2735     9779        0    21161
62 ONSITE G&A                  182780    15908    56942        0   125838
64 MHX G&A                      22620      544     2717    33295    13392-

     TOTAL                       583040    44409   162377   148104   272559

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1407     MOD COIL WINDING TOOLING LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
PE43200 41 12033 4      3326          0  R400698 114762

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 PE43140 41 11173 4      6765          0  R400661 116816
PE42260 41 10013 4     15825          0  R400304 113704

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-            25916              0

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03
"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03                         EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/
DELANY        8 EMT* SM 2311  95.3  203.7    0.0    0.0

ESTIMATE DATE ? KEMP          8 EMT* SM 2311  43.3  112.7    0.0    0.0
SMITH         8 EMT* SM 2311  95.3   95.3    0.0    0.0

ESTIMATED COMP DT ? BARTZAK III   6 EMT* TB 2311 138.8  212.8   36.2   38.2
CLARK         6 EMT* TB 2311  47.4   47.4    9.6    9.6

************************************************************************** FERNANDEZ     6 EMT* TB 2311 132.0  132.0    0.0    0.0
HORNER        6 EMT* TB 2311 124.3  185.8   30.7   37.2

FOR FY 04 ONLY LANE          6 EMT* TB 2311  69.3   69.3   10.7   10.7
SANDS         6 EMT* TB 2311 136.0  136.0    8.0    8.0

EXP                          APPROVED  CUR MTH     YTD    REQS + SIMMONDS JR   6 EMT* TB 2311 133.5  179.8   44.5   57.2
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE STEER         6 EMT* TB 2311  82.1   88.8   11.9   13.3

ZIMMER        6 EMT* TB 2311   0.0   11.8    0.0    3.2
23 FAB,OPS & MAINT DIV LAB &   464300    48127    66152        0   398148 LANE          6 EEH* TB 2511   6.4   10.9    1.6    2.2
25 ELECTRICAL DIV LABOR & BEN       0      260      695        0      695- MCBRIDE       8 EEP* SM 2511   0.0    4.3    0.0    0.0
26 MECHANICAL DIV LABOR & BEN  138400    10020    37909        0   100491 HEITZENROEDER 8 EA** EM 2611   0.0  108.3    0.0    0.0
27 TECH CENTER SCL                  0      690     1840        0     1840- CHRZANOWSKI   8 EAD* EM 2611  43.3  164.7    0.0    0.0
31 TECH CENTER OVERTIME & BEN       0     8120     9505        0     9505- RUSHINSKI     8 EADD EM 2611   0.0   26.0    0.0    0.0
37 STOCKROOM WITHDRAWALS            0      389      737        0      737- JONES         8 EADD SM 2611  30.3   73.7    0.0    0.0
39 OTHER EXPENSE                    0        0       92        0       92- MORRIS        8 EADD SM 2611  94.2  180.9    0.0    0.0
41 MATERIALS & SERVICES        157200    30106    40502        0   116698 KEILBACH      3 EMC* EC 2713   6.0   16.0    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0     2059     2308        0     2308-
53 TECH CENTER BURDEN           71833     7715    14075        0    57758
62 ONSITE G&A                  411465    45708    79463        0   332002
64 MHX G&A                      45588     9441    12629        0    32959

     TOTAL                      1288786   162635   265907        0  1022879

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1408     MODULAR COIL WINDING SUPPLIES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   204800        0        0        0   204800
41 MATERIALS & SERVICES        132800        0        0        0   132800
53 TECH CENTER BURDEN           22528        0        0        0    22528
62 ONSITE G&A                  138670        0        0        0   138670
64 MHX G&A                      38512        0        0        0    38512

     TOTAL                       537310        0        0        0   537310

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1409     COIL TEST STAND LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
R400835 41 12223 4     95000      95000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 -------------- --------------
**** TOTAL-            95000          95000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03                         EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03
GETTELFINGER  8 EME* EM 2311 124.6  124.6    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/ JONES         8 EADD SM 2611 112.7  199.3    0.0    0.0
VANKIRK       8 EADD SM 2611 132.2  231.8    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    18700    10666    10666        0     8034
25 ELECTRICAL DIV LABOR & BEN   14200        0        0        0    14200
26 MECHANICAL DIV LABOR & BEN   12500    12642    22264        0     9764-
41 MATERIALS & SERVICES         58200        0        0    95000    36800-
53 TECH CENTER BURDEN            5281     3070     4513        0      768
62 ONSITE G&A                   30915    16090    22840        0     8075
64 MHX G&A                      16878        0        0    27550    10672-

     TOTAL                       156674    42468    60283   122550    26159-

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1410     MODULAR COIL PROTOTYPE WINDING

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    90700        0        0        0    90700
26 MECHANICAL DIV LABOR & BEN   31500        0        0        0    31500
53 TECH CENTER BURDEN           14702        0        0        0    14702
62 ONSITE G&A                   83510        0        0        0    83510

     TOTAL                       220412        0        0        0   220412

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1411     MODULAR COIL WINDING FORM FAB

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN    1400        0        0        0     1400
35 TRAVEL                        6200        0        0        0     6200
41 MATERIALS & SERVICES        150000        0        0        0   150000
48 OH EXEMPT PORTION OF S/CS  1301800        0        0        0  1301800
53 TECH CENTER BURDEN             210        0        0        0      210
62 ONSITE G&A                    4764        0        0        0     4764
64 MHX G&A                      43500        0        0        0    43500
65 ICO G&A                     377522        0        0        0   377522

     TOTAL                      1885396        0        0        0  1885396

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1501     STRUCTURE DESIGN

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  112000        0        0        0   112000
41 MATERIALS & SERVICES         25000        0        0        0    25000
53 TECH CENTER BURDEN           16800        0        0        0    16800
62 ONSITE G&A                   78568        0        0        0    78568
64 MHX G&A                       7250        0        0        0     7250

     TOTAL                       239618        0        0        0   239618

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1701     CRYOSTAT & BASE SUPRT STRUCT D               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** RUSHINSKI     8 EADD EM 2611  17.3   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    59100        0        0        0    59100
26 MECHANICAL DIV LABOR & BEN   24100     1436     1436        0    22664
53 TECH CENTER BURDEN           10116      215      215        0     9901
62 ONSITE G&A                   56923     1007     1007        0    55916

     TOTAL                       150239     2658     2658        0   147581

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1802     FIELD PERIOD ASSY OVERSIGHT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** CHRZANOWSKI   8 EAD* EM 2611   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN      53600        0        0        0    53600
25 ELECTRICAL DIV LABOR & BEN   14500        0        0        0    14500
26 MECHANICAL DIV LABOR & BEN   10000        0     1436        0     8564
35 TRAVEL                        8000        0        0        0     8000
53 TECH CENTER BURDEN            2878        0      215        0     2663
55 HEALTH PHYSICS BURDEN        26800        0        0        0    26800
62 ONSITE G&A                   70624        0     1007        0    69617

     TOTAL                       186402        0     2658        0   183744

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1803     FP ASSY TOOLING/CONSTRUCTABILI

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    10900        0        0        0    10900
26 MECHANICAL DIV LABOR & BEN   35700        0        0        0    35700
41 MATERIALS & SERVICES        124000        0        0        0   124000
53 TECH CENTER BURDEN            6554        0        0        0     6554
62 ONSITE G&A                   32424        0        0        0    32424
64 MHX G&A                      35960        0        0        0    35960

     TOTAL                       245538        0        0        0   245538

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 1804     FP ASSY MEASUREMENT SYSTEMS

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   35700        0        0        0    35700
41 MATERIALS & SERVICES        160000        0        0        0   160000
53 TECH CENTER BURDEN            5355        0        0        0     5355
62 ONSITE G&A                   25044        0        0        0    25044
64 MHX G&A                      46400        0        0        0    46400

     TOTAL                       272499        0        0        0   272499

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 1901     STELLRTR CORE MNGMNT/INTEGR               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** BROOKS        8 EAA* EM 2611 105.0  261.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  120100     8700    21622        0    98478
35 TRAVEL                        7500        0        0        0     7500
53 TECH CENTER BURDEN           18015     1305     3243        0    14772
62 ONSITE G&A                   88825     6103    15168        0    73657

     TOTAL                       234440    16108    40033        0   194407

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 2001     VPS GAS & CONDITIONING SYS DES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** BLANCHARD     8 EME* EM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     1484        0     1484-
53 TECH CENTER BURDEN               0        0      163        0      163-
62 ONSITE G&A                       0        0     1005        0     1005-

     TOTAL                            0        0     2652        0     2652-

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 2501     NEUTRAL BEAM REFURBISHMENT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** STEVENSON     8 EEH* EM 2511   4.3   21.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   47500      364     1818        0    45682
37 STOCKROOM WITHDRAWALS          300        0        0        0      300
41 MATERIALS & SERVICES         11000        0        0        0    11000
53 TECH CENTER BURDEN            4513       35      173        0     4340
62 ONSITE G&A                   31728      243     1214        0    30514
64 MHX G&A                       3277        0        0        0     3277

     TOTAL                        98318      642     3205        0    95113

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 3901     DIAGNOSTICS SYST INTEGRATION               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 3*** JOHNSON       8 R*** RM 1211  17.3   60.7    0.0    0.0
STRATTON      8 R*** RM 1211  26.0   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    42900     4217    14403        0    28497
35 TRAVEL                           0        0     1383        0     1383-
52 RESEARCH BURDEN               2874      283      965        0     1909
62 ONSITE G&A                   27922     2745    10218        0    17704

     TOTAL                        73696     7245    26969        0    46727

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 4101     AC POWER DESIGN

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   14500        0        0        0    14500
26 MECHANICAL DIV LABOR & BEN   17800        0        0        0    17800
41 MATERIALS & SERVICES          1100        0        0        0     1100
53 TECH CENTER BURDEN            4048        0        0        0     4048
62 ONSITE G&A                   22172        0        0        0    22172
64 MHX G&A                        319        0        0        0      319

     TOTAL                        59939        0        0        0    59939

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 4301     ELEC DES DC SYST WBS 432,433 LEFT (IN FY 04).

COST CENTER 9450    WK PKG 4*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
R400767 41 12093 4     35000      35000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 R400806 41 12123 4      1400       1400
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-            36400          36400

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   42500        0        0        0    42500
26 MECHANICAL DIV LABOR & BEN   46400        0        0        0    46400
41 MATERIALS & SERVICES        350000        0        0    36400   313600
53 TECH CENTER BURDEN           10998        0        0        0    10998
62 ONSITE G&A                   60937        0        0        0    60937
64 MHX G&A                     101500        0        0    10556    90944

     TOTAL                       612335        0        0    46956   565379

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 4401     ELEC DES CONTROL & PROTECTION

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   49200        0        0        0    49200
26 MECHANICAL DIV LABOR & BEN   25900        0        0        0    25900
41 MATERIALS & SERVICES           800        0        0        0      800
53 TECH CENTER BURDEN            8559        0        0        0     8559
62 ONSITE G&A                   51032        0        0        0    51032
64 MHX G&A                        232        0        0        0      232

     TOTAL                       135723        0        0        0   135723

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 4501     ELEC SYSTEM DESIGN               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 4*** RAMAKRISHNAN  8 EED* EM 2511   0.0   43.3    0.0    0.0
VANKIRK       8 EADD SM 2611   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03 BISESTI       1 EADD DH 2614   0.0    8.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   52100        0     3636        0    48464
26 MECHANICAL DIV LABOR & BEN   33000        0     1203        0    31797
41 MATERIALS & SERVICES           400        0        0        0      400
53 TECH CENTER BURDEN            9900        0      526        0     9374
62 ONSITE G&A                   57950        0     3272        0    54678
64 MHX G&A                        116        0        0        0      116

     TOTAL                       153466        0     8637        0   144829

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 4601     FCPC BLDG MODIFICATIONS

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   18800        0        0        0    18800
26 MECHANICAL DIV LABOR & BEN    4500        0        0        0     4500
41 MATERIALS & SERVICES          8800        0        0        0     8800
53 TECH CENTER BURDEN            2461        0        0        0     2461
62 ONSITE G&A                   15714        0        0        0    15714
64 MHX G&A                       2552        0        0        0     2552

     TOTAL                        52827        0        0        0    52827

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 5801     CENTRAL I&C INTEGRTN & OVRSGHT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 5*** OLIARO        8 ECH* EM 2211  21.7  117.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

22 COMPUTER SYS DIV LABOR & B    6600     1650     8909        0     2309-
53 TECH CENTER BURDEN             759      190     1024        0      265-
62 ONSITE G&A                    4489     1122     6059        0     1570-

     TOTAL                        11848     2962    15992        0     4144-

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 6163     FACILITY SYSTEMS SUPPORT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 6*** GETTELFINGER  8 EME* EM 2311  86.7   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     8900     7420     7420        0     1480
26 MECHANICAL DIV LABOR & BEN    8600        0        0        0     8600
53 TECH CENTER BURDEN            2269      816      816        0     1453
62 ONSITE G&A                   12059     5024     5024        0     7035

     TOTAL                        31828    13260    13260        0    18568

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 7201     CONTROL ROOM WALLS/FLOORS

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     2800        0        0        0     2800
25 ELECTRICAL DIV LABOR & BEN   14300        0        0        0    14300
41 MATERIALS & SERVICES         12000        0        0        0    12000
53 TECH CENTER BURDEN            1667        0        0        0     1667
62 ONSITE G&A                   11448        0        0        0    11448
64 MHX G&A                       3480        0        0        0     3480

     TOTAL                        45695        0        0        0    45695

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 7301     *** CC,WP,JOB NOT IN COA ***

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    29500        0        0        0    29500
26 MECHANICAL DIV LABOR & BEN   15200        0        0        0    15200
53 TECH CENTER BURDEN            5525        0        0        0     5525
62 ONSITE G&A                   30637        0        0        0    30637

     TOTAL                        80862        0        0        0    80862

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 7401     TC PREP & MACH ASSEMBLY LEFT (IN FY 04).

COST CENTER 9450    WK PKG 7*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
S04354F 41 10013 4     29518      29518  RFBA146 104515

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 S433532 41 09243 4      7804         56          114177
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-            37322          29574

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03               PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/ PERRY         8 EMC* EM 2311  78.0  247.0    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   100900     6678    21147        0    79753
26 MECHANICAL DIV LABOR & BEN    5300        0        0        0     5300
41 MATERIALS & SERVICES         70700        0     7748    29574    33378
53 TECH CENTER BURDEN           11894      735     2326        0     9568
62 ONSITE G&A                   72037     4522    14319        0    57718
64 MHX G&A                      20503        0     2247     8577     9679

     TOTAL                       281334    11935    47787    38151   195396

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8101     PROJECT MANAGEMENT LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
S04372F 41 09243 4      7800       1396  R400432 116743

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 S04373F 41 10143 4     12274       5007  R400432 116758
S04374F 41 10143 4      8100       8100  R400432 116756

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-            28174          14503

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03
"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03                         EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/
HAMPTON       7 B*** CB 1111 131.2  307.9    4.0   30.0

ESTIMATE DATE ? NEILSON JR    8 R*** RM 1211 127.8  383.5    0.0    0.0
SCHMIDT       8 R*** RM 1211  69.3  225.3    0.0    0.0

ESTIMATED COMP DT ? STRYKOWSKY    8 FC** AM 1411 118.7  391.7    0.0    0.0
SIMMONS       8 FC** EM 1411  17.3   69.3    0.0    0.0

************************************************************************** NEUMEYER JR   8 EED* EM 2511   0.0   34.7    0.0    0.0
GENNUSO       8 EEP* SM 2511   3.5    5.6    0.0    0.0

FOR FY 04 ONLY HEITZENROEDER 8 EA** EM 2611  21.7   21.7    0.0    0.0
ZATZ          8 EAA* EM 2611  17.3   43.3    0.0    0.0

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

11 DIRECT LABOR & BENEFITS      16700     3514     8246    25306    16852-
12 RESEARCH LABOR & BENEFITS   282100    23655    73045        0   209055
14 PF&A DIVISION LABOR & BENI   72900    11521    39279        0    33621
25 ELECTRICAL DIV LABOR & BEN    2900      204     3239        0      339-
26 MECHANICAL DIV LABOR & BEN       0     3230     5384        0     5384-
30 DIRECT OVERTIME & BENEFITS       0      160     1281        0     1281-
35 TRAVEL                        8000     1437     1481        0     6519
41 MATERIALS & SERVICES         44400     9272    15683    14504    14213
43 CREDIT CARD EXPENDITURES V       0      989      984        0      984-
52 RESEARCH BURDEN              18901     1585     4894        0    14007
53 TECH CENTER BURDEN             276      504     1115        0      839-
62 ONSITE G&A                  245083    27944    84159    15436   145488
64 MHX G&A                      12876     2976     4833     4206     3837

     TOTAL                       704136    86991   243623    59452   401061

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 8202     ENGINEERING MGMT&SYST SUPRT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** SIMMONS       8 FC** EM 1411 115.9  336.9    0.0    0.0
DUDEK         8 EM** EM 2311  47.7  212.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03 BLANCHARD     8 EME* EM 2311   0.0    4.3    0.0    0.0
GENTILE       8 EME* EM 2311  13.0   60.7    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 SUCH          8 EE** AM 2511   7.4   14.0    0.0    0.0
REIERSEN      8 EAA* EM 2611 132.2  422.5    0.0    0.0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

14 PF&A DIVISION LABOR & BENI  138600    12098    35172        0   103428
23 FAB,OPS & MAINT DIV LAB &    51700     5194    23744        0    27956
25 ELECTRICAL DIV LABOR & BEN    3800      321      611        0     3189
26 MECHANICAL DIV LABOR & BEN  121500    10947    34995        0    86505
35 TRAVEL                        8000      823     1891        0     6109
38 CREDIT CARD EXPENDITURES M       0        0      595        0      595-
41 MATERIALS & SERVICES         30000        0       94        0    29906
43 CREDIT CARD EXPENDITURES V       0        0      417        0      417-
53 TECH CENTER BURDEN           24273     2244     7919        0    16354
62 ONSITE G&A                  212203    19292    64006        0   148197
64 MHX G&A                       8700        0      148        0     8552

     TOTAL                       598776    50919   169592        0   429184

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 8203     DESIGN INTEGRATION               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** BROWN         8 EAD* EM 2611 151.7  394.3    0.0    0.0
STEILL        4 EADD DS 2716 110.0  340.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  130400    12562    32662        0    97738
27 TECH CENTER SCL                  0     6027    18629        0    18629-
53 TECH CENTER BURDEN           19560     1884     4899        0    14661
62 ONSITE G&A                   91476    12489    34276        0    57200

     TOTAL                       241436    32962    90466        0   150970

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8204     SYSTEM ANALYSIS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #                          EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 12/21/03
S04379F 41 11193 4     50000      50000  R400653 116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03 -------------- --------------
**** TOTAL-            50000          50000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03                         EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03
BROOKS        8 EAA* EM 2611  26.0   56.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  107200     2154     4666        0   102534
39 OTHER EXPENSE                    0      278      278        0      278-
41 MATERIALS & SERVICES             0        0        0    50000    50000-
53 TECH CENTER BURDEN           16080      323      700        0    15380
62 ONSITE G&A                   75201     1680     3443        0    71758
64 MHX G&A                          0        0        0    14500    14500-

     TOTAL                       198481     4435     9087    64500   124894

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104 "CURR" PERIOD IS MONTH 12 AND YEAR 03 --- UNITS ARE HR
                        EXP    STRAIGHT      OVERTIME

JOB# 8401     PROJECT PHYSICS               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** ZARNSTORFF    8 R*** RM 1211  57.9  174.0    0.0    0.0
KU            8 EAA* EM 2611   0.0   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    52300     4759    14306        0    37994
26 MECHANICAL DIV LABOR & BEN       0        0     7179        0     7179-
35 TRAVEL                        1000      638      638        0      362
39 OTHER EXPENSE                    0      230      230        0      230-
41 MATERIALS & SERVICES          3000        0        0        0     3000
43 CREDIT CARD EXPENDITURES V       0        0      187        0      187-
52 RESEARCH BURDEN               3504      319      959        0     2545
53 TECH CENTER BURDEN               0        0     1077        0     1077-
62 ONSITE G&A                   34651     3627    14877        0    19774
64 MHX G&A                        870        0       54        0      816

     TOTAL                        95325     9573    39507        0    55818

NCSX DECJCR      1/6/2004   7:51 AM   



JCRPT          JOB COST REPORT AS OF 010104

JOB# 8998     NCSX ALLOCATIONS

COST CENTER 9450    WK PKG 8***

REV # ?                                        HOURLY (PG 1) THRU 12/21/03

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 12/14/03

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 12/21/03

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 12/21/03

PRIORITY ?                                    MONTHLY (PG 8) THRU 12/03/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE                    0     6539    17501        0    17501-
62 ONSITE G&A                       0     3989    10675        0    10675-

     TOTAL                            0    10528    28176        0    28176-

NCSX DECJCR      1/6/2004   7:51 AM   


