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JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG ****

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE                    0    72164    72164        0    72164-
62 ONSITE G&A                       0    42577    42577        0    42577-

TOTAL                                 0   114741   114741        0   114741-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# CRCD     CREDIT CARD DEFAULT

COST CENTER 9450    WK PKG ****

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

43 CREDIT CARD EXPENDITURES V       0        0      524        0      524-
64 MHX G&A                          0        0      152        0      152-

TOTAL                                 0        0      676        0      676-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN      50000        0        0        0    50000
23 FAB,OPS & MAINT DIV LAB &  1181300        0        0        0  1181300
25 ELECTRICAL DIV LABOR & BEN   61400        0        0        0    61400
26 MECHANICAL DIV LABOR & BEN 1077600        0        0        0  1077600
35 TRAVEL                       53100        0        0        0    53100
41 MATERIALS & SERVICES       3724300        0        0        0  3724300
48 OH EXEMPT PORTION OF S/CS   864500        0        0        0   864500
53 TECH CENTER BURDEN          297416        0        0        0   297416
55 HEALTH PHYSICS BURDEN        25000        0        0        0    25000
62 ONSITE G&A                 1620031        0        0        0  1620031
64 MHX G&A                    1080047        0        0        0  1080047
65 ICO G&A                     250705        0        0        0   250705

TOTAL                          10285399        0        0        0 10285399

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1202     VACUUM VESSEL R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
PE43410 41 01054 4       109          0  R400758 113598

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 R400969 41 02014 4     62788      62788
S04344F 41 10013 4    145956     145956  R367412 115818

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 S04345F 41 10013 4    174536     114611  R367406 116465
-------------- --------------

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04 **** TOTAL-           383389         323355

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/               PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ? VIOLA         8 EMC* EM 2311  78.0  420.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611  17.3   34.7    0.0    0.0

ESTIMATED COMP DT ? KEILBACH      3 EMC* EC 2713  21.5   98.0    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0     6563    35770        0    35770-
26 MECHANICAL DIV LABOR & BEN       0     1436     2871        0     2871-
27 TECH CENTER SCL                  0     2473    11270        0    11270-
35 TRAVEL                           0       88     3171        0     3171-
39 OTHER EXPENSE                    0        0       33        0       33-
41 MATERIALS & SERVICES             0      170    60095   323355   383450-
43 CREDIT CARD EXPENDITURES V       0        0      212        0      212-
53 TECH CENTER BURDEN               0      937     4365        0     4365-
62 ONSITE G&A                       0     6783    33914        0    33914-
64 MHX G&A                          0       49    17489    93773   111262-

TOTAL                                 0    18499   169190   417128   586318-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1203     VACUUM VESSEL FINAL DES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** VIOLA         8 EMC* EM 2311  26.0   26.0    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0    4.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04 DAHLGREN      8 EAA* EM 2611 138.7  318.5    0.0    0.0
KEILBACH      3 EMC* EC 2713   2.0    2.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0     2188     2188        0     2188-
26 MECHANICAL DIV LABOR & BEN       0    11486    26740        0    26740-
27 TECH CENTER SCL                  0      230      230        0      230-
53 TECH CENTER BURDEN               0     1964     4252        0     4252-
62 ONSITE G&A                       0     9361    19711        0    19711-

TOTAL                                 0    25229    53121        0    53121-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1301     CONVENIAL COILS DES LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
R401068 41 02164 4     20000      20000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 -------------- --------------
**** TOTAL-            20000          20000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04
VIOLA         8 EMC* EM 2311   0.0   43.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/ HEITZENROEDER 8 EA** EM 2611   0.0   26.0    0.0    0.0
KALISH        8 EAD* EM 2611  84.5  214.5    0.0    0.0

ESTIMATE DATE ? RUSHINSKI     8 EADD EM 2611  17.3  392.2    0.0    0.0

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     3710        0     3710-
26 MECHANICAL DIV LABOR & BEN       0     8435    52403        0    52403-
41 MATERIALS & SERVICES             0        0        0    20000    20000-
53 TECH CENTER BURDEN               0     1265     8269        0     8269-
62 ONSITE G&A                       0     5723    37985        0    37985-
64 MHX G&A                          0        0        0     5800     5800-

TOTAL                                 0    15423   102367    25800   128167-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1401     MOD COIL DESIGN               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0    8.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0        0      718        0      718-
53 TECH CENTER BURDEN               0        0      108        0      108-
62 ONSITE G&A                       0        0      487        0      487-

TOTAL                                 0        0     1313        0     1313-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1402     MOD COIL ANALYSES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
FAN           8 EAA* EM 2611   0.0  121.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      482        0      482-
26 MECHANICAL DIV LABOR & BEN       0        0    10050        0    10050-
41 MATERIALS & SERVICES             0        0     2503        0     2503-
53 TECH CENTER BURDEN               0        0     1561        0     1561-
62 ONSITE G&A                       0        0     7135        0     7135-
64 MHX G&A                          0        0      726        0      726-

TOTAL                                 0        0    22457        0    22457-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1403     MOD COIL FINAL DES LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
S04379F 41 02104 4      4750          0          116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 -------------- --------------
**** TOTAL-             4750              0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04
DAHLGREN      8 EAA* EM 2611  13.0   73.7    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/ FAN           8 EAA* EM 2611 164.7  582.8    0.0    0.0
JUN           8 EAA* EM 2611  84.5  184.2    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0    21715    69632        0    69632-
35 TRAVEL                           0        0     1066        0     1066-
38 CREDIT CARD EXPENDITURES M       0        0      595        0      595-
41 MATERIALS & SERVICES             0     4750     4750        0     4750-
43 CREDIT CARD EXPENDITURES V       0        0      250        0      250-
53 TECH CENTER BURDEN               0     3257    10445        0    10445-
62 ONSITE G&A                       0    14734    48225        0    48225-
64 MHX G&A                          0     1378     1450        0     1450-

TOTAL                                 0    45834   136413        0   136413-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1404     MOD COIL WINDING FORMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
R401002 48 02094 4    320163     320163

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 S04340F 41 10013 4    459569     427081          116366
S04340F 48 10013 4     41161      41161          116366

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 S04341F 41 10013 4    245719     147038          116426
S04341F 48 10013 4    108448     108448          116426

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04 -------------- --------------
**** TOTAL-          1175060        1043891

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ?
HITCHNER      6 SH** TB 1311   0.0   11.0    0.0    0.0

ESTIMATED COMP DT ? HEITZENROEDER 8 EA** EM 2611  52.0  208.0    0.0    0.0
KEILBACH      3 EMC* EC 2713   1.0    1.0    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN          0        0      455        0      455-
26 MECHANICAL DIV LABOR & BEN       0     4307    17228        0    17228-
27 TECH CENTER SCL                  0      115      115        0      115-
35 TRAVEL                           0        0     2582        0     2582-
38 CREDIT CARD EXPENDITURES M       0        0      290        0      290-
39 OTHER EXPENSE                    0        0       44        0       44-
41 MATERIALS & SERVICES             0    69437   131169   574119   705288-
43 CREDIT CARD EXPENDITURES V       0        7        7        0        7-
48 OH EXEMPT PORTION OF S/CS        0        0        0   469772   469772-
53 TECH CENTER BURDEN               0      646     2584        0     2584-
55 HEALTH PHYSICS BURDEN            0        0      228        0      228-
62 ONSITE G&A                       0     2990    13881        0    13881-
64 MHX G&A                          0    20139    38041   166495   204536-
65 ICO G&A                          0        0        0   136234   136234-

TOTAL                                 0    97641   206624  1346620  1553244-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1406     MOD COIL WINDING R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
R401000 41 02074 4      7110       7110

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 R401092 41 02184 4      1350       1350
PE43710 41 01124 4     99985      99985  R400762 116426

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 R400559 41 10013 4      1400       1400
S04386F 41 02234 4      8300       8300          111678

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04 PE44020 41 02234 4      1050       1050  R400999 116471
PE43090 41 11113 4      1995        189  R400679 109298

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04 -------------- --------------
**** TOTAL-           121190         119384

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

ESTIMATE DATE ?                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATED COMP DT ?
KOZUB         8 EMC* EM 2311 152.5  169.9    0.0    0.0

************************************************************************** JURCZYNSKI    8 EMC* SM 2311  91.0  208.0    0.0    0.0
MEIGHAN       8 EMC* SM 2311 160.3  190.7    0.0    0.0

FOR FY 04 ONLY ANDERSON      6 EMC* TB 2311  91.6  103.8   44.4   48.2
DESANDRO      6 EMC* TB 2311   0.0    8.1    0.0    1.9

EXP                          APPROVED  CUR MTH     YTD    REQS + HAUSE         6 EMC* TB 2311 131.2  314.8   29.8   42.7
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE KUKON         6 EMC* TB 2311   3.6    3.6    0.4    0.4

TERLITZ JR    6 EMC* TB 2311 140.6  178.6   15.4   15.4
23 FAB,OPS & MAINT DIV LAB &        0    49110    90166        0    90166- GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0
25 ELECTRICAL DIV LABOR & BEN       0        0     7611        0     7611- CIEBIERA      8 EME* SM 2311   0.0    4.3    0.0    0.0
26 MECHANICAL DIV LABOR & BEN       0     5743    43691        0    43691- LANGISH       8 EME* SM 2311  17.3   43.3    0.0    0.0
27 TECH CENTER SCL                  0       58     3450        0     3450- KEARNS IV     6 EME* TB 2311 124.1  277.3   40.9   57.7
31 TECH CENTER OVERTIME & BEN       0     7606    11335        0    11335- DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
35 TRAVEL                           0        0     3013        0     3013- KEMP          8 EMT* SM 2311   0.0   17.3    0.0    0.0
37 STOCKROOM WITHDRAWALS            0      769      960        0      960- HORNER        6 EMT* TB 2311   0.0   50.5    0.0    3.5
38 CREDIT CARD EXPENDITURES M       0      625     1865        0     1865- TRAFALSKI     6 EMT* TB 2311  15.9   75.1    5.1   29.9
39 OTHER EXPENSE                    0        0     3089        0     3089- ZIMMER        6 EMT* TB 2311  34.9   44.0    7.8    9.7
41 MATERIALS & SERVICES             0       22    16126   119384   135510- KOZUB         1 EMC* TH 2314   0.0    8.0    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0      945    10588        0    10588- GERNHARDT     8 EED* SM 2511   0.0  121.3    0.0    0.0
53 TECH CENTER BURDEN               0     7100    18442        0    18442- BENCHOFF      6 EEH* TB 2511   0.0    7.8    0.0    2.2
62 ONSITE G&A                       0    41442   107770        0   107770- BEYER         6 EEH* TB 2511   0.0    4.2    0.0    2.9
64 MHX G&A                          0      503     8025    34621    42646- ZATZ          8 EAA* EM 2611   8.7  122.4    0.0    0.0

CHRZANOWSKI   8 EAD* EM 2611  60.7  108.3    0.0    0.0
TOTAL                                 0   113923   326131   154005   480136- RAFTOPOULOS   8 EAD* EM 2611   0.0  275.2    0.0    0.0

MORRIS        8 EADD SM 2611   0.0   34.7    0.0    0.0
KEILBACH      3 EMC* EC 2713   0.5   30.0    0.0    0.0

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1407     MOD COIL WINDING TOOLING LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
PE43200 41 12033 4      3326          0  R400698 114762

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 R401041 41 02174 4      1000       1000
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-             4326           1000

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04               PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/ DELANY        8 EMT* SM 2311 140.8  370.5    0.0    0.0
KEMP          8 EMT* SM 2311 106.2  262.2    0.0    0.0

ESTIMATE DATE ? MOUNT JR      8 EMT* SM 2311   8.7   43.3    0.0    0.0
SMITH         8 EMT* SM 2311 123.5  296.8    0.0    0.0

ESTIMATED COMP DT ? BARTZAK III   6 EMT* TB 2311  88.0  387.8   16.0   69.2
CLARK         6 EMT* TB 2311  80.4  127.9   16.6   26.2

************************************************************************** FERNANDEZ     6 EMT* TB 2311 101.0  347.0    0.0    0.0
FRANCKOWIAK   6 EMT* TB 2311 151.0  183.0    0.0    0.0

FOR FY 04 ONLY GILANI        6 EMT* TB 2311  58.0   74.9   14.1   21.1
HORNER        6 EMT* TB 2311 110.9  382.1   23.1   74.9

EXP                          APPROVED  CUR MTH     YTD    REQS + LANE          6 EMT* TB 2311 136.8  246.9   36.2   56.1
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE SANDS         6 EMT* TB 2311 140.7  389.7   37.3   60.3

SIMMONDS JR   6 EMT* TB 2311 152.0  435.9   43.0  115.1
23 FAB,OPS & MAINT DIV LAB &        0    69268   171177        0   171177- STEER         6 EMT* TB 2311  64.7  187.3    9.3   28.8
25 ELECTRICAL DIV LABOR & BEN       0        0      695        0      695- TRAFALSKI     6 EMT* TB 2311 103.1  122.3   30.9   35.7
26 MECHANICAL DIV LABOR & BEN       0    28635    77709        0    77709- ZIMMER        6 EMT* TB 2311  42.2   53.9    9.8   13.1
27 TECH CENTER SCL                  0        0     3968        0     3968- LANE          6 EEH* TB 2511   0.0   10.9    0.0    2.2
31 TECH CENTER OVERTIME & BEN       0    11491    25282        0    25282- MCBRIDE       8 EEP* SM 2511   0.0    4.3    0.0    0.0
35 TRAVEL                           0        0     2207        0     2207- HEITZENROEDER 8 EA** EM 2611   0.0  108.3    0.0    0.0
37 STOCKROOM WITHDRAWALS            0     1050     2373        0     2373- CHRZANOWSKI   8 EAD* EM 2611  52.0  247.0    0.0    0.0
39 OTHER EXPENSE                    0        0      125        0      125- RAFTOPOULOS   8 EAD* EM 2611 134.3  203.7    0.0    0.0
41 MATERIALS & SERVICES             0     9852    66158     1000    67158- RUSHINSKI     8 EADD EM 2611   0.0   26.0    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0     8758    13166        0    13166- JONES         8 EADD SM 2611 121.3  221.0    0.0    0.0
53 TECH CENTER BURDEN               0    13179    33333        0    33333- MORRIS        8 EADD SM 2611 130.0  341.2    0.0    0.0
62 ONSITE G&A                       0    72318   185552        0   185552- NELSON        8 EADD SM 2611   4.3    4.3    0.0    0.0
64 MHX G&A                          0     5701    23692      290    23982- KEILBACH      3 EMC* EC 2713   0.0   34.5    0.0    0.0

TOTAL                                 0   220252   605437     1290   606727-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1409     COIL TEST STAND LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
PE44380 41 02124 4      5531       5531  R400944 116914

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 S433548 41 01054 4     95000      20944          114177
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-           100531          26475

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04               PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/ GETTELFINGER  8 EME* EM 2311   0.0  150.6    0.0    0.0
JONES         8 EADD SM 2611   8.7  242.7    0.0    0.0

ESTIMATE DATE ? NELSON        8 EADD SM 2611  17.3   56.3    0.0    0.0
VANKIRK       8 EADD SM 2611   0.0  231.8    0.0    0.0

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0    12853        0    12853-
26 MECHANICAL DIV LABOR & BEN       0     1343    27410        0    27410-
41 MATERIALS & SERVICES             0    35844    76622    26475   103097-
43 CREDIT CARD EXPENDITURES V       0      905     2166        0     2166-
53 TECH CENTER BURDEN               0      201     5525        0     5525-
62 ONSITE G&A                       0      911    27015        0    27015-
64 MHX G&A                          0    10657    22849     7678    30527-

TOTAL                                 0    49861   174440    34153   208593-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1410     MODULAR COIL PROTOTYPE WINDING               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DESANDRO      6 EMC* TB 2311  21.8   21.8   12.2   12.2
DELANY        8 EMT* SM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04 CLARK         6 EMT* TB 2311   9.7    9.7    2.3    2.3
HORNER        6 EMT* TB 2311   0.0    3.3    0.0    0.7

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0     1320     2413        0     2413-
31 TECH CENTER OVERTIME & BEN       0      808      844        0      844-
41 MATERIALS & SERVICES             0        0      156        0      156-
53 TECH CENTER BURDEN               0      234      358        0      358-
62 ONSITE G&A                       0     1394     2132        0     2132-
64 MHX G&A                          0        0       45        0       45-

TOTAL                                 0     3756     5948        0     5948-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1501     STRUCTURE DESIGN               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611  17.3   17.3    0.0    0.0
RUSHINSKI     8 EADD EM 2611  63.3   80.6    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0     6676     8112        0     8112-
53 TECH CENTER BURDEN               0     1001     1217        0     1217-
62 ONSITE G&A                       0     4530     5504        0     5504-

TOTAL                                 0    12207    14833        0    14833-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1701     CRYOSTAT & BASE SUPRT STRUCT D               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** RUSHINSKI     8 EADD EM 2611  62.4  105.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0     5169     8758        0     8758-
53 TECH CENTER BURDEN               0      775     1314        0     1314-
62 ONSITE G&A                       0     3507     5942        0     5942-

TOTAL                                 0     9451    16014        0    16014-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1802     FIELD PERIOD ASSY OVERSIGHT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** SZARO         6 SH** TB 1311 103.0  103.0    0.0    0.0
FERNANDEZ     6 EMT* TB 2311  37.0   37.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04 CHRZANOWSKI   8 EAD* EM 2611   0.0   17.3    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN          0     4260     4260        0     4260-
23 FAB,OPS & MAINT DIV LAB &        0     1451     1451        0     1451-
26 MECHANICAL DIV LABOR & BEN       0        0     1436        0     1436-
53 TECH CENTER BURDEN               0      160      375        0      375-
55 HEALTH PHYSICS BURDEN            0     2130     2130        0     2130-
62 ONSITE G&A                       0     4720     5694        0     5694-

TOTAL                                 0    12721    15346        0    15346-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1804     FP ASSY MEASUREMENT SYSTEMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
R400938 41 01274 4     44950      44950

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 R400988 41 02084 4    100700     100700
R400988 41 02084 4     11000      11000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-           156650         156650

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/
RAFTOPOULOS   8 EAD* EM 2611  17.3   36.8    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0     1436     3051        0     3051-
41 MATERIALS & SERVICES             0        0        0   156650   156650-
53 TECH CENTER BURDEN               0      215      458        0      458-
62 ONSITE G&A                       0      974     2070        0     2070-
64 MHX G&A                          0        0        0    45429    45429-

TOTAL                                 0     2625     5579   202079   207658-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 1901     STELLRTR CORE MNGMNT/INTEGR               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** BROOKS        8 EAA* EM 2611 118.0  422.4    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0     9777    34988        0    34988-
53 TECH CENTER BURDEN               0     1467     5248        0     5248-
62 ONSITE G&A                       0     6634    23739        0    23739-

TOTAL                                 0    17878    63975        0    63975-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 2***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     5900        0        0        0     5900
25 ELECTRICAL DIV LABOR & BEN   47200        0        0        0    47200
37 STOCKROOM WITHDRAWALS          300        0        0        0      300
41 MATERIALS & SERVICES         11000        0        0        0    11000
53 TECH CENTER BURDEN            5133        0        0        0     5133
62 ONSITE G&A                   34357        0        0        0    34357
64 MHX G&A                       3277        0        0        0     3277

TOTAL                            107167        0        0        0   107167

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 2001     VPS GAS & CONDITIONING SYS DES               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** BLANCHARD     8 EME* EM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     1484        0     1484-
53 TECH CENTER BURDEN               0        0      163        0      163-
62 ONSITE G&A                       0        0      972        0      972-

TOTAL                                 0        0     2619        0     2619-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 2501     NEUTRAL BEAM REFURBISHMENT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** STEVENSON     8 EEH* EM 2511   2.2   32.5    0.0    0.0
CARSON III    8 EEH* SM 2511  47.7   91.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN       0     2979     8059        0     8059-
43 CREDIT CARD EXPENDITURES V       0        0     2213        0     2213-
53 TECH CENTER BURDEN               0      283      766        0      766-
62 ONSITE G&A                       0     1924     5206        0     5206-
64 MHX G&A                          0        0      642        0      642-

TOTAL                                 0     5186    16886        0    16886-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 3***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    42900        0        0        0    42900
52 RESEARCH BURDEN               2874        0        0        0     2874
62 ONSITE G&A                   27007        0        0        0    27007

TOTAL                             72781        0        0        0    72781

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 3901     DIAGNOSTICS SYST INTEGRATION               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 3*** JOHNSON       8 R*** RM 1211   8.7   78.0    0.0    0.0
STRATTON      8 R*** RM 1211   8.7  112.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS        0     1752    18620        0    18620-
35 TRAVEL                           0        0     1383        0     1383-
52 RESEARCH BURDEN                  0      117     1248        0     1248-
62 ONSITE G&A                       0     1103    12538        0    12538-

TOTAL                                 0     2972    33789        0    33789-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN  140700        0        0        0   140700
26 MECHANICAL DIV LABOR & BEN   57900        0        0        0    57900
41 MATERIALS & SERVICES        464800        0        0        0   464800
53 TECH CENTER BURDEN           22052        0        0        0    22052
62 ONSITE G&A                  130184        0        0        0   130184
64 MHX G&A                     134792        0        0        0   134792

TOTAL                            950428        0        0        0   950428

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 4301     ELEC DES DC SYST WBS 432,433 LEFT (IN FY 04).

COST CENTER 9450    WK PKG 4*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
S437801 41 01054 4     39872      19936          115069

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 -------------- --------------
**** TOTAL-            39872          19936

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

41 MATERIALS & SERVICES             0    15949    19936    19936    39872-
64 MHX G&A                          0     4625     5781     5781    11562-

TOTAL                                 0    20574    25717    25717    51434-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 4501     ELEC SYSTEM DESIGN               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 4*** HORNER        6 EMT* TB 2311   0.0    3.3    0.0    0.7
RAMAKRISHNAN  8 EED* EM 2511  17.3   60.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04 VANKIRK       8 EADD SM 2611 160.3  273.0    0.0    0.0
BISESTI       1 EADD DH 2614   0.0    8.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      129        0      129-
25 ELECTRICAL DIV LABOR & BEN       0     1435     5071        0     5071-
26 MECHANICAL DIV LABOR & BEN       0     8279    14405        0    14405-
31 TECH CENTER OVERTIME & BEN       0        0       36        0       36-
53 TECH CENTER BURDEN               0     1378     2660        0     2660-
62 ONSITE G&A                       0     6544    13157        0    13157-

TOTAL                                 0    17636    35458        0    35458-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 5***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

22 COMPUTER SYS DIV LABOR & B    6600        0        0        0     6600
53 TECH CENTER BURDEN             759        0        0        0      759
62 ONSITE G&A                    4342        0        0        0     4342

TOTAL                             11701        0        0        0    11701

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 5801     CENTRAL I&C INTEGRTN & OVRSGHT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 5*** OLIARO        8 ECH* EM 2211   0.0  117.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

22 COMPUTER SYS DIV LABOR & B       0        0     8909        0     8909-
53 TECH CENTER BURDEN               0        0     1024        0     1024-
62 ONSITE G&A                       0        0     5861        0     5861-

TOTAL                                 0        0    15794        0    15794-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 6***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     8900        0        0        0     8900
26 MECHANICAL DIV LABOR & BEN    8600        0        0        0     8600
53 TECH CENTER BURDEN            2269        0        0        0     2269
62 ONSITE G&A                   11664        0        0        0    11664

TOTAL                             31433        0        0        0    31433

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 6163     FACILITY SYSTEMS SUPPORT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 6*** GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0
GILANI        6 EMT* TB 2311  13.0   13.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04 STEER         6 EMT* TB 2311  16.0   16.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0     1137     8557        0     8557-
53 TECH CENTER BURDEN               0      125      941        0      941-
62 ONSITE G&A                       0      745     5604        0     5604-

TOTAL                                 0     2007    15102        0    15102-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   133200        0        0        0   133200
25 ELECTRICAL DIV LABOR & BEN   14300        0        0        0    14300
26 MECHANICAL DIV LABOR & BEN   20500        0        0        0    20500
41 MATERIALS & SERVICES         82700        0        0        0    82700
53 TECH CENTER BURDEN           19086        0        0        0    19086
62 ONSITE G&A                  110380        0        0        0   110380
64 MHX G&A                      23983        0        0        0    23983

TOTAL                            404149        0        0        0   404149

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 7401     TC PREP & MACH ASSEMBLY LEFT (IN FY 04).

COST CENTER 9450    WK PKG 7*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
S04354F 41 10013 4     29518      29518  RFBA146 104515

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 -------------- --------------
**** TOTAL-            29518          29518

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04
PARSELLS      8 EMC* EM 2311   0.0   26.0    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/ PERRY         8 EMC* EM 2311  82.3  346.7    0.0    0.0
LANGELLA      8 EMC* SM 2311  67.2   93.2    0.0    0.0

ESTIMATE DATE ? CLARK         6 EMT* TB 2311   6.7   63.0    1.3   11.0
PRINISKI      8 EADD SM 2611  43.3   43.3    0.0    0.0

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0    10926    39399        0    39399-
26 MECHANICAL DIV LABOR & BEN       0     2238     2238        0     2238-
31 TECH CENTER OVERTIME & BEN       0       65      533        0      533-
41 MATERIALS & SERVICES             0        0     7748    29518    37266-
53 TECH CENTER BURDEN               0     1545     4728        0     4728-
62 ONSITE G&A                       0     8716    27670        0    27670-
64 MHX G&A                          0        0     2247     8560    10807-

TOTAL                                 0    23490    84563    38078   122641-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# *NUL     MANAGEMENT RESERVE

COST CENTER 9450    WK PKG 8***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

11 DIRECT LABOR & BENEFITS      16700        0        0        0    16700
12 RESEARCH LABOR & BENEFITS   334400        0        0        0   334400
14 PF&A DIVISION LABOR & BENI  211500        0        0        0   211500
23 FAB,OPS & MAINT DIV LAB &    51700        0        0        0    51700
25 ELECTRICAL DIV LABOR & BEN    6700        0        0        0     6700
26 MECHANICAL DIV LABOR & BEN  359200        0        0        0   359200
35 TRAVEL                       17000        0        0        0    17000
41 MATERIALS & SERVICES         77400        0        0        0    77400
52 RESEARCH BURDEN              22405        0        0        0    22405
53 TECH CENTER BURDEN           60204        0        0        0    60204
62 ONSITE G&A                  637087        0        0        0   637087
64 MHX G&A                      22446        0        0        0    22446

TOTAL                           1816742        0        0        0  1816742

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 8101     PROJECT MANAGEMENT               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** HAMPTON       7 B*** CB 1111  60.6  442.3    0.0   30.0
NEILSON JR    8 R*** RM 1211 130.0  565.5    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04 SCHMIDT       8 R*** RM 1211  67.6  344.9    0.0    0.0
STRYKOWSKY    8 FC** AM 1411 147.3  625.7    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 SIMMONS       8 FC** EM 1411  17.3   86.7    0.0    0.0
NEUMEYER JR   8 EED* EM 2511   0.0   34.7    0.0    0.0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 GENNUSO       8 EEH* SM 2511   0.0    2.2    0.0    0.0
GENNUSO       8 EEP* SM 2511   0.0    5.6    0.0    0.0

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04 HEITZENROEDER 8 EA** EM 2611  43.3   91.0    0.0    0.0
ZATZ          8 EAA* EM 2611   0.0   43.3    0.0    0.0

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

11 DIRECT LABOR & BENEFITS          0     1622    11844    14555    26399-
12 RESEARCH LABOR & BENEFITS        0    23707   109230        0   109230-
14 PF&A DIVISION LABOR & BENI       0    13860    60228        0    60228-
25 ELECTRICAL DIV LABOR & BEN       0        0     3367        0     3367-
26 MECHANICAL DIV LABOR & BEN       0     3589    11127        0    11127-
30 DIRECT OVERTIME & BENEFITS       0        0     1281        0     1281-
35 TRAVEL                           0        0     4194        0     4194-
39 OTHER EXPENSE                    0      139      205        0      205-
41 MATERIALS & SERVICES             0      143    24126        0    24126-
43 CREDIT CARD EXPENDITURES V       0     2956     3940        0     3940-
52 RESEARCH BURDEN                  0     1588     7318        0     7318-
53 TECH CENTER BURDEN               0      538     1989        0     1989-
62 ONSITE G&A                       0    26576   124361     8587   132948-
64 MHX G&A                          0      899     8139        0     8139-

TOTAL                                 0    75617   371349    23142   394491-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8202     ENGINEERING MGMT&SYST SUPRT LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
PE43430 41 02024 4        35          0  R400905 113598

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 -------------- --------------
**** TOTAL-               35              0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04
SIMMONS       8 FC** EM 1411 121.3  536.2    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/ DUDEK         8 EM** EM 2311  65.0  329.3    0.0    0.0
BLANCHARD     8 EME* EM 2311   0.0    4.3    0.0    0.0

ESTIMATE DATE ? GENTILE       8 EME* EM 2311   8.7   82.3    0.0    0.0
SUCH          8 EE** AM 2511   8.2   26.6    0.0    0.0

ESTIMATED COMP DT ? REIERSEN      8 EAA* EM 2611 134.3  655.6    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

14 PF&A DIVISION LABOR & BENI       0    12668    55984        0    55984-
23 FAB,OPS & MAINT DIV LAB &        0     6198    35412        0    35412-
25 ELECTRICAL DIV LABOR & BEN       0      359     1159        0     1159-
26 MECHANICAL DIV LABOR & BEN       0    11127    54306        0    54306-
35 TRAVEL                           0        0     2566        0     2566-
38 CREDIT CARD EXPENDITURES M       0        0      595        0      595-
39 OTHER EXPENSE                    0        0       50        0       50-
41 MATERIALS & SERVICES             0       71      165        0      165-
43 CREDIT CARD EXPENDITURES V       0        0      570        0      570-
53 TECH CENTER BURDEN               0     2385    12151        0    12151-
62 ONSITE G&A                       0    19315    95711        0    95711-
64 MHX G&A                          0       21      213        0      213-

TOTAL                                 0    52144   258882        0   258882-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 8203     DESIGN INTEGRATION               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** BROWN         8 EAD* EM 2611 160.3  658.7    0.0    0.0
MESSINEO      8 EADD SM 2611  86.7   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04 STEILL        4 EADD DS 2716   0.0  390.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0    17755    59032        0    59032-
27 TECH CENTER SCL                  0        0    21369        0    21369-
53 TECH CENTER BURDEN               0     2663     8855        0     8855-
62 ONSITE G&A                       0    12047    52661        0    52661-

TOTAL                                 0    32465   141917        0   141917-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8204     SYSTEM ANALYSIS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #                        EXP  P/O FY    P/O  OUTSTANDING  R
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 02/15/04
S04379F 41 11193 4     45250      29968  R400653 116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04 -------------- --------------
**** TOTAL-            45250          29968

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04                       EXP    STRAIGHT      OVERTIME
              PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04
BROOKS        8 EAA* EM 2611  17.3   82.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0     1436     6820        0     6820-
39 OTHER EXPENSE                    0        0      278        0      278-
41 MATERIALS & SERVICES             0        0    15281    29969    45250-
53 TECH CENTER BURDEN               0      215     1023        0     1023-
62 ONSITE G&A                       0      974     4791        0     4791-
64 MHX G&A                          0        0     4432     8691    13123-

TOTAL                                 0     2625    32625    38660    71285-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704 "CURR" PERIOD IS MONTH 02 AND YEAR 04 --- UNITS ARE HR
                      EXP    STRAIGHT      OVERTIME

JOB# 8401     PROJECT PHYSICS               PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** ZARNSTORFF    8 R*** RM 1211  62.4  265.7    0.0    0.0
KU            8 EAA* EM 2611   0.0   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS        0     5130    21844        0    21844-
26 MECHANICAL DIV LABOR & BEN       0        0     7179        0     7179-
35 TRAVEL                           0        0      638        0      638-
38 CREDIT CARD EXPENDITURES M       0        0      144        0      144-
39 OTHER EXPENSE                    0        0      230        0      230-
43 CREDIT CARD EXPENDITURES V       0        0      187        0      187-
52 RESEARCH BURDEN                  0      344     1464        0     1464-
53 TECH CENTER BURDEN               0        0     1077        0     1077-
62 ONSITE G&A                       0     3229    19219        0    19219-
64 MHX G&A                          0        0       54        0       54-

TOTAL                                 0     8703    52036        0    52036-

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  



JCRPT          JOB COST REPORT AS OF 022704

JOB# 8998     NCSX ALLOCATIONS

COST CENTER 9450    WK PKG 8***

REV # ?                                        HOURLY (PG 1) THRU 02/15/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 02/08/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 02/15/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 02/15/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 02/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE                    0    55573-       0        0        0
62 ONSITE G&A                       0    32787-       0        0        0

TOTAL                                 0    88360-       0        0        0

FEB04JCR      FEB04 MIE JCR     3/2/2004      1:52 PM  
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ORNL COMPACT STELLARATOR SUPPORT NCSX - MONTHLY COST - FY 2004

FINAL DESIGN - K6872 CAPITAL FUNDS (MIE)

AT5506000

ORNL/ENGR
Oct Nov Dec Jan Feb TOTAL Account

Work Package  

Limiter Design WBS 1101 K6872LDD
(Goranson) Labor 0 0 0 0 0 0
ORNL Material 0 0 0 0 0 0

Sub 0 0 0 0 0 0

Vacuum Vessel R & D WBS 1202 K6872VVR
(Goranson) Labor 0 129 0 0 0 129
ORNL Material 0 0 137 0 0 137

Sub 0 129 137 0 0 266

Vacuum Vessel R & D WBS 1202
(Goranson) Labor 0 0 0 0 0 0
BWXT- MOU Material 0 0 0 0 0 0

Sub 0 0 0 0 0 0

Vacuum Vessel Final Design WBS 1203 K6872VVD
(Goranson) Labor 5535 1431 897 7173 2393 17429
ORNL Material 0 0 0 0 0 0

Sub 5535 1431 897 7173 2393 17429

Vacuum Vessel Final Design WBS 1203 K6872YVD
(Goranson) Labor 20782 24620 14898 20201 51271 131772
BWXT - MOU Material 0 0 0 0 0 0

Sub 20782 24620 14898 20201 51271 131772

Vacuum Vessel Insulation H&C WBS 1204
(Goranson) Labor 0 0 0 0 0 0
ORNL Material 0 0 0 0 0 0

Sub 0 0 0 0 0 0

Vacuum Vessel Insulation H&C WBS 1204
(Goranson) Labor 0 0 0 0 0 0
BWXT - MOU Material 0 0 0 0 0 0

Sub 0 0 0 0 0 0

Modular Coil Analysis WBS 1402 K6872MCA
(Williamson) Labor -1298 0 0 0 0 -1298
ORNL Material 0 0 0 0 0 0

Sub -1298 0 0 0 0 -1298

Modular Coil Analysis WBS 1402 K6872YMA
(Williamson) Labor 27257 31670 26834 33512 4191 123465
BWXT-MOU Material 0 0 0 0 0 0
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Sub 27257 31670 26834 33512 4191 123465

Modular Coil Final Design WBS 1403 K6872MCD
(Williamson) Labor 75259 59557 82117 102119 80224 399277
ORNL Material 22801 0 0 2494 0 25295

Sub 98060 59557 82117 104613 80224 424572

Modular Coil Final Design WBS 1403 K6872MCO
(Williamson) Labor 0 0 0 0 0 0
BWXT - MOU Material 0 0 0 0 0 0

Sub 0 0 0 0 0 0

Modular Coil R&D WBS 1404 K6872YMR
(Williamson) Labor 0 0 0 0 0 0
BWXT - MOU R&D CRAFT SUPPORT Material 0 0 0 0 0 0

Sub 0 0 0 0 0 0

Modular Coil R&D WBS 1404 K6872MCR
(Williamson) Labor 29483 36557 8501 0 0 74541
ORNL Material 0 0 0 0 0 0

Sub 29483 36557 8501 0 0 74541

Field Period Assy, Tooling & Met. WBS 1803 K6872FPA
(Cole) Labor 0 0 1495 0 1495 2990
ORNL Material 0 0 0 0 0 0

Sub 0 0 1495 0 1495 2990

Field Period Assy, Tooling & Met. WBS 1803 K6872FPO
(Cole) Labor 0 0 0 0 0 0
BWXT - MOU Material 0 0 0 0 0 0

Sub 0 0 0 0 0 0

Stellarator Core Management and WBS 1901 K6872SCI
Integration Labor 36686 47368 36863 27916 45578 194411
(Cole) Material 8001 0 0 822 0 8823
ORNL Sub 44687 47368 36863 28738 45578 203234

Stellarator Core Management and WBS 1901 K6872SCO
Integration Labor 0 0 0 0 0 0
(Cole) Material 0 0 0 0 0 0
BWXT - MOU Sub 0 0 0 0 0 0

Project Management and WBS 8102 K6872PMC
Control Labor 10339 11425 8894 5939 10500 47097
(Lyon, Benson/Martin, Akers) Material 0 0 0 0 0 0

Sub 10339 11425 8894 5939 10500 47097

Project Physics (Off-Site) WBS 8402 K6872PPO
(Lazarus) Labor 7386 9232 10463 3077 3693 33851

Material 0 0 0 0 0 0
Sub 7386 9232 10463 3077 3693 33851

TOTAL $242,231 $221,989 $191,099 $203,255 $199,345 $1,057,919


