
JCRPT          JOB COST REPORT AS OF 033104

JOB# *NUL    allocation cost xfrs

COST CENTER 9450    WK PKG ****

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE                    0    14181    86346        0    86346-
62 ONSITE G&A                       0     8367    50944        0    50944-

TOTAL                               0    22548   137290        0   137290-



JCRPT          JOB COST REPORT AS OF 033104

JOB# CRCD     CREDIT CARD DEFAULT

COST CENTER 9450    WK PKG ****

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

43 CREDIT CARD EXPENDITURES V       0        0      524        0      524-
64 MHX G&A                          0        0      152        0      152-

TOTAL                               0        0      676        0      676-



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1202     VACUUM VESSEL R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
S04345F 41 10013 4    174536      93607  R367406 116465

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 S04344F 41 10013 4    172456      11890  R367412 115818
S043445 48 03294 4     36288      36288  R400969 115818

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 PE43410 41 01054 4       109          0  R400758 113598
R401144 41 03094 4     26500      26500

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04 R401144 48 03094 4     18330      18330
-------------- --------------

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04 **** TOTAL-           428219         186615

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/ "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

ESTIMATE DATE ?              PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATED COMP DT ? VIOLA         8 EMC* EM 2311 125.7  546.0    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0   34.7    0.0    0.0

************************************************************************** KEILBACH      3 EMC* EC 2713   3.5  101.5    0.0    0.0

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    95500    10574    46344        0    49156
26 MECHANICAL DIV LABOR & BEN   28600        0     2871        0    25729
27 TECH CENTER SCL                  0      403    11673        0    11673-
35 TRAVEL                       24000     1965     5136        0    18864
39 OTHER EXPENSE                    0       17       50        0       50-
41 MATERIALS & SERVICES        416500   181570   241664   131998    42838
43 CREDIT CARD EXPENDITURES V       0        0      212        0      212-
48 OH EXEMPT PORTION OF S/CS        0        0        0    54618    54618-
53 TECH CENTER BURDEN           14795     1163     5529        0     9266
62 ONSITE G&A                   96108     8332    42245        0    53863
64 MHX G&A                     120785    52655    70144    38279    12362
65 ICO G&A                          0        0        0    15839    15839-

TOTAL                          796288   256679   425868   240734   129686



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1203     VACUUM VESSEL FINAL DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** VIOLA         8 EMC* EM 2311  17.3   43.3    0.0    0.0
HEITZENROEDER 8 EA** EM 2611   0.0    4.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 DAHLGREN      8 EAA* EM 2611 156.0  474.5    0.0    0.0
KEILBACH      3 EMC* EC 2713   0.0    2.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     8900     1458     3646        0     5254
26 MECHANICAL DIV LABOR & BEN   65800    12921    39661        0    26139
27 TECH CENTER SCL                  0        0      230        0      230-
41 MATERIALS & SERVICES         39700        0        0        0    39700
53 TECH CENTER BURDEN           10849     2099     6350        0     4499
62 ONSITE G&A                   50474     9722    29434        0    21040
64 MHX G&A                      11513        0        0        0    11513

TOTAL                          187236    26200    79321        0   107915



JCRPT          JOB COST REPORT AS OF 033104

JOB# 1204     *** CC,WP,JOB NOT IN COA ***

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    13300        0        0        0    13300
35 TRAVEL                        6000        0        0        0     6000
41 MATERIALS & SERVICES        500000        0        0        0   500000
48 OH EXEMPT PORTION OF S/CS   100000        0        0        0   100000
53 TECH CENTER BURDEN            1463        0        0        0     1463
62 ONSITE G&A                   12250        0        0        0    12250
64 MHX G&A                     145000        0        0        0   145000
65 ICO G&A                      29000        0        0        0    29000

TOTAL                          807013        0        0        0   807013



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1301     CONVENIAL COILS DES LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
R401068 41 02164 4     20000      20000

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 R401127 41 03064 4     18000      18000
S04379F 41 03114 4     14750          0          116697

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-            52750          38000

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/
VIOLA         8 EMC* EM 2311   0.0   43.3    0.0    0.0

ESTIMATE DATE ? HEITZENROEDER 8 EA** EM 2611   0.0   26.0    0.0    0.0
KALISH        8 EAD* EM 2611  86.7  301.2    0.0    0.0

ESTIMATED COMP DT ? RUSHINSKI     8 EADD EM 2611   0.0  392.2    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     3710        0     3710-
26 MECHANICAL DIV LABOR & BEN  137300     7179    59582        0    77718
41 MATERIALS & SERVICES         36100    14750    14750    38000    16650-
53 TECH CENTER BURDEN           20595     1077     9345        0    11250
62 ONSITE G&A                   93158     4871    42856        0    50302
64 MHX G&A                      10469     4278     4278    11020     4829-

TOTAL                          297622    32155   134521    49020   114081



JCRPT          JOB COST REPORT AS OF 033104

JOB# 1303     CONVENTIONAL COIL FINAL DES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   47200        0        0        0    47200
53 TECH CENTER BURDEN            7080        0        0        0     7080
62 ONSITE G&A                   32025        0        0        0    32025

TOTAL                           86305        0        0        0    86305



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1401     MOD COIL DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   0.0    8.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN       0        0      718        0      718-
53 TECH CENTER BURDEN               0        0      108        0      108-
62 ONSITE G&A                       0        0      487        0      487-

TOTAL                               0        0     1313        0     1313-



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1402     MOD COIL ANALYSES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
FAN           8 EAA* EM 2611   0.0  121.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      482        0      482-
26 MECHANICAL DIV LABOR & BEN       0        0    10050        0    10050-
41 MATERIALS & SERVICES             0        0     2503        0     2503-
53 TECH CENTER BURDEN               0        0     1561        0     1561-
62 ONSITE G&A                       0        0     7135        0     7135-
64 MHX G&A                          0        0      726        0      726-

TOTAL                               0        0    22457        0    22457-



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1403     MOD COIL FINAL DES LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
S04379F 41 02104 4      6000          0          116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 -------------- --------------
**** TOTAL-             6000              0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04
DAHLGREN      8 EAA* EM 2611   8.7   82.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/ FAN           8 EAA* EM 2611 108.3  691.2    0.0    0.0
JUN           8 EAA* EM 2611   0.0  184.2    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  114400     9691    79323        0    35077
35 TRAVEL                           0        0     1066        0     1066-
38 CREDIT CARD EXPENDITURES M       0        0      595        0      595-
41 MATERIALS & SERVICES         42500     1250     6000        0    36500
43 CREDIT CARD EXPENDITURES V       0      360      610        0      610-
53 TECH CENTER BURDEN           17160     1454    11898        0     5262
62 ONSITE G&A                   77620     6575    54800        0    22820
64 MHX G&A                      12325      467     1917        0    10408

TOTAL                          264005    19797   156209        0   107796



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1404     MOD COIL WINDING FORMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
S04340F 41 10013 4    459569     415129          116366

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 S04340F 48 10013 4     51161      51161          116366
S04341F 41 10013 4    245719     131265          116426

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 S04341F 48 10013 4    118448     118448          116426
R401002 48 02094 4    320163     320163

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04 -------------- --------------
**** TOTAL-          1195060        1036166

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ?
HITCHNER      6 SH** TB 1311   0.0   11.0    0.0    0.0

ESTIMATED COMP DT ? HEITZENROEDER 8 EA** EM 2611  60.7  268.7    0.0    0.0
KEILBACH      3 EMC* EC 2713   7.0    8.0    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN          0        0      455        0      455-
26 MECHANICAL DIV LABOR & BEN   18600     5025    22253        0     3653-
27 TECH CENTER SCL                  0      805      920        0      920-
35 TRAVEL                           0      466     3048        0     3048-
38 CREDIT CARD EXPENDITURES M       0        0      290        0      290-
39 OTHER EXPENSE                    0        0       44        0       44-
41 MATERIALS & SERVICES        680600    27724   158893   546395    24688-
43 CREDIT CARD EXPENDITURES V       0      138      145        0      145-
48 OH EXEMPT PORTION OF S/CS   749800        0        0   489772   260028
53 TECH CENTER BURDEN            2790      754     3338        0      548-
55 HEALTH PHYSICS BURDEN            0        0      228        0      228-
62 ONSITE G&A                   12620     4159    18040        0     5420-
64 MHX G&A                     197374     8080    46121   158455     7202-
65 ICO G&A                     217442        0        0   142034    75408

TOTAL                         1879226    47151   253775  1336656   288795



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1406     MOD COIL WINDING R&D LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
R400559 41 10013 4      1400       1400

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 PE44010 41 03034 4      8460       8460  R401000 116365
PE44020 41 02234 4      1050       1050  R400999 116471

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 PE43710 41 01124 4     99985      99985  R400762 116426
S04386F 41 02234 4      8300       4571          111678

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04 -------------- --------------
**** TOTAL-           119195         115466

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

ESTIMATE DATE ?
KOZUB         8 EMC* EM 2311 164.7  334.5    0.0    0.0

ESTIMATED COMP DT ? JURCZYNSKI    8 EMC* SM 2311 127.8  335.8    0.0    0.0
MEIGHAN       8 EMC* SM 2311 162.5  353.2    0.0    0.0

************************************************************************** ANDERSON      6 EMC* TB 2311 146.3  250.1   34.7   82.9
DESANDRO      6 EMC* TB 2311   1.9   10.0    0.1    2.0

FOR FY 04 ONLY HAUSE         6 EMC* TB 2311 152.0  466.8   32.0   74.7
KUKON         6 EMC* TB 2311   0.0    3.6    0.0    0.4

EXP                          APPROVED  CUR MTH     YTD    REQS + TERLITZ JR    6 EMC* TB 2311 154.2  332.8   31.8   47.2
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0

CIEBIERA      8 EME* SM 2311  17.3   21.7    0.0    0.0
23 FAB,OPS & MAINT DIV LAB &   219200    61515   151680        0    67520 LANGISH       8 EME* SM 2311  17.3   60.7    0.0    0.0
25 ELECTRICAL DIV LABOR & BEN   14500        0     7611        0     6889 KEARNS IV     6 EME* TB 2311 136.0  413.3   51.0  108.7
26 MECHANICAL DIV LABOR & BEN   38600     8614    52305        0    13705- DELANY        8 EMT* SM 2311   0.0    8.7    0.0    0.0
27 TECH CENTER SCL                  0        0     3450        0     3450- KEMP          8 EMT* SM 2311   0.0   17.3    0.0    0.0
31 TECH CENTER OVERTIME & BEN       0     8504    19838        0    19838- MOUNT JR      8 EMT* SM 2311  26.0   26.0    0.0    0.0
35 TRAVEL                           0        0     3013        0     3013- SMITH         8 EMT* SM 2311  17.3   17.3    0.0    0.0
37 STOCKROOM WITHDRAWALS            0      260     1220        0     1220- FRANCKOWIAK   6 EMT* TB 2311  31.0   31.0    0.0    0.0
38 CREDIT CARD EXPENDITURES M       0        0     1865        0     1865- HORNER        6 EMT* TB 2311  41.4   91.9   18.6   22.1
39 OTHER EXPENSE                    0       78     3167        0     3167- TRAFALSKI     6 EMT* TB 2311  11.4   86.5    0.6   30.5
41 MATERIALS & SERVICES        125000     3729    19855   115466    10321- ZIMMER        6 EMT* TB 2311  16.2   60.2    4.9   14.5
43 CREDIT CARD EXPENDITURES V       0     9913    20501        0    20501- KOZUB         1 EMC* TH 2314   0.0    8.0    0.0    0.0
53 TECH CENTER BURDEN           31280     8994    27436        0     3844 GERNHARDT     8 EED* SM 2511   0.0  121.3    0.0    0.0
62 ONSITE G&A                  179112    51746   159516        0    19596 BENCHOFF      6 EEH* TB 2511   0.0    7.8    0.0    2.2
64 MHX G&A                      36250     4032    12057    33485     9292- BEYER         6 EEH* TB 2511   0.0    4.2    0.0    2.9

ZATZ          8 EAA* EM 2611  17.3  139.7    0.0    0.0
TOTAL                          643942   157385   483514   148951    11477 CHRZANOWSKI   8 EAD* EM 2611  69.3  177.7    0.0    0.0

RAFTOPOULOS   8 EAD* EM 2611  17.3  292.5    0.0    0.0
MORRIS        8 EADD SM 2611   0.0   34.7    0.0    0.0
KEILBACH      3 EMC* EC 2713   0.0   30.0    0.0    0.0



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1407     MOD COIL WINDING TOOLING LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
PE43200 41 12033 4      3326          0  R400698 114762

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 R401162 41 03094 4      1300       1300
S429512 41 02274 4      1123          0          104005

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-             5749           1300

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/
DELANY        8 EMT* SM 2311 149.5  520.0    0.0    0.0

ESTIMATE DATE ? KEMP          8 EMT* SM 2311 110.5  372.7    0.0    0.0
MOUNT JR      8 EMT* SM 2311  43.3   86.7    0.0    0.0

ESTIMATED COMP DT ? SMITH         8 EMT* SM 2311 109.5  406.3    0.0    0.0
BARTZAK III   6 EMT* TB 2311 152.0  539.8   56.0  125.2

************************************************************************** CLARK         6 EMT* TB 2311 109.2  237.0   22.8   49.0
FERNANDEZ     6 EMT* TB 2311 119.0  466.0    0.0    0.0

FOR FY 04 ONLY FRANCKOWIAK   6 EMT* TB 2311  71.0  254.0    0.0    0.0
GILANI        6 EMT* TB 2311  82.7  157.6    7.3   28.4

EXP                          APPROVED  CUR MTH     YTD    REQS + HORNER        6 EMT* TB 2311 104.8  487.0   47.2  122.0
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE LANE          6 EMT* TB 2311 134.9  381.8   51.1  107.2

SANDS         6 EMT* TB 2311 155.0  544.7   54.0  114.3
23 FAB,OPS & MAINT DIV LAB &   593400    68430   239607        0   353793 SIMMONDS JR   6 EMT* TB 2311 150.6  586.5   72.4  187.5
25 ELECTRICAL DIV LABOR & BEN   13200        0      695        0    12505 STEER         6 EMT* TB 2311  48.8  236.1    5.2   33.9
26 MECHANICAL DIV LABOR & BEN  138400    29573   107282        0    31118 TRAFALSKI     6 EMT* TB 2311  15.2  137.5   10.8   46.5
27 TECH CENTER SCL                  0        0     3968        0     3968- ZIMMER        6 EMT* TB 2311  16.4   70.3    4.6   17.7
31 TECH CENTER OVERTIME & BEN       0    16243    41525        0    41525- LANE          6 EEH* TB 2511   0.0   10.9    0.0    2.2
35 TRAVEL                           0        0     2207        0     2207- MCBRIDE       8 EEP* SM 2511   0.0    4.3    0.0    0.0
37 STOCKROOM WITHDRAWALS            0     2068     4441        0     4441- HEITZENROEDER 8 EA** EM 2611   0.0  108.3    0.0    0.0
39 OTHER EXPENSE                    0        0      125        0      125- CHRZANOWSKI   8 EAD* EM 2611  75.8  322.8    0.0    0.0
41 MATERIALS & SERVICES        229700    16788    82946     1300   145454 RAFTOPOULOS   8 EAD* EM 2611 101.8  305.5    0.0    0.0
43 CREDIT CARD EXPENDITURES V       0    14491    27656        0    27656- RUSHINSKI     8 EADD EM 2611   0.0   26.0    0.0    0.0
53 TECH CENTER BURDEN           87288    13750    47083        0    40205 JONES         8 EADD SM 2611 101.4  322.4    0.0    0.0
62 ONSITE G&A                  491050    75518   261070        0   229980 MORRIS        8 EADD SM 2611 121.3  462.5    0.0    0.0
64 MHX G&A                      66613     9671    33363      377    32873 NELSON        8 EADD SM 2611  65.0   69.3    0.0    0.0

KEILBACH      3 EMC* EC 2713   0.0   34.5    0.0    0.0
TOTAL                         1619651   246532   851968     1677   766006



JCRPT          JOB COST REPORT AS OF 033104

JOB# 1408     MODULAR COIL WINDING SUPPLIES

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    14600        0        0        0    14600
41 MATERIALS & SERVICES        123400        0        0        0   123400
53 TECH CENTER BURDEN            1606        0        0        0     1606
62 ONSITE G&A                    9562        0        0        0     9562
64 MHX G&A                      35786        0        0        0    35786

TOTAL                          184954        0        0        0   184954



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1409     COIL TEST STAND LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
S433548 41 01054 4    108000      15452          114177

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 PE44380 41 02124 4      5531       5531  R400944 116914
-------------- --------------

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 **** TOTAL-           113531          20983

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04              PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/ GETTELFINGER  8 EME* EM 2311  17.3  167.9    0.0    0.0
CLARK         6 EMT* TB 2311   3.3    3.3    0.7    0.7

ESTIMATE DATE ? JONES         8 EADD SM 2611   0.0  242.7    0.0    0.0
NELSON        8 EADD SM 2611   0.0   56.3    0.0    0.0

ESTIMATED COMP DT ? VANKIRK       8 EADD SM 2611  21.7  253.5    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    37500     1589    14442        0    23058
25 ELECTRICAL DIV LABOR & BEN   19300        0        0        0    19300
26 MECHANICAL DIV LABOR & BEN   12500     1119    28529        0    16029-
31 TECH CENTER OVERTIME & BEN       0       33       33        0       33-
41 MATERIALS & SERVICES        104200    18492    95114    20983    11897-
43 CREDIT CARD EXPENDITURES V       0      458     2624        0     2624-
53 TECH CENTER BURDEN            7834      346     5872        0     1962
62 ONSITE G&A                   45509     1821    28836        0    16673
64 MHX G&A                      30218     5496    28344     6085     4211-

TOTAL                          257061    29354   203794    27068    26199



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1410     MODULAR COIL PROTOTYPE WINDING              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** DESANDRO      6 EMC* TB 2311   0.0   21.8    0.0   12.2
DELANY        8 EMT* SM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 CLARK         6 EMT* TB 2311   0.0    9.7    0.0    2.3
HORNER        6 EMT* TB 2311   0.0    3.3    0.0    0.7

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    63000        0     2413        0    60587
26 MECHANICAL DIV LABOR & BEN   27200        0        0        0    27200
31 TECH CENTER OVERTIME & BEN       0        0      844        0      844-
41 MATERIALS & SERVICES             0        0      156        0      156-
53 TECH CENTER BURDEN           11010        0      358        0    10652
62 ONSITE G&A                   59714        0     2132        0    57582
64 MHX G&A                          0        0       45        0       45-

TOTAL                          160924        0     5948        0   154976



JCRPT          JOB COST REPORT AS OF 033104

JOB# 1411     MODULAR COIL WINDING FORM FAB

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN    4300        0        0        0     4300
35 TRAVEL                       10100        0        0        0    10100
41 MATERIALS & SERVICES        400000        0        0        0   400000
48 OH EXEMPT PORTION OF S/CS   200000        0        0        0   200000
53 TECH CENTER BURDEN             645        0        0        0      645
62 ONSITE G&A                    8877        0        0        0     8877
64 MHX G&A                     116000        0        0        0   116000
65 ICO G&A                      58000        0        0        0    58000

TOTAL                          797922        0        0        0   797922



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1501     STRUCTURE DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** HEITZENROEDER 8 EA** EM 2611   4.3   21.7    0.0    0.0
RUSHINSKI     8 EADD EM 2611   0.0   80.6    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  107200      359     8471        0    98729
41 MATERIALS & SERVICES         25000        0        0        0    25000
53 TECH CENTER BURDEN           16080       54     1271        0    14809
62 ONSITE G&A                   72735      244     5747        0    66988
64 MHX G&A                       7250        0        0        0     7250

TOTAL                          228265      657    15489        0   212776



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1701     CRYOSTAT & BASE SUPRT STRUCT D              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** RUSHINSKI     8 EADD EM 2611  67.2  172.9    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    59100        0        0        0    59100
26 MECHANICAL DIV LABOR & BEN   24100     5563    14321        0     9779
53 TECH CENTER BURDEN           10116      835     2148        0     7968
62 ONSITE G&A                   55056     3775     9717        0    45339

TOTAL                          148372    10173    26186        0   122186



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1802     FIELD PERIOD ASSY OVERSIGHT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** SZARO         6 SH** TB 1311 118.8  221.8    6.2    6.2
FERNANDEZ     6 EMT* TB 2311  41.0   78.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 LANE          6 EMT* TB 2311   4.8    4.8    1.2    1.2
CHRZANOWSKI   8 EAD* EM 2611   0.0   17.3    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

13 HEALTH PHYS LABOR & BEN      50000     4915     9175        0    40825
23 FAB,OPS & MAINT DIV LAB &    34000     1796     3246        0    30754
25 ELECTRICAL DIV LABOR & BEN   14500        0        0        0    14500
26 MECHANICAL DIV LABOR & BEN       0        0     1436        0     1436-
31 TECH CENTER OVERTIME & BEN       0       58       58        0       58-
32 H/P OT & BENEFITS                0      316      316        0      316-
35 TRAVEL                        8000        0        0        0     8000
53 TECH CENTER BURDEN            5118      204      579        0     4539
55 HEALTH PHYSICS BURDEN        25000     2616     4746        0    20254
62 ONSITE G&A                   80604     5844    11538        0    69066

TOTAL                          217222    15749    31094        0   186128



JCRPT          JOB COST REPORT AS OF 033104

JOB# 1803     FP ASSY TOOLING/CONSTRUCTABILI

COST CENTER 9450    WK PKG 1***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

41 MATERIALS & SERVICES        124000        0        0        0   124000
64 MHX G&A                      35960        0        0        0    35960

TOTAL                          159960        0        0        0   159960



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 1804     FP ASSY MEASUREMENT SYSTEMS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 1*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
R400938 41 01274 4     44950      44950

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 R400988 41 02084 4    100700     100700
R400988 41 02084 4     11000      11000

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 -------------- --------------
**** TOTAL-           156650         156650

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/
RAFTOPOULOS   8 EAD* EM 2611  17.3   54.2    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   35700     1436     4487        0    31213
41 MATERIALS & SERVICES        179900        0        0   156650    23250
53 TECH CENTER BURDEN            5355      215      673        0     4682
62 ONSITE G&A                   24222      974     3044        0    21178
64 MHX G&A                      52171        0        0    45429     6742

TOTAL                          297348     2625     8204   202079    87065



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 1901     STELLRTR CORE MNGMNT/INTEGR              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 1*** BROOKS        8 EAA* EM 2611   8.7  431.1    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN   81500      718    35706        0    45794
35 TRAVEL                        7500        0        0        0     7500
53 TECH CENTER BURDEN           12225      108     5356        0     6869
62 ONSITE G&A                   59723      487    24227        0    35496

TOTAL                          160948     1313    65289        0    95659



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 2001     VPS GAS & CONDITIONING SYS DES              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** BLANCHARD     8 EME* EM 2311   0.0   17.3    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0     1484        0     1484-
53 TECH CENTER BURDEN               0        0      163        0      163-
62 ONSITE G&A                       0        0      972        0      972-

TOTAL                               0        0     2619        0     2619-



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 2501     NEUTRAL BEAM REFURBISHMENT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 2*** STEVENSON     8 EEH* EM 2511   0.0   32.5    0.0    0.0
CARSON III    8 EEH* SM 2511   0.0   91.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 SIEGEL        8 EADD SM 2611  86.7   86.7    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   47200        0     8059        0    39141
26 MECHANICAL DIV LABOR & BEN       0     4475     4475        0     4475-
37 STOCKROOM WITHDRAWALS          300        0        0        0      300
41 MATERIALS & SERVICES         11000        0        0        0    11000
43 CREDIT CARD EXPENDITURES V       0       99     2313        0     2313-
53 TECH CENTER BURDEN            4484      671     1437        0     3047
62 ONSITE G&A                   30494     3036     8243        0    22251
64 MHX G&A                       3277       29      671        0     2606

TOTAL                           96755     8310    25198        0    71557



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 3901     DIAGNOSTICS SYST INTEGRATION              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 3*** JOHNSON       8 R*** RM 1211   8.7   86.7    0.0    0.0
STRATTON      8 R*** RM 1211  17.3  130.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    42900     2465    21085        0    21815
35 TRAVEL                           0        0     1383        0     1383-
52 RESEARCH BURDEN               2874      165     1413        0     1461
62 ONSITE G&A                   27007     1552    14089        0    12918

TOTAL                           72781     4182    37970        0    34811



JCRPT          JOB COST REPORT AS OF 033104

JOB# 4101     AC POWER DESIGN

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN    3900        0        0        0     3900
26 MECHANICAL DIV LABOR & BEN     900        0        0        0      900
53 TECH CENTER BURDEN             506        0        0        0      506
62 ONSITE G&A                    3130        0        0        0     3130

TOTAL                            8436        0        0        0     8436



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 4301     ELEC DES DC SYST WBS 432,433 LEFT (IN FY 04).

COST CENTER 9450    WK PKG 4*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
S437801 41 01054 4     39872      15948          115069

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 -------------- --------------
**** TOTAL-            39872          15948

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04
JONES         8 EADD SM 2611  43.3   43.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/ VANKIRK       8 EADD SM 2611 114.8  114.8    0.0    0.0

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   57100        0        0        0    57100
26 MECHANICAL DIV LABOR & BEN   24100     8167     8167        0    15933
41 MATERIALS & SERVICES        147800     3987    23923    15949   107928
53 TECH CENTER BURDEN            9040     1225     1225        0     7815
62 ONSITE G&A                   53241     5541     5541        0    47700
64 MHX G&A                      42862     1156     6938     4625    31299

TOTAL                          334143    20076    45794    20574   267775



JCRPT          JOB COST REPORT AS OF 033104

JOB# 4401     ELEC DES CONTROL & PROTECTION

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN   36800        0        0        0    36800
26 MECHANICAL DIV LABOR & BEN    8000        0        0        0     8000
41 MATERIALS & SERVICES          4000        0        0        0     4000
53 TECH CENTER BURDEN            4696        0        0        0     4696
62 ONSITE G&A                   29203        0        0        0    29203
64 MHX G&A                       1160        0        0        0     1160

TOTAL                           83859        0        0        0    83859



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 4501     ELEC SYSTEM DESIGN              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 4*** HORNER        6 EMT* TB 2311   0.0    3.3    0.0    0.7
RAMAKRISHNAN  8 EED* EM 2511  52.0  112.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 VANKIRK       8 EADD SM 2611   0.0  273.0    0.0    0.0
BISESTI       1 EADD DH 2614   0.0    8.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &        0        0      129        0      129-
25 ELECTRICAL DIV LABOR & BEN   33300     4305     9375        0    23925
26 MECHANICAL DIV LABOR & BEN   21400        0    14405        0     6995
31 TECH CENTER OVERTIME & BEN       0        0       36        0       36-
53 TECH CENTER BURDEN            6374      409     3069        0     3305
62 ONSITE G&A                   36033     2781    15938        0    20095

TOTAL                           97107     7495    42952        0    54155



JCRPT          JOB COST REPORT AS OF 033104

JOB# 4601     FCPC BLDG MODIFICATIONS

COST CENTER 9450    WK PKG 4***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

25 ELECTRICAL DIV LABOR & BEN    9600        0        0        0     9600
26 MECHANICAL DIV LABOR & BEN    3600        0        0        0     3600
41 MATERIALS & SERVICES          1000        0        0        0     1000
53 TECH CENTER BURDEN            1452        0        0        0     1452
62 ONSITE G&A                    8645        0        0        0     8645
64 MHX G&A                        290        0        0        0      290

TOTAL                           24587        0        0        0    24587



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 5801     CENTRAL I&C INTEGRTN & OVRSGHT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 5*** OLIARO        8 ECH* EM 2211   0.0  117.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

22 COMPUTER SYS DIV LABOR & B    6600        0     8909        0     2309-
53 TECH CENTER BURDEN             759        0     1024        0      265-
62 ONSITE G&A                    4342        0     5861        0     1519-

TOTAL                           11701        0    15794        0     4093-



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 6163     FACILITY SYSTEMS SUPPORT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 6*** GETTELFINGER  8 EME* EM 2311   0.0   86.7    0.0    0.0
GILANI        6 EMT* TB 2311   0.0   13.0    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 STEER         6 EMT* TB 2311   0.0   16.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     8900        0     8557        0      343
26 MECHANICAL DIV LABOR & BEN    8600        0        0        0     8600
53 TECH CENTER BURDEN            2269        0      941        0     1328
62 ONSITE G&A                   11664        0     5604        0     6060

TOTAL                           31433        0    15102        0    16331



JCRPT          JOB COST REPORT AS OF 033104

JOB# 7201     CONTROL ROOM WALLS/FLOORS

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &     2800        0        0        0     2800
25 ELECTRICAL DIV LABOR & BEN   14300        0        0        0    14300
41 MATERIALS & SERVICES         12000        0        0        0    12000
53 TECH CENTER BURDEN            1667        0        0        0     1667
62 ONSITE G&A                   11072        0        0        0    11072
64 MHX G&A                       3480        0        0        0     3480

TOTAL                           45319        0        0        0    45319



JCRPT          JOB COST REPORT AS OF 033104

JOB# 7301     *** CC,WP,JOB NOT IN COA ***

COST CENTER 9450    WK PKG 7***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &    29500        0        0        0    29500
26 MECHANICAL DIV LABOR & BEN   15200        0        0        0    15200
41 MATERIALS & SERVICES          1000        0        0        0     1000
53 TECH CENTER BURDEN            5525        0        0        0     5525
62 ONSITE G&A                   29633        0        0        0    29633
64 MHX G&A                        290        0        0        0      290

TOTAL                           81148        0        0        0    81148



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 7401     TC PREP & MACH ASSEMBLY LEFT (IN FY 04).

COST CENTER 9450    WK PKG 7*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
S04354F 41 10013 4     29518      29518  RFBA146 104515

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 -------------- --------------
**** TOTAL-            29518          29518

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04
PARSELLS      8 EMC* EM 2311  69.3   95.3    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/ PERRY         8 EMC* EM 2311  26.0  372.7    0.0    0.0
LANGELLA      8 EMC* SM 2311  69.3  162.5    0.0    0.0

ESTIMATE DATE ? CLARK         6 EMT* TB 2311   0.0   63.0    0.0   11.0
PRINISKI      8 EADD SM 2611  43.3   86.7    0.0    0.0

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

23 FAB,OPS & MAINT DIV LAB &   100900    11879    51278        0    49622
26 MECHANICAL DIV LABOR & BEN    5300     2238     4475        0      825
31 TECH CENTER OVERTIME & BEN       0        0      533        0      533-
41 MATERIALS & SERVICES         75700        0     7748    29518    38434
43 CREDIT CARD EXPENDITURES V       0      133      133        0      133-
53 TECH CENTER BURDEN           11894     1642     6370        0     5524
62 ONSITE G&A                   69675     9298    36967        0    32708
64 MHX G&A                      21953       39     2285     8560    11108

TOTAL                          285422    25229   109789    38078   137555



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 8101     PROJECT MANAGEMENT              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** HAMPTON       7 B*** CB 1111  72.8  515.1    0.0   30.0
NEILSON JR    8 R*** RM 1211 147.3  712.8    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 SCHMIDT       8 R*** RM 1211  63.3  408.2    0.0    0.0
STRYKOWSKY    8 FC** AM 1411 134.3  760.1    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 SIMMONS       8 FC** EM 1411  17.3  104.0    0.0    0.0
NEUMEYER JR   8 EED* EM 2511   0.0   34.7    0.0    0.0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95 GENNUSO       8 EEH* SM 2511   0.0    2.2    0.0    0.0
GENNUSO       8 EEP* SM 2511   0.0    5.6    0.0    0.0

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04 HEITZENROEDER 8 EA** EM 2611  52.0  143.0    0.0    0.0
ZATZ          8 EAA* EM 2611   0.0   43.3    0.0    0.0

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

11 DIRECT LABOR & BENEFITS      16700     1950    13794    12657     9751-
12 RESEARCH LABOR & BENEFITS   282100    25267   134496        0   147604
14 PF&A DIVISION LABOR & BENI   71500    12797    73026        0     1526-
25 ELECTRICAL DIV LABOR & BEN    2900        0     3367        0      467-
26 MECHANICAL DIV LABOR & BEN       0     4307    15434        0    15434-
30 DIRECT OVERTIME & BENEFITS       0        0     1281        0     1281-
35 TRAVEL                        8000      293     4486        0     3514
37 STOCKROOM WITHDRAWALS            0        1        1        0        1-
39 OTHER EXPENSE                    0        0      205        0      205-
41 MATERIALS & SERVICES         44400      151    24276        0    20124
43 CREDIT CARD EXPENDITURES V       0      918     4858        0     4858-
52 RESEARCH BURDEN              18901     1693     9011        0     9890
53 TECH CENTER BURDEN             276      646     2635        0     2359-
62 ONSITE G&A                  236222    27702   152063     7467    76692
64 MHX G&A                      12876      310     8449        0     4427

TOTAL                          693875    76035   447382    20124   226369



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8202     ENGINEERING MGMT&SYST SUPRT LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
PE43430 41 02024 4        35          0  R400905 113598

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 -------------- --------------
**** TOTAL-               35              0

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04
SIMMONS       8 FC** EM 1411 146.2  682.4    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/ DUDEK         8 EM** EM 2311  69.3  398.7    0.0    0.0
BLANCHARD     8 EME* EM 2311   0.0    4.3    0.0    0.0

ESTIMATE DATE ? GENTILE       8 EME* EM 2311  13.0   95.3    0.0    0.0
SUCH          8 EE** AM 2511   5.9   32.5    0.0    0.0

ESTIMATED COMP DT ? REIERSEN      8 EAA* EM 2611 171.2  826.8    0.0    0.0

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

14 PF&A DIVISION LABOR & BENI  136800    15265    71249        0    65551
23 FAB,OPS & MAINT DIV LAB &    51700     6928    42340        0     9360
25 ELECTRICAL DIV LABOR & BEN    3800      257     1415        0     2385
26 MECHANICAL DIV LABOR & BEN  121500    14178    68483        0    53017
35 TRAVEL                        8000      219     2785        0     5215
38 CREDIT CARD EXPENDITURES M       0      108      703        0      703-
39 OTHER EXPENSE                    0       17       66        0       66-
41 MATERIALS & SERVICES         30000        0      165        0    29835
43 CREDIT CARD EXPENDITURES V       0     1635     2206        0     2206-
53 TECH CENTER BURDEN           24273     2913    15064        0     9209
62 ONSITE G&A                  204183    23531   119242        0    84941
64 MHX G&A                       8700      474      688        0     8012

TOTAL                          588956    65525   324406        0   264550



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 8203     DESIGN INTEGRATION              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** BROWN         8 EAD* EM 2611 169.0  827.7    0.0    0.0
RUSHINSKI     8 EADD EM 2611  86.7   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04 MESSINEO      8 EADD SM 2611  78.0  164.7    0.0    0.0
STEILL        4 EADD DS 2716   0.0  390.0    0.0    0.0

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  130400    25204    84236        0    46164
27 TECH CENTER SCL                  0        0    21369        0    21369-
53 TECH CENTER BURDEN           19560     3781    12635        0     6925
62 ONSITE G&A                   88476    17101    69762        0    18714

TOTAL                          238436    46086   188002        0    50434



JCRPT          JOB COST REPORT AS OF 033104 INCOMPLETE ORDERS AND REQUISITIONS ARE LISTED BELOW.THEY
ARE ALSO INCLUDED IN THE TOTALS "COST + PO + REQ" TO THE

JOB# 8204     SYSTEM ANALYSIS LEFT (IN FY 04).

COST CENTER 9450    WK PKG 8*** P/O #  EXP  P/O FY    P/O  OUTSTANDING  REQ # VENDOR#
CL  DATE      AMOUNT     AMOUNT

REV # ?                                        HOURLY (PG 1) THRU 03/14/04
S04379F 41 11193 4     29250      13968  R400653 116697

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04 -------------- --------------
**** TOTAL-            29250          13968

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95
"CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04                        EXP     STRAIGHT      OVERTIME
             PG HOD STF CLASS  CUR    CUM    CUR    CUM

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04
BROOKS        8 EAA* EM 2611 140.8  223.2    0.0    0.0

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

26 MECHANICAL DIV LABOR & BEN  107200    11665    18485        0    88715
39 OTHER EXPENSE                    0        0      278        0      278-
41 MATERIALS & SERVICES             0        0    15281    13969    29250-
53 TECH CENTER BURDEN           16080     1750     2773        0    13307
62 ONSITE G&A                   72735     7915    12706        0    60029
64 MHX G&A                          0        0     4432     4051     8483-

TOTAL                          196015    21330    53955    18020   124040



JCRPT          JOB COST REPORT AS OF 033104 "CURR" PERIOD IS MONTH 03 AND YEAR 04 --- UNITS ARE HR
                       EXP     STRAIGHT      OVERTIME

JOB# 8401     PROJECT PHYSICS              PG HOD STF CLASS  CUR    CUM    CUR    CUM

COST CENTER 9450    WK PKG 8*** ZARNSTORFF    8 R*** RM 1211  78.0  343.7    0.0    0.0
KU            8 EAA* EM 2611   0.0   86.7    0.0    0.0

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

12 RESEARCH LABOR & BENEFITS    52300     6412    28256        0    24044
26 MECHANICAL DIV LABOR & BEN       0        0     7179        0     7179-
35 TRAVEL                        1000     1310     1948        0      948-
38 CREDIT CARD EXPENDITURES M       0        0      144        0      144-
39 OTHER EXPENSE                    0       17      246        0      246-
41 MATERIALS & SERVICES          3000        0        0        0     3000
43 CREDIT CARD EXPENDITURES V       0        0      187        0      187-
52 RESEARCH BURDEN               3504      430     1893        0     1611
53 TECH CENTER BURDEN               0        0     1077        0     1077-
62 ONSITE G&A                   33514     4819    24038        0     9476
64 MHX G&A                        870        0       54        0      816

TOTAL                           94188    12988    65022        0    29166



JCRPT          JOB COST REPORT AS OF 033104

JOB# 8998     NCSX ALLOCATIONS

COST CENTER 9450    WK PKG 8***

REV # ?                                        HOURLY (PG 1) THRU 03/14/04

REVISION DATE ?                           SUBCONTRACT (PG 4) THRU 03/21/04

ENGR NO NAME FOUND                      WEEKLY-EBASCO (PG 5) THRU 09/30/95

REQ BY NO NAME FOUND                      BI-WEEKLY-A (PG 6) THRU 03/14/04

START DATE ?                              BI-WEEKLY-B (PG 7) THRU 03/14/04

PRIORITY ?                                    MONTHLY (PG 8) THRU 03/04/

ESTIMATE DATE ?

ESTIMATED COMP DT ?

**************************************************************************

FOR FY 04 ONLY

EXP                          APPROVED  CUR MTH     YTD    REQS +
CL                           ESTIMATE   EXPEND    COSTS   ENCUMB  BALANCE

39 OTHER EXPENSE               176700        0        0        0   176700
62 ONSITE G&A                  104253        0        0        0   104253

TOTAL                          280953        0        0        0   280953




