
PPPL ENGINEERING CHANGE NOTICE (ECN)   ECN # _5253____
COGNIZANT INDIVIDUAL: Tom Brown






ECN TITLE:
Field Period Assembly Fixture









CC/WP/Job:9450-1***-1803

AREA OR PROJECT: NCSX
LIMITATION OF SCOPE - NOTE: A Work Planning Form is NOT required if the total change to be accomplished (ENG-032):

· Is not large or complex or does not represent a new installation into a usable space

· Does not have a significant ES&H impact

· Does not involve tritium or other radioactive contaminated or activated equipment

· Does not impact multiple projects, systems, or groups

OR does not change the scope or intent of the original design.
Responsible Line Manager CONCURRENCE: __________________________________

(Signature indicates that no Work Planning form is required.)

If non-concurrence or associated with a work planning form, enter the WP number:  _______ 

	DRAWING(S) AFFECTED NUMBER:
	Current

Revision
	TITLE



	SE185-304
	0
	F.P.A. Fixture- MCWF Half Period Assy w/ Sissco Lifting System for Positioning Over V.V.

	
	
	

	
	
	

	
	
	

	
	
	

	 Continued on back.


DESCRIPTION OF CHANGE: (state drawing no., zone. group, or list attachments)

Updated drawing views to show new lifting arrangement.
REASON FOR CHANGE:  Incorporated new Sissco Lifting System profile and revised methodology of providing lifting point attachments.
ENGINEERING CHANGE NOTICE APPROVALS
:

DATE:  5/10/07
COGNIZANT INDIVIDUAL MAKING CHANGE:  T. Brown
RESPONSIBLE LINE MANAGER:  Larry Dudek
PPPL ENGINEERING CHANGE NOTICE (ECN)
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