
NCSX RFD 
Part I 

Number:  
NCSX-RFD-18-001 

RFD Description:  Change in Welding 
Requirements 

Initiator:  Homer Kyle Organization: Vulcan Products Company, Inc. 

List of Impacted Documents: (Specification, MIT/QA Plan, SOW, drawing, etc.)  
• SE184-051-r0, Sheet 1 - Base Support Weldment 
• SE184-052-r0, Sheet 1 - Support "Tee" Bar Weldment 
• SE184-056-r0, Sheet 1 - Support Bracket Weldment, Sheet 2 - Vertical Support Weldment, & Sheet 3 

- Outrigger Weldment 
• SE186-306-r0 - MCWF Seg "A" Support Brckt Weldments 
• SE186-307-r0 - MCWF Seg "C" Type 1 Support Brckt Weldments 
• SE186-308-r0 - MCWF Seg "C" Type 2 Support Brckt Weldments 
• SE186-325-r0 - MCWF Support Cart Support Post Weldment 
• SE186-330-r0, Sheet 1 - MCWF Right Side SUpport Cart Weldment & Sheet 2 - MCWF Left Side 

Support Cart Weldment 
• SE186-333-r0: Sheet 11 Adjuster Bar Structure Support Weldment & Sheet 2 Adjuster Bar 

Weldment 
 

Cost Impact:  (If none, so state) : NONE 

Schedule Impact:  (If none, so state: NONE 

Quality Impact:  (If none, so state): NONE  

State Requirement Deviation is Requested For:  (Specification, MIT/QA Plan, SOW, 
drawing, etc.): Above List of drawings  

Full Description of the Deviation Requested: (Use continuation pages, e-mails, letter, 
sketches, etc. as needed and include amplifying information as appropriate to support deviation 
request.) 
 
In E-mail Homer Kyle to Larry Dudek of November 28, 2007 Vulcan Company requested 
the following deviation:  “All drawings show the welding as being GTAW can we change to 
GMAW, this would still more than satisfy you requirement.” 
 
Attachments:   

• E-mail Homer Kyle to Larry Dudek of November 28, 2007 
 
 
Initiator Signature:  See E-mail from Homer Kyle dated 11/28/2007    
    
 



Attachment 
 
From: "Homer Kyle" <homerk@vulcanproducts.com> 
Date: November 28, 2007 6:29:23 PM EST 
To: <ldudek@pppl.gov> 
Subject: clarification 
 
Larry, 
 
All drawings show the welding as being GTAW can we change to GMAW, this 
would still more than satisfy you requirement. 
 
Please let me know as soon as you can. 
 
Homer 
 
Homer Kyle 
Vulcan Products Company Inc 
6210 234st SE 
Woodinville, WA  98072 
PH:425-806-6000 
FAX: 425-806-6006 
 



 
NCSX RFD 

Part II 
Number:  
NCSX-RFD-18-001 

RFD Description:  Change in Welding Requirements 

RLM(s): 
Design:  P. Heitzenroeder 
Manufacturing:  L. Dudek 
 

Organization: 
Design: PPPL 
Manufacturing:  PPPL 
 

Impact on Interfaces with Other WBS Elements/Items: (If none, so state): NONE 
 
 
Design RLM Recommendations: Manufacturing RLM Rcommendations: 
 

  Approve    Do Not Approve    Approve    Do Not Approve 
    
Additional remarks:   Permit use of GTAW or GMAW     
 
Should the impacted drawings be formally revised or should the “stamp” process outlined in NCSX Procedure 
PROC-007 be utilized and should the specification (or other documents) be updated? 
  
   No, a formal revision required to the drawing or specification is required  
 
   “Stamp” process outlined in PROC-007 is authorized. 
 

 If the change is substantial, a revision to the impacted drawings will be required after the third RFD 
stamp marking a substantial revision is placed on the drawing. 

 
 This change is NOT substantial and no update to the drawing will ever be required => in this case 

the “3” RFD stamp process does NOT apply. 
 
Does this Change Impact Material Already Procured or Parts/Assemblies Already Assembled/Manufactured 
using this Material:    Yes    No 
 
If “Yes”, what is the recommended disposition of this material/part/assembly and what is the impact?        
 

 

 



 

NCSX RFD 

Part II 

Number:  

NCSX-RFD-18-001 

RFD Description:  Change in Welding Requirements 

RLM(s): 

Design: P. Heitzenroeder 

Manufacturing: L. Dudek 

Organization: 

Organization:  PPPL 

Organization:  PPPL 

 
Cognizant Engineer:          

 
Design RLM Signature:         
 
 
 Manufacturing  RLM Signature:         
 
Project Disposition:   
 
 

  Approved.  No ECP required.            
                                                               NCSX Systems Engineering Support Manager 

 Approved. ECP -      assigned and processed. 
 
 

  Not Approved.  Reason(s) for disapproval:   
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