CLOSE OUT NOTES- Poloidal Field Coil                 Jobs 9450-1***-1302 and 1352

TO:   

Larry Dudek
FROM:  
James H. Chrzanowski
SUBJECT:
Poloidal Field Coil Design: 9450-1***-1302

Poloidal Field Coil Fabrication: 9450-1***-1352
Scope
This job includes all Poloidal Field Coil design and manufacturing planning activities.
Status as of 9-3-08
Design of PF coils was completed May 2007.  A RFP was submitted for review and bids were received for manufacturing the PF coils. The low bid received was within the budgeted estimate. Prior to award, the NCSX Project was cancelled.
Interfaces
N/A
Specifications

All specifications are complete and current versions are posted on NCSX Web Site.
Schematics and PIDs

N/A
Models 
All models are complete
Drawings
All poloidal field coil drawings are complete and posted on the Engineering View Drawing Web Site
Analyses

All analyses are complete and current versions are posted on NCSX Web Site.  The Project made the decision to do a global FMECA vs. one for each decision. At the time of Project cancellation, the global FMECA had not yet been completed.
Testing
N/A
Costs
No pending costs following cancellation of NCSX Project.
Remaining Work
N/A
Lessons Learned:  
No specific lessons learned were observed.
Conclusion:  
The design and specifications were completed.  Re-startup of the PF coils would only require a new RFP and award of contract. The existing RFP and supporting procurement documentation will be retained for 5 years from Project cancellation – May, 2013.


















