
Material Receipt





Procedure No.        


NCSX-PROC- FPA -002








Station No. 5


Final Field Period Assembly





Station No. 3


Install MC over VV





Station No. 2


MC Assembly





Procedure No.        


NCSX-PROC- FPA -001





Station No. 4


TF HP Assembly





4,0	TF HP Assembly


Assemble two 3 TF coil sets








Send to NCSX Test Cell











Final Field Period Assembly


Align and Weld Ports 


Install TF 3 Coil Assemblies 


Install Trim Coils 


Perform Final Measurements


Install transportation supports


Load on truck








MC Assembly


Align and assembly 3 MC sets


Magnetically align 3 coil sets.

















Station No. 1 


VVSA loops and tubes





Material Receipt


VVSA receipt & inspection 


Cooling Tubes receipt & inspection


Misc. hardware inspection guidelines














Procedure No.        


NCSX-PROC- FPA -003

















Install MC Assembly over VV


Align and Install VVSA


Install first 3 MC sets


Install Second 3 MC sets


Align and bolt together





Procedure No.        


NCSX-PROC- FPA -002





























Procedure No.        


NCSX-PROC- FPA -QA








Procedure No.        


NCSX-PROC- FPA -004











VVSA Preparation


Locate diagnostic loops


Install templates


Install Diagnostic Loops


Locate cooling tubes


Install tube clamp studs


Perform measurements
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